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UNIVERSITY AREA JOINT AUTHORITY

X &

AGENDA
Regular Meeting — 4:00 pm — June 19, 2024

1. Call to Order
2. Approval of the Minutes: Regular Meeting- May 15, 2024 (Page 2)

3. Public Comment

3.1 Other items not on the agenda
4. Old Business
4.1 None

5. New Business
5.1 Final Design: Rocky Ridge, Section 6 (Page 64)
5.2 Requisitions (Page 64)

6. Reports of Officers
6.1 Financial Report (Page 27, YTD Budget Report Page 11)
6.2 Chairman’s Report
6.3 Plant Superintendent’s Report (Page 29, Compost Report Page 28)
6.4 Collection Systems Superintendent’s Report (Page 30)
6.5 Consulting Engineer’s Report (Page 31)
6.6 Construction Engineer Report (Page 32)
6.7 Executive Directors Report (Page 63)

7. Other Business

8. Adjournment
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MINUTES
UNIVERSITY AREA JOINT AUTHORITY
1576 SPRING VALLEY ROAD
STATE COLLEGE, PA 16801

Regular Meeting — May 15, 2024

1. Call to Order

Mr. Lapinski, Chairman, called the regular meeting to order at 4:00 p.m., Wednesday, May 15, 2024.
The meeting was held in the Board Room in the office of the Authority with the following in attendance
in person: Messrs. Lapinski, Glebe, Kunkle, Guss, Miles, Derr and Auman; Cory Miller, Executive
Director; Jason Brown, Assistant Executive Director; Sierra Weight, Administrative Assistant; Daren
Brown, Collection System Superintendent; Andy Breon, Plant Superintendent; Holly Martinchek,
Assistant Plant Superintendent; Jason Wert, Rettew; C-NET; Ben Burns, HRG; Steve Morra, Quandel
Enterprises; David Gaines, Solicitor. The following were in attendance via Zoom: Messrs. Nucciarone,
Daubert, and Mellott; Sam Robbins, State College Borough; Mike Tylka, CRPA Director; Brian
McCall, Maher Duessel; Jen Croft, Maher Duessel.

2. Reading of the Minutes

UAJA Regular Meeting — April 17,2024

A motion was made by Mr. Miles, second by Mr. Guss to
approve the meeting minutes of the UAJA meeting held on
April 17, 2024. The motion passed unanimously.

UAJA Meeting
Minutes Approved

3. Public Comment
3.1 Other items not on the agenda
None.
4. Old Business
4.1 2023 Audit
Included in the packet are the following:
Draft Communication to Those Charged with Governance letter
Draft Financial Statements
Draft Management letter
Board Treasurer, Jeff Nucciarone, Asst. Treasurer, Mark Kunkle, Board Member, Wes Glebe, Cory
Miller and Jason Brown met with Maher Duessel (via Zoom) on May 3™ to review and comment on the
2023 Draft Audit. Brian McCall, a partner in Maher Duessel, will attend the meeting to review the 2023

Audit with the Board.

Recommendation: Approve the 2023 Audit.
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University Area Joint Authority — Minutes 2
May 15, 2024

A motion was made by Mr. Nucciarone, second by Mr. Kunkle, to

ALLRLE L) DO Gl approve the 2023 Audit. The motion passed unanimously.

5. New Business
5.1 Puddintown Road Act 537 Plan Special Study Presentation

HRG has completed much of the work needed to prepare the Act 537 Plan Special Study Report. Over
the past year, much flow data has been collected to more accurately determine the current flow
contributions from various portions of the sewer system. A more detailed evaluation of future projected
growth has been completed. The interceptor sewer in the study area has been inspected, as well as
surveyed to determine actual distances and elevations. HRG will present the findings to date.

Recommendation: Presentation, no action requifed.

Approval to forward the
Puddintown Road Act 537
Plan Special Study for
review.

5.2 Requisitions

BRIF #869 Robinson Septic $450.00
Barkway/Wilts Ln. Project

BRIF # Aquatic Informatics - $2,500.00
Hach Rio Confi

$1,841.71

BRIF #872 $1,391.36
Fox'Hollow — Barkway/Wilts Ln. Projects
L/B Water $3,103.80
Fox Hollow/Princeton Dr. Projects

BRIF #874 Sunbelt Rentals $206.43

Princeton Dr. Project

@

BRIF #875 Aikey’s Tree Service $900.00
Fox Hollow Backlot Project

BRIF #876 HRG $500.00
Princeton Dr. Project

BRIF #877 HRG $1,080.00
Scott Rd. Project
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University Area Joint Authority — Minutes

May 15,2024
BRIF #878 Ducken Tree Farm $1,780.60
Barkway/Wilts Ln. Project
TOTAL BRIF- $13,753.90
A motion was made by Mr. Derr, second by Mr. Miles, to approve
BRIF Fund BRIF Fund #869, #870, #871, #872, #873, #874, #875, #876,
Approved #877, and #878 in the amount of $13,753.90. The motion passed
unanimously.
Construction Fund #013 Rettew $61,302.78
Sludge Drying Project
Construction Fund #014 Rettew $2,362.50
Construction Fund #015 $800.00
Construction Fund #016 ' 1,250,328.60
Construction Fund #017  Myeo Mech $26,812.80
Pay App. #1 —

Construction Fund

ject — Plumbing

Myco Mechanical $9,563.40
Pay App.#2 — Sludge Drying Project - HVAC

$273,792.17
$145,610.21
$1,770,572.46

A motion was made by Mr. Auman, second by Mr. Guss, to
approve Construction Fund #013, #014, #015, #016, #017, #0138,

Approved #019 and #020 in the amount of $1,770,572.46. The motion passed
unanimously.
Revenue Fund #207  Debt, Service, Operation and $1,000,000.00
Maintenance Expenses
TOTAL REVENUE FUND - $1,000,000.00

Revenue Fund
Approved

A motion was made by Mr. Auman, second by Mr. Glebe to
approve Revenue Fund #207 in the amount of $1,000,000.00. The
motion passed unanimously.
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University Area Joint Authority — Minutes 4
May 15, 2024

6. Reports to Officers
6.1 Financial Report

The different cost centers of the YTD budget report for the period ending April 30, 2024, were reviewed
with the Board by Jason Brown.

6.2 Chairman’s Report

Mr. Lapinski asked Mr. Kunkle to present the board with an update on the Rate Subcommittee.
6.3 Plant Superintendent’s Report

Compost & Septage Operations Report

The following comments are as presented to ard in the written re repared by Andy Breon,

Plant Superintendent.

D DISTRIBUTION

COMPOST PRODUCTI

NOVEMBE CEMBER Y UARY
UNITS IN CU/YDS 2023 2023 2024 2024 2024 2024
PRODUCTION 617 487 ‘ 651 5 780 796
YTD PRODUCTION 7600 8087 x ‘ 2056 2852
DISTRIBUTION 522 562 452 1021
YTD DISTRIBUTI 8410 8972 384 1009 2030
IMMEDIATE S 681 800 705 1183 1357 1116
CURRENTLY IN
STORAGE 1298 2137 1912
LBS/SOLIDS
NOVEMBER | DECEMBER | JANUARY | FEBRUARY MARCH APRIL
2023 2023 2024 2024 2024 2024
PORT MATILDA 1376 1376 625 1330 759 803
HUSTON TOWNSHIP 734 567 310 584 517 667
\ TOTAL GALLONS
NOVEMBER | DECEMBER JANUARY FEBRUARY MARCH APRIL
2023 2023 2024 2024 2024 2024
RESIDENTIAL/COMMERCIAL 19150 5500 1350 3100 3600 10950
PORT MATILDA 11000 11000 5352 11000 6500 11000
HUSTON TOWNSHIP 6000 6000 7800 8000 8000 8000
TOTAL GALLONS 36150 22500 14502 22100 18100 29950
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University Area Joint Authority — Minutes 5
May 15, 2024

Plant Operations:

Total Monthly Influent Flow: 226.04 MGD
Monthly Average Influent Flow: 7.53 MGD
Highest Daily Influent Flow (4/3): 13.80 MGD
Lowest Daily Influent Flow (4/26): 5.97 MGD
12-Month Rolling Effluent Average: 3.88 MGD

On-line Treatment Units:

3- Primary Clarifiers

2- Aeration Basins

3- Secondary Clarifiers
8- De-nitrification Filters

1on Data
April

394
943

Reuse Water Distri

Best Western Hotel

Centre Hills Golf

Stewart Drive ,
Collections Maintenance Garage

2 5,000
CINTAS \ 433, 1,653,000
Red Line 419,00 1,718,000

Plant site 4,529,000 18,016,000
34,342,000 158,464,000
0 0
362,000 362,000

41,069,000 181,305,000

59.1°
62.9°

Plant

Replaced a hydraulic cylinder on the 621-wheel loader and repaired a composter dolly axel.
Replaced the impelleron Dewatering Primary Pump#3.

Installed equipmentto apply lime to the dewatered sludge before landfilling.

Cleaned the Overs.and Compost Buildings for final DEP inspection.

Installed new lamps and replaced defective ballasts in the Outfall UV System.

6.4 Collection Systems Superintendent’s Report

The following comments are as presented to the Board in the written report prepared by Daren Brown,
Collection System Superintendent.
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University Area Joint Authority — Minutes 6
May 15, 2024

Mainline Maintenance:

Grouted 8 Manholes that had infiltration during the wet weather.
Mainline Cleaning — 5,950 ft cleaned/cut with root cutter.

Mainline televising — 36,471 ft televised — 172 manholes inspected.
Wilts Lane backlot project: Complete, except for paving.

Fox Hollow Project: Cleared ROW and replaced 240’of mainline.

Lift Station Maintenance:

Replaced E-One grinder pump at 720 Rosslyn Rd. )
Cleaned (18) wet wells.

Next Month Projects:

Fox Hollow Project

Install new lateral tap at 913 Fur Dr.
Continue televising mainline.

GIS for mapping

Mainline flushing

Inspection:

Winfield Heights Phase 2 — held pre-¢ onstrue

Mainline Construection:

c¢. Commercial 0
d. Non-Residential 0
TOTAL 4

ponded to April 1 thru April 30, 2024: 380

6.5 Consulting Engi%’s Report

The following comments are as presented to the Board in the written report prepared by the
Consulting Engineer.

Retainer Services (001178.0693)

¢ HRG attended a meeting with College Township staff to review easements and future roadways
associated with the Persia Pump Station (SR 26 and Transfer Road). The pump station will need to
be upgraded and upsized in the future (depending on development rates) and preliminary planning
is being considered now to minimize conflicts.
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University Area Joint Authority — Minutes
May 15, 2024

Puddintown Interceptor Act 537 Special Study (P001178.0725)

e A presentation will be provided at the May meeting.

e A draft report will be submitted in May.

West Patton Pump Station Basis of Design (R001178.0730)

e Collaboration is ongoing with the Developer’s consultant regarding pump characteristics and the

basis of design.

Developer Plan Reviews:

e Grays Woods — Grays Pointe Phase 7A (R001178.0719): Draft sanitary sewer as-built plans were
submitted on May 7, 2024, and are currently being reviewed.

6.6 Construction Report

WWTP NPDES Permit — Phosphorus Study (094612027)

e Continuous in-stream monitoring of Spri
compiled data with the PA DEP for dete

Phosphorus Study Project Sche(’

ion.

eek has been complet

e are reviewing all

Milestone

Date

Complete stream monitoring and compile data

Review final data with PA DEP

Conduct High Temperature/Low Flow Monitoring if needed

November-December 2022
TBD
BD

ard flow to the new Oz
performed.a Sire Ac

ne Tank was completed by the week of April 15",
nce Test of equipment.
ue start-up and commissioning activities.

Payment R ts to Date
Contract Price | Total Work to % Balance of
to Date Date Monetarily Contract
incld/CO Complete Amount
2021-05 GC $145,610.21 | $5,458,723.91 | $5,323.473.91 97.52% $401,423.70
2021-06 EC $350,000.00 $326,500.00 93.29% $39,825.00
2021-07 MC $223,000.00 $223,000.00 100.00% $11,150.00
$145,610.21 | $6,031,723.91 | $5,872,973.91 97.37% $452,398.70
O\%z‘one Disinfection for Effluent Project Schedule
Milestone Date
Notice to Proceed Issued 12/27/2021
Substantial Completion 03/27/2023
Projected Substantial Completion Date 05/20/2024

Anaerobic Digestion Project (094612026)
e Job conference No. 04 was held May 7%.

Page 8 of 65



University Area Joint Authority — Minutes 8
May 15, 2024

e We continue to process equipment submittals.
e Sludge hauling continues and temporary controls have now been established.
e Groundbreaking ceremony was held April 26,

Payment Requests to Date

Contract | Application Current Contract Price | Total Work to % Balance of
Number | for Payment | Payment Due to Date Date Monetarily Contract

# incld/CO Complete Amount
2022-01 05 $1,250,328.60 | $66,606,000.00 | $8,199,027.00 | 12.31% | $59,226,875.70
2022-02 01 $26,812.80 $784,000.00 $29,792.00 3.80% $757,187.20
2022-03 02 $9,563.40 $759,000.00 $28,842.00 3.80% $733,042.20
2022-04 01 $273,792.17 | $6,598,900.00 | $304,213.52 4.61% $6,325,107.83

$1,560,496.97 | $74,747,900.004] $8,561,874.52 | 11.45% | $66,186,025.48

e Application for Payment No. 05 has been reeeived for Contract 2
the amount of $1,250,328.60. RETTEW mends payment of A
in the amount of $1,250,328.60

e Application for Payment No. 01 has been re
the amount of $26,812.80. RETTEW recomme
the amount of $26,812.80.

e Application for Payment No.

T

the amount of $9,563.40. RETTEW.recommends payment pplication for Payment No. 02 in the

1(General Construction) in
tion for Payment No. 05

d for Con
payme

t2022-02
Application

ing Construction) in
ment No. 01 in

as been received for Contract 2022-03 (HVAC Construction) in

amount of $9,563.40. \[

e Application for Payment No. 01 has been received for. Contract 2022-04 (Electrical Construction) in
the amount of $273,792.17. RETTEW recommends payment of Application for Payment No. 01 in
the amount 3,792.17.

Anaerobic Digestion ‘roject Schedule

Milestone Date
January 8, 2024
Handling Buildings July 6, 2025
January 7, 2026

s to GD Kissinger Meadow Stream Augmentation

ity’s pending NPDES permit for the discharge of beneficial reuse water to Slab Cabin
Run requires a series of modifications in control and monitoring. The changes will require
modulation of the flows to the stream via SCADA, to avoid abrupt changes in stream flow.
Additionally, we anticipate essentially a non-detect chlorine limit which will require de-
chlorination prior to stream discharge. We are working with staff to design, permit, and implement
these modifications.

6.7 Executive Director’s Report
None.

7. Other Business

None.
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University Area Joint Authority — Minutes 9
May 15, 2024

Executive Session
A motion was made by Mr. Derr, second by Mr. Guss, to go into executive session at 5:22 pm. A motion
was then made by Mr. Miles, second by Mr. Nucciarone to come out of executive session at 5:47 pm.
Both motions passed unanimously.

8. Adjournment

A motion was made by Mr. Miles, second by Mr. Nucciarone, to adjourn the meeting at 5:47 pm. The
motion was passed unanimously.

Respectfully sub ’
JOINT AUTHORITY
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UNIVERSITY AREA JOINT AUTHORITY
<X &
To: UAJA Board

From: Jason Brown

Re: Financial Report - End of May 2024

Cash Accounts
General Checking
Payroll Checking
PLIGIT Checking
Petty Cash
Revenue Fund Accounts
Revenue Sweep
Revenue Trustee
Savings Accounts
PLIGIT Plus

93 BRIF

Emmaus BRIF

Dedicated Accounts
2015 DSF

2017A DSF

2017 B & C DSF

2018 DSF

2020 DSF

2020A DSF

2021 DSF

2021A DSF

2022 DSF

2020A Construction Fund
2021 Construction Fund

Restricted Accounts
93 Oper. Expense Reserve
93 Debt Service Reserve

Receivables Outstanding
UAJA Sewer

UAJA Surcharge
Borough Sewer

PGM Sewer

PSU Sewer

$202,225.84
$8,040.42
$1,654.66
$75.43

$61,826.22
$3,530,997.96

$9,253.47
$2,093,489.06
$0.00
TOTAL LIQUID ASSETS

$239.55
$167.33
$822.80
$313.01
$6,538.86
$4.71
$5.93
$1,017.06
$4,794.38
$0.00
$2,367,386.53
TOTAL DEDICATED ASSETS

$489,267.03
$5,363,394.08

$325,006.12
$0.00
$2,897,253.35
$11,784.15
$0.00
TOTAL OUTSTANDING

$5,907,563.06

$2,381,290.16

$5,852,661.11

$3,234,043.62

Page 27 of 65



L

UNIVERSITY AREA JOINT AUTHORITY

&

1576 Spring Valley Road
State College, PA 16801

X

COMPOST AND SEPTAGE OPERATIONS REPORT
MAY 2024

COMPOST PRODUCTION AND DISTRIBUTION

UNITS IN CU/YDS DEC JAN FEB MAR APR MAY
PRODUCTION 487 651 625 780 796 0
YTD PRODUCTION 8,087 651 1,276 2,056 2,852 2,852
DISTRIBUTION 562 384 173 452 1,021 414
YTD DISTRIBUTION 8,972 384 557 1,009 2,030 2,444
IMMEDIATE SALE 800 705 1,183 1,357 1,116 1,498
CURRENTLY IN STORAGE 1,287 1,356 1,808 2,137 1,912 1,498

SEPTAGE OPERATIONS
LBS/SOLIDS

DEC JAN FEB MAR APR MAY
PORT MATILDA 1,376 625 1,330 759 803 3,044
HUSTON TOWNSHIP 567 310 584 517 667 367

TOTAL GALLONS

DEC JAN FEB MAR APR MAY
RESIDENTIAL/COMMERCIAL 5,500 1,350 3,100 3,600 10,950 11,175
PORT MATILDA 11,000 5,352 11,000 6,500 11,000 23,000
HUSTON TOWNSHIP 6,000 7,800 8,000 8,000 8,000 6,000
TOTAL GALLONS 22500 | 14502 | 22100 | 18,100 29,950 40,175

Phone: (814) 238-5361

Fax: (814) 238-1531
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UNIVERSITY AREA JOINT AUTHORITY

&

1576 Spring Valley Road
State College, PA 16801

X

SUPERINTENDENT'S REPORT

Andrew Breon, Superintendent

May 2024 Data
PLANT OPERATIONS
12-Month Rolling Effluent Average: 3.94 MGD Plant effluent temperature monthly average: 63.9°
Total Monthly Influent Flow: 166.75 MGD Highest Daily Influent Flow (5/10): 6.40 MGD
Monthly Average Influent Flow: 5.38 MGD Lowest Daily Influent Flow (5/19): 4.76 MGD

On-Line Treatment Units:
3—Primary Clarifiers
2—Aeration Basins

3—Secondary Clarifiers
8—Denitrification filters

Reuse Water Distribution Data

May Year to date gallons
Best Western Hotel 27,000 171,000
Centre Hills Golf 1,668,000 2,611,000
Stewart Drive 0
Collections Maintenance Garage 1,000 6,000
CINTAS 430,000 2,083,000
Red Line 474,000 2,192,000
Plant site 4,605,000 22,621,000
GDK Park vault 38,241,000 196,705,000
Kissinger’s Pond 0
Elks 478,000 840,000
Total Gallons 45,924,000 227,229,000
PLANT MAINTENANCE

e Replaced lamps and ballasts in the Outfall UV disinfection.
e Replaced the wiper control board in the AWT UV disinfection system.

Phone: (814) 238-5361 Fax: (814) 238-1531
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UNIVERSITY AREA JOINT AUTHORITY State College, PA 16801

1576 Spring Valley Road

XX &

COLLECTION SYSTEMS SUPERINTENDENT’S REPORT
Activities for the month of May 2024
Daren Brown, Superintendent

MAINLINE MAINTENANCE:

Mainline Cleaning — 3,145 ft cleaned/cut with root cutter.

Mainline televising — 26,298 ft televised — 119 manholes inspected.

Fox Hollow Project- Replaced 810 ft of mainline all restoration and paving complete.
Clearview Ave.- Replaced 20’ of mainline.

1963 N. Oak Drive- Lateral repair

New lateral tap- 913 Fir Drive

LIFT STATION MAINTENANCE:

Replaced transducer at Ghaner Pump Station.
Replaced pump at Kaywood Pump Station.
Cleaned (23) wet wells.

NEXT MONTH PROJECTS:

Wiltshire Drive Project.

Casting adjustments for paving projects
Continue televising mainline.

GIS for mapping

Mainline flushing

INSPECTION:

Windfield Heights Phase 2 held pre-construction meeting

MAINLINE CONSTRUCTION:

a) Grayspoint Phase 7A — Complete
b) Stocker Auto Body- Complete
c) Rockey Ridge Phase 6 (Board approval)

NEW CONNECTIONS:
a. Single-Family Residential 4 c. Commercial 0
b. Multi-Family Residential 0 d Non-Residential 0
TOTAL 4

PA One-Calls Responded to May 1 thru 31 =384
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Herbert, Rowland & Grubic, Inc.

' . 2568 Park Center Boulevard
State College, PA 16801

- ‘ 814.238.7117
www.hrg-inc.com

CONSULTING ENGINEER’S REPORT

UNIVERSITY AREA JOINT AUTHORITY
HRG Project Number: 001178.0693
June 19, 2024

The following summarizes our recent services performed on behalf of the University Area Joint Authority
(Authority):

RETAINER SERVICES (R001178.0693)

B Pressures and modeled fire flows for the beneficial reuse water system have been requested by a
Developer along Shiloh Road.

PUDDINTOWN INTERCEPTOR ACT 537 SPECIAL STUDY (R001178.0725)

®  The draft special study was submitted to UAJA staff and to the CRPA.
m  PNDI records indicate species or resources under DCNR's jurisdiction are located within the project
vicinity. Therefore, DCNR is requesting a botanical survey for four vegetative species.

WEST PATTON PUMP STATION BASIS OF DESIGN (R001178.0730)

m  Collaboration is ongoing with the Developer’s consultant regarding pump characteristics and the basis of
design.

DEVELOPER PLAN REVIEWS:

m  Grays Woods - Grays Pointe Phase 7A (R001178.0719): Sanitary sewer as-built plans were
recommended for approval on May 20, 2024.

m  Stocker Auto Body Shop (R001178.0732): Sanitary sewer as-built plans were recommended for approval
on May 23, 2024,

m  Decibel Partners Hotel (R001178.0733): Design comments were returned to the Developer’s Engineer
on June 3, 2024.

m  Rockey Ridge Section 6 (R001178.0729): Final design drawings were recommended for approval on June
11, 2024.

HERBERT, ROWLAND & GRUBIC, INC.
oy L8

Benjamin R. Burns, P.E.
Team Leader | Water & Wastewater

P:\0011\001178_0693\Ph 01 Meeting Attendance\HRG Board Reports\2024\HRG 06-19.docx
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RETTEN I

330 Innovation Boulevard, Suite 104, State College, PA 16803 @ Phone: (800) 738-8395
E-mail: rettew@rettew.com @ Website: rettew.com

Engineers

Environmental
Consultants

University Area Joint Authority

Summation of Project Activities Surveyors
Landscape

June 2024 Architects

Safety

Consultants

WWTP NPDES Permit — Phosphorus Study (094612027)
= Continuous in-stream monitoring of Spring Creek has been completed. We are reviewing all compiled
data with the PA DEP for determination of next steps.

Phosphorus Study Project Schedule

Milestone Date
Complete stream monitoring and compile data November — December 2022
Review final data with PA DEP TBD
Conduct High Temperature/Low Flow Monitoring if needed TBD

Ozone Disinfection for Effluent (094612023)
= We have been working with staff and PSI to continue start-up and commissioning activities.
= RETTEW provided a letter to PSI on the current open issues and recommending the Manufacturer’s
participation on-site in an evaluation of the performance of the system.

Payment Requests To Date

Balance of
Contract Price % Contract Amount
Contract Application for Current To Date Total Work To  Monetarily Including
Number Payment # Payment Due incld/CO Date Complete Retainage
2021-05GC $5,458,723.91 $5,323,473.91 97.52% $401,423.70
2021-06 EC $350,000.00 $326,500.00 93.29% $39,825.00
2021-07 MC $223,000.00 $223,000.00 100.00% $11,150.00
$0.00 $6,031,723.91 $5,872,973.91 97.37% $452,398.70
Ozone Disinfection for Effluent Project Schedule
Milestone Date
Notice to Proceed Issued 12/27/2021
Substantial Completion 03/27/2023
Projected Substantial Completion Date 05/20/2024

Anaerobic Digestion Project (094612026)
=  Meeting minutes from the May Job Conference are attached for your reference.
= We continue to review project related submittals including the pre-engineered metal buildings and
major equipment.
= Sludge hauling continues and temporary controls have now been established to allow for further
automation.
= Building demolition is underway with visible portions of the Compost Building having been removed.
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Page 2 of 3
University Area Joint Authority
June Board Meeting

Payment Requests To Date

Balance of
Contract Price % Contract Amount

Contract  Application for Current To Date Total Work To Monetarily Including

Number Payment # Payment Due incld/CO Date Complete Retainage
2022-01 06 $1,093,419.90 $66,606,000.00 $9,413,938.00 14.13% $58,133,455.80
2022-02 © 02 $42,688.80 $784,000.00 $77,224.00 9.85% $714,498.40
2022-03 03 $3,415.50 $759,000.00 $32,637.00 4.30% $729,626.70
2022-04 7 02 $145,394.08 $6,598,900.00 $465,762.52 7.06% $6,179,713.73
$1,284,918.28 $74,747,900.00 $9,989,561.52  13.36% $64,758,338.48

= Application for Payment No. 06 has been received for Contract 2022-01 (General Construction) in the
amount of $1,093,419.90. RETTEW recommends payment of Application for Payment No. 06 in the
amount of $1,093,419.90.

= Application for Payment No. 02 has been received for Contract 2022-02 (Plumbing Construction) in
the amount of $42,688.80. RETTEW recommends payment of Application for Payment No. 02 in the

RETTEW
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Page 3 of 3
University Area Joint Authority
June Board Meeting

= Application for Payment No. 03 has been received for Contract 2022-03 (HVAC Construction) in the
amount of $3,415.50. RETTEW recommends payment of Application for Payment No. 03 in the
amount of $3,415.50.

= Application for Payment No. 02 has been received for Contract 2022-04 (Electrical Construction) in
the amount of $145,394.08. RETTEW recommends payment of Application for Payment No. 02 in
the amount of $145,394.08.

Anaerobic Digestion Project Schedule

Milestone Date
Notice to Proceed Issued January 8, 2024
Completion of Dryer and Waste Handling Buildings July 6, 2025
Contracted Substantial Construction January 7, 2026

Modifications to GD Kissinger Meadow Stream Augmentation
= The Authority’s pending NPDES permit for the discharge of beneficial reuse water to Slab Cabin Run
requires a series of modifications in control and monitoring. The changes will require modulation of
the flows to the stream via SCADA, to avoid abrupt changes in stream flow. Additionally, we
anticipate essentially a non-detect chlorine limit which will require de-chlorination prior to stream
discharge. We are working with staff to design, permit, and implement these modifications.

Z:\Shared\Projects\09461\0946100651 General Services 2024\MU\Board Reports\06_June\lune 2024 Board Report.docx

RETTEW
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RETTEW

330 Innovation Blvd., Suite 104, State College, PA 16803 Phone: (800) 738-8395
E-mail: rettew@rettew.com @ Web site: rettew.com

JOB CONFERENCE NO. 04
RETTEW Job No.: 094612026
University Area Joint Authority — Biosolids Upgrade Project
Contract 2022-01 - General Construction
Contract 2022-02 - Plumbing Construction
Contract 2022-03 — HVAC Construction
Contract 2022-04 - Electrical Construction

May 7, 2024
MINUTES
IN ATTENDANCE:
Jason Brown University Area Joint Authority
Andy Breon University Area Joint Authority
Holly Martinchek University Area Joint Authority
Kerry Bartley University Area Joint Authority
Steve Morra (via telephone) Quandel Construction Group, LLC Contract 2022-01
Justin Bickel Quandel Construction Group, LLC
Jeff Lann Quandel Construction Group
Bern Lorson Myco Mechanical, Inc. Contract 2022-02 & 2022-03
Todd Siegel Hayden Power Group Contract 2022-04
Rachel Lindsey Hayden Power Group
Michele Aukerman RETTEW
Jason Wert RETTEW
Duane Link RETTEW
Tim Tritch RETTEW
Denedia Park RETTEW
| Contract Times
. Substantial . Percent of .
Contract Notice Contract . Days Days Final . Time
. Completion o . Time
Number Proceed Time Used Remaining Completion o Used
Date Remaining
2022-01 1/8/2024 730 1/7/2026 120 610 2/21/2026 84% 16%
2022-02 1/8/2024 730 1/7/2026 120 610 2/21/2026 84% 16%
2022-03 1/8/2024 730 1/7/2026 120 610 2/21/2026 84% 16%
2022-04 1/8/2024 730 1/7/2026 120 610 2/21/2026 84% 16%
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4.01 PROJECT SCHEDULE
e Current schedule was submitted April 25"
a. All contractors indicated that upon review all items have been incorporated into
the current schedule.

4.02 WORK COMPLETED TO DATE
e 2022-01
a. Continuation of processing submittals.
b. Roof received and installed for temporary conveyors.
c. Switch over has been made to temporary controls for sludge hauling which is
anticipated to be in place for the next 16-17 months.

i. Quandel/Owner indicated that temporary controls seem to be working
well. Some additional adjustments are needed to ensure no material is
lost.

ii. Contractors have been provided with Owner point of contact in case of
emergency. Todd’s cell number has been posted on site.

iii. Quandelindicated thatthey can provide radios if the Owner would prefer
as a quicker means of stopping flow from dewatering equipment, if
needed.

d. Sludge hauling continues

i. Weekly tickets have been submitted for the project record.

ii. Lime distribution seems to be working though has been hard to source.
e. Equipment Salvage

i. Removal of gear boxes and motors from compost building.

ii. Awaiting final decision on composters. Will know in next few days.

o 2022-02
a. Processing submittals
b. Release of items returned

e 2022-03
a. Processing submittals
b. Requested returned review of outstanding submittals
i. Fans
ii. Exhaust heaters

o 2022-04
a. Processing submittals
b. Drives have been moved out of the compost building and into the temporary
Conex box.
c. Moved control panel out today. All three will be back online today or tomorrow.
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4.03 UPCOMING WORK
e 2022-01 (General)
a. Processing submittals
b. Sludge hauling
c. Equipment Salvage
i. Composters
1. Definitive answer by weeks end by the potential buyer (PSU)
ii. Electronic components
1. Control panels/PLCs - Tanner/Andy to determine when onsite
Wednesday (05/08).
Mobilizing equipment for utility disconnects for compost building.
Interior demolition
Demo J building (Maintenance Garage) for additional room.
Andy — Performance, the field superintendent will be on site.
Maxwell — mobilization

i. Wrapping up a current job and would like to start this week.

ii. Requested using the upper area by the maintenance building for
equipment with tires. It is intended for tracked equipment to be stored
next to the compost building to avoid any damages to access roads.

1. Talked with Daren Brown to coordinate location.
2. Owner requested that items be kept on the same side as the
salvaged equipment.

iii. Maxwell would like to use the upper area by the Collections Maintenance
Building for concrete washout. Was used by Centre Concrete on a
previous project.

1. Concrete washout area is currently shown below the compost
building on the plans approved with the NPDES permit.
2. Request can be made for this location at the NPDES pre-
construction meeting.
i. NPDES permit has been received and will be sent to Quandel by Field Order
i. Pre-construction meeting to be scheduled with Centre County
Conservation District.
ii. Potentially scheduled for next week — Tentatively
Tuesday/Thursday/Friday
1. Quandel would like Maxwell Trucking to also attend and then set
a date for meeting.

Swm oo

e 2022-02 (Plumbing)
a. Processing submittals
b. Thickening Building
i. Interior layout to begin on site.
ii. Working with Hayden to get layout completed at tie-in locations for the
Thickening Building. Coordinating order that utilities will be installed.

e 2022-03 (HVAC)
a. Processing submittals
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e 2022-04 (Electrical)
a. Processing submittals
b. Between today/tomorrow control panels should be back up online
i. No.1and No.3
ii. All three pumps anticipated to be back up and running by tomorrow
(05/08)
c. Conex box —installing fans for temperature control.
d. Taking compost building off-line, possibly next week
i. Owner taking transformer.
ii. Main control panel — to be determined tomorrow with Tanner/Andy
iii. J Building taken offline today
iv. Moving salvage equipment out of compost
v. Maintenance building power, switchover scheduled for Monday or
Tuesday. This has been ok’d by Daren Brown.
1. Anticipate downtime of approximately an hour
vi. Odor control building power
1. Anticipate downtime of approximately an hour
vii. Via communications will be on-site tomorrow to connect fiberoptic to
Odor Control

4.04 APPLICATION FOR PAYMENT
Payment Requests To Date

Balance of
Contract Price % Contract Amount

Contract Application for Current To Date Total Work To Monetarily Including

Number Payment # Payment Due incld/CO Date Complete Retainage
2022-01 05 $1,250,328.60 $66,606,000.00 $8,199,027.00  12.31% $59,226,875.70
2022-02 © 01 $26,812.80 $784,000.00 $29,792.00 3.80% $757,187.20
2022-03 02 $9,563.40 $759,000.00 $28,842.00 3.80% $733,042.20
2022-04 7 01 $273,792.17 $6,598,900.00 $304,213.52 4.61% $6,325,107.83
$1,560,496.97 $74,747,900.00 S8,561,874.52  11.45% $66,186,025.48

e 2022-01
a. Application for Payment No. 05 for Contract 2022-01 has been submitted in the
amount of $1,250,328.60 and is acceptable to RETTEW.
e 2022-02
a. Application for Payment No. 01 for Contract 2022-02 has been submitted in the
amount of $26,812.80 and is acceptable to RETTEW.
e 2022-03
a. Application for Payment No. 02 for Contract 2022-03 has been submitted in the
amount of $9,563.40 and is acceptable to RETTEW.
e 2022-04
a. Application for Payment No. 01 for Contract 2022-04 in the amount of
$273,792.17 and is acceptable to RETTEW.
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e Application processing/cut-off table below for future reference and use.

Pay App Draft Pencil Hard/Executed Board Meeting
Cut-off Date Submission Due Submission Due 3rd Wed
04/19/2024 04/26/2024 05/03/2024 05/15/2024
05/24/2024 05/31/2024 06/07/2024 06/19/2024
06/21/2024 06/28/2024 07/05/2024 07/17/2024
07/26/2024 08/02/2024 08/09/2024 08/21/2024
08/23/2024 08/30/2024 09/06/2024 09/18/2024
09/20/2024 09/27/2024 10/04/2024 10/16/2024
10/25/2024 11/01/2024 11/08/2024 11/20/2024
11/22/2024 11/29/2024 12/06/2024 12/18/22024

4.05 SUBMITTALS

e 2022-01 (General)
a. Currently under review:
133419-01 — Preliminary Reactions & Anchor Bolt Layout

Vi.
Vil.
viii.

Xi.

Xii.

1. Priority requested by Contractor
411213-01 — Bulk Material Conveyor

431346-01 — Varec Gas Handling & Safety Equipment

432600-01 — Progressive Cavity Pumps

432600-03 — Rotary Lobe Pumps — Performance Test Results &

Hydrostatic Test

446113-01 — Depackaging Unit

462413-02 — Macerator Control Panel
462413-03 — Macerator Test Report
467319-02 — Preliminary Electrical Documents

467319-03A — Anaerobic Digestion — Mass Balance Table & Process Flow

Diagram

467319-04 — Anerobic Digestion — P&ID — Utility List-Pipe Service Matrix

1. RETTEW current item of focus
467653-01 — Belt Dryer

1. Priority requested by Contractor

2. RETTEW current item of focus

3. Engineer indicated that the same model dryer is located in
Detroit and Contractor is invited to review the dryer installation

for reference.

e 2022-02 (Plumbing)
a. Currently under review:

i.
ii.
iii.
iv.

220529-01 — Hangers & Supports for Plumbing
221118-01 — Domestic Water Distribution System
221316-01 — Sanitary Waste & Vent Piping
221616-01 — Natural Gas Piping
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e 2022-03 (HVAC)

a.

Currently under review:

i
ii.
iii.
iv.
V.
vi.
vii.

230529-01 — Hangers & Supports

232113-01 — Copper Refrigeration Piping

233113-01 — Metal Duct

233423-03 — Power Ventilators & Gravity Hoods

233423-04 — Power Ventilators & Gravity Hoods — Exhaust Louvers
233713-01 - GRD’s

238239-01 — Electric Unit Heaters

e 2022-04 (Electric)
a. Currently under review:

4.06 RFI’'s/CLARIFICATIONS

e 2022-01

260513-02 — Alternate MV Cable

1. Priority requested by Contractor
264100-01 — Lightning Protection
265100-01 — Interior & Exterior Lighting
266010-01A — Heat Trace

a. Currently under review

Vi.
Vil.

No. 02 — Tanks Operating Pressure/Vacuum

No
No

No
No

No

No.

.17 —Veolia — AD — Condensate Pot Quantity & Location
. 18 — Wet Cake Storage Flange Details
1. Returned this morning
. 22 —Veolia — AD - Site Utilities
. 25 — Schwing Bioset — Dwg. 70D-01
1. Priority requested from the Contractor
2. Returned this morning
. 34 — Heat Exchanger Sizing — Supplemental Information
24
1. Contractor questioned if the denoted Work Change Directive
included in RFI response would be forthcoming.
a. Engineering indicated that response to RFI No. 03
provided yesterday should provide the additional
clarification needed.

e 2022-02

a. None submitted to date.
e 2022-03

a. All current
o 2022-04

a. Currently under review

No. 07 — Grounding Clarifications
No. 08 — Duct Bank Concrete
No. 09 — Temporary Power & Control
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4.07 CHANGE ORDERS/CLAIMS/RFP’s
o CHANGE ORDERS
a. Engineer indicated that Change Orders will be accumulated and then pulled into
one Change Order so that the Board isn’t constantly approving changes.

b. 2022-01
i. Change Order Request have been received in regard to time and sludge
hauling.
ii. Switchgear timeline
c. 2022-02
i. No discussion
d. 2022-03
i. No discussion
e. 2022-04

i. COR No. 03 — Manhole Epoxy Coating
1. Contractor requested priority status
ii. COR upcoming on upsizing of conduits.

e RFP
a. 2022-01
i. None issued to date.
b. 2022-02
i. None issued to date.
c. 2022-03
i. None issued to date.
d. 2022-04
i. None issued to date.
e CLAIMS

a. Engineer noted that claims are to be submitted per the Contract guideline. If you
believe that you have a claim, submit written notice in the form of a letter in a
timely manner to RETTEW.

i. 2022-01
1. Switchgear & Sludge Hauling — request for time extension of 35
Days
ii. 2022-02
1. No discussion
iii. 2022-03
1. No discussion
iv. 2022-04
1. No discussion

4.08 FIELD ORDERS (FO)/WORK CHANGE DIRECTIVES (WCD)
e Field Orders
a. 2022-01
i.  NPDES Permit forthcoming

1. Revised E&S and Post Stormwater Construction plans
2. Additional soil in the detention basin

3. Forms to be signed by Owner/General Contractor

a. Co-Permittee Form
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i. Quandel and potentially Maxwell Trucking to
each execute.

ii. To be discussed during next week’s NPDES Pre-
Construction meeting with the Centre County
Conservation District.

b. 2022-02

i. No discussion
c. 2022-03

i. No discussion
d. 2022-04

i. No discussion

e Work Change Directives

a. 2022-01
i. Veolia P&IDs
1. Changes in motor horsepower — from design documents
2. Needs to be coordinated with Hayden for sizing of VFDs and
wiring.
b. 2022-02
i. No discussion
c. 2022-03
i. No discussion
d. 2022-04
i. Veolia P&IDs

1. Horsepower changes

4.09 COORDINATION/CONTROL
o UAJA
a. Questioned if any of the contractors anticipated working Memorial Day
i. No contractors are anticipating work on the holiday.
ii. Owner requested to be notified if something changes and work will be
completed — non-issue, would just like to make plant staff aware.
b. PA Department of Environmental Protection
i. Pre-demolition inspections to be completed.
e 2022-01
a. Demolition plan
i. Remaining round of testing for the curing building will be the end of May.
1. Lab results will take a week to process.
a. Ifinitial samples fail resampling will be required
2. Compost will need to be picked up by residents on the Authority
listing.
a. Owner/Engineer indicated that compost can be hauled
via dumpster if not claimed.
ii. Current demolition schedules shown as 06/07 —07/09
1. To be reviewed and discussed during next regularly scheduled
meeting.
iii. PA DEP inspection will need to be completed.
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4.10

4.11

4.12

4.13

4.14

iv. With items outline above the more realistic demolition timeframe would

be Mid-June - July 1°

v. Quandel will review the schedule and see if there is some time that can
moved from the Anaerobic Digestors to accommaodate this.

2022-02
a. Nocomment

2022-03
a. Nocomment

2022-04
a. Nocomment

OUTSIDE AGENCY SITE VISITS

TESTING

None reported.

Quandel’s testing plan has been received.

RECORD DRAWINGS
As a reminder, markups/record drawings are to be kept up to date and be available on

site daily for review.

CERTIFIED PAYROLLS
Payrolls to be submitted on a weekly basis to Denedia Park (denedia.park@rettew.com).
Contractor responsible for compliance with rates outlined within project manual.
Payrolls have been received to date from Contract 2022-01 and 2022-04.

COMMENTS

UAJA
a. No additional comments.

Contract 2022-01 — General Construction
a. No additional comments.

Contract 2022-02 — Plumbing Construction
a. No additional comments.

Contract 2022-03 — HVAC Construction
a. No additional comments.

Contract 2022-04 — Electrical Construction
a. No additional comments.

RETTEW
a. No additional comments.
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| believe these minutes accurately reflect the items discussed during this Job Conference. If there are any
revisions or corrections to these minutes, please contact the undersigned within 5 days of the date of
publication.

Recorded by:
RETTEW

Michele Aukerman, PE
Project Manager

Attachment

Sign-in Sheet
Project Logs

DISTRIBUTION:

via e-mail to all participants

Cory Miller, University Area Joint Authority
Jim Moffitt, RETTEW Associates

Dave Kleban, Hayden Power Group

Caleb Fera, Hayden Power Group

Z:\Shared\Projects\09461\094612026 Biosolids Upgrade\09 Construction\06 Meetings\Job Con No. 04\03_Meeting Minutes\Job Conference No. 04_Meeting Minutes_2024-05-07.Docx
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RETTEW

We answer to you.

330 Innovation Bivd., Suite 104, State College, PA 16801 * Phone: (800) 738-8395 Engineers
E-mail; rettew@rettew.com ® Web site: rettew.com
Surveyors
Landscape
JOB CONFERENCE NO. 04 SIGN-IN SHEET Architects
May 7, 2024 Environmental
Consultants
OWNER: University Area Joint Authority
PROIJECT: Biosolids Upgrade
NAME COMPANY

(Please Print)

(Please Print)

CONTACT INFORMATION

Jason Wert

RETTEW Associates Inc.

1

Phone: 814-308-0643

Fax:

E-Mail: jwert@rettew.com "

<

mLTA7

.O,qu_/ M\. )

RETTEW Associates, Inc.

Phone: 814-308-0645

Fax:

Denedia P

RETTEW Associates, Inc.

E-Mail: michele.aukerman@rettew.comJ

Phone: 814-308-0639

Fax:

E-Mail: denedia.park@rettew.com I

RETTEW Associates, Inc.

Phone: 814-308-0648

Not in attendance

Duang Link Fax:
/ 2 /Wﬂ E-Mail: duane.link@rettew.com 1'
3 e
Phone: 717-516-7502
Jim Moffitt RETTEW Associates, Inc. | Fax: |

E-Mail: jim.moffitt@rettew.com

A Gt

Phone: (814) 308-0642

Fax: <“

Tim Tritch RETTEW Associates, Inc.
E-Mail: tim.tritch@rettew.com
" Phone: |
Fax:
Ja”Son B rour, UAIA —
L _| E-Mait: géraan €azp oy |
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3‘05‘}:’;\} /glﬂéd/ Ouc ,,0/ e / Fax:
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Phone: |
Aw/l/ BW”‘ UA TA Fax:
E-Mail:
Ho! Iy Marthinchel WASTY Phone:
Fax: i
“ E-Mail: I
KQ—T\'”'( ’%a’*h‘] (/\A ~ '\' Phone:
Fax:
E-Mail: i
i Phone: Al
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| E-Mail: .
Phone: |
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E-Mail:
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330 Innovation Blvd., Suite 104, State College, PA 16803 « Phone: (800) 738-8395 Engineers
E-mail: rettew@rettew.com @ Web site: rettew.com
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Landscape
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OWNER: University Area Joint Authority
PROJECT: Biosolids Upgrade

—— T

oo F COMPANY ONTACT INFORMATION
(Please Print) (Please Print) CON INFO I

Phone:

Steve Morra Quandel Construction Group Fax: ||
(via telephone)

E-Mail:

| Phone:

Rachel Lindsey Hayden Power Group

(via telephone) Fax:

E-Mail:
Phone: ||

Fax:

" E-Mail:

Phone:

Fax: “

E-Mail:

J Phone:

r Fax: "

E-Mail:

Phone:

Fax:
| 1

Phone:

Fax:

|| E-Mail: _ "
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RETTEW

We answer to you. FIELD ORDERS
PROJECT: Biosolids Upgrade
OWNER: University Area Joint Authority
JOB NO.: 094612026
CONTRACT NO.: 2022-01 - General Construction
CONTRACTOR: Quandel Construction Group, Inc.
FO NO. DATE OF EFFECTIVE DESCRIPTION DATE SIGNED BY COMMENTS
ISSUANCE DATE CONTRACTOR
01 2/29/2024| 2/29/2024 Zoning Permit - Demo Executed distributed 3/04/24
02 2/21/2024| 2/21/2024 Wage Rate Modification - Plumber & Pipefitter 2/22/2024 Executed distributed 2/22/24
Distribution of Form 43 - Request for Approval to Process or Dispose of Sewage

03 4/10/2024| 4/11/2024, Sludge Executed distributed 4/11/24

04 4/29/2024 PA DEP Inspection Report - Compost Building To Contractor 04/29/24

05 4/30/2024 PA DEP Authorization - Effort Plan Sheet 80X-01 and 80E-00 Executed distributed 5/2/24

06

07

08

09

10
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RETTEW

We answer to you. FIELD ORDERS
PROJECT: Biosolids Upgrade
OWNER: University Area Joint Authority
JOB NO.: 094612026
CONTRACT NO.: 2022-02 - Plumbing Construction
CONTRACTOR: Myco Mechanical, Inc.
FO NO. DATE OF EFFECTIVE DESCRIPTION DATE SIGNED BY COMMENTS
ISSUANCE DATE CONTRACTOR

01 2/21/2024| 2/21/2024 Wage Rate Modifications - Plumber & Pipefitter 2/21/2024 Executed Distributed 3/14/24

02 4/29/2024 PA DEP Inspection Report - Compost Building Executed Distributed 5/6/24

03 4/30/2024 PA DEP Authorization - Effort Plan Sheet 80X-01 and 80E-00 Executed Distributed 5/6/24

04

05

06

07

08

09

10
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RETTEW

We answer to you. FIELD ORDERS
PROJECT: Biosolids Upgrade
OWNER: University Area Joint Authority
JOB NO.: 094612026
CONTRACT NO.: 2022-03 - HVAC Construction
CONTRACTOR: Myco Mechanical, Inc.
FO NO. DATE OF EFFECTIVE DESCRIPTION DATE SIGNED BY COMMENTS
ISSUANCE DATE CONTRACTOR

01 2/21/2024| 2/21/2024 Wage Rate Revision - Plumber & Pipefitter 2/21/2024 Executed Distributed 3/14/24

02 4/29/2024 PA DEP Inspection Report - Compost Building To Contractor 4/29/24

03 4/30/2024 PA DEP Authorization - Effort Plan Sheet 80X-01 and 80E-00 To Contractor 4/30/24

04

05

06

07

08

09

10
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We answer to you. FIELD ORDERS
PROJECT: Biosolids Upgrade
OWNER: University Area Joint Authority
JOB NO.: 094612026
CONTRACT NO.: 2022-04 - Electrical Construction
CONTRACTOR: George J. Hayden, Inc. dba Hayden Power Group
FO NO. DATE OF EFFECTIVE DESCRIPTION DATE SIGNED BY COMMENTS
ISSUANCE DATE CONTRACTOR

01 2/21/2024| 2/21/2024 Wage Rate Update - Plumbers & Pipefitters 2/22/2024 Executed Distributed 2/22/24

02 4/29/2024 PA DEP Inspection Report - Compost Building Executed Distributed 5/6/24

03 4/30/2024] PA DEP Authorization - Effort Plan Sheet 80X-01 and 80E-00 Executed Distributed 5/6/24

04

05

06

07

08

09

10
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UNIVERSITY AREA JOINT AUTHORITY State College, PA 16801

1576 Spring Valley Road

X &

EXECUTIVE DIRECTOR’S REPORT

June 19, 2024
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Executive Director's Report June 19, 2024
Page 2

INFORMATION ITEMS
State College Borough Delinquency

The unpaid balance for the State College Borough is $2,897,253.35. The refusal to pay the full amount
has, in part, resulted in the rate increase that went into effect January 1, 2024.

ACTION ITEMS
3. Public Comment
3.1 Other items not on the agenda
4. Old Business
None
5. New Business
5.1 Final Design: Rocky Ridge, Section 6
Final design drawings for the Rocky Ridge, Section 6 sewer extension (Harris Township)
have been received and reviewed by staff and our consulting engineer. The sewer extension
will serve 15 EDUs of single-family homes. The review comments have been addressed.
Recommendation: Approve the drawings as submitted.

5.2 Requisitions

BRIF #879 Glossner’s Concrete $599.50
Barkway/Wilts Ln. Project

BRIF #8380 College Gardens $256.70
Barkway/Wilts Ln. Project

BRIF #881 Heidelberg Materials $7,965.92
Fox Hollow Backlot Project

BRIF #882 SiteOne Landscape Supply $504.14
Fox Hollow Backlot Project

BRIF #883 L/B Water $43,481.62
Fox Hollow/Wiltshire Dr. Projects

BRIF #8384 Valley Supply $5,240.00
Fox Hollow/Wiltshire Dr. Projects

BRIF #885 Maxwell Transport $480.00
Fox Hollow Backlot Project
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BRIF #886 HRI, Inc. $1,640.17
Fox Hollow Backlot Project

BRIF #887 Ducken Tree Farm $1,519.30
Fox Hollow /Barkway-Wilts Ln. Projects

BRIF #8388 Aquatic Informatics $4,600.00
Hach Rio Implementation Service

TOTAL BRIF- $66,287.35

Construction Fund #021 Rettew $56,931.80
Sludge Drying Project

Construction Fund #022 Rettew $12,811.50
Ozone Disinfection Project

Construction Fund #023 Helena Agri-Enterprises $16,117.50
Sludge Drying Project- Lime

Construction Fund #024 Growmark FS $9,408.00
Sludge Drying Project- Lime

Construction Fund #025 Quandel Construction Group $1,093,419.90
Pay App. #6- Sludge Drying Project-General

Construction Fund #026 Myco Mechanical $42,688.80
Pay App. #2- Sludge Drying Project-Plumbing

Construction Fund #027 Myco Mechanical $3,415.50
Pay App. #3- Sludge Drying Project-HVAC

Construction Fund #028 Hayden Power Group $145,394.08
Pay App. #2- Sludge Drying Project-Electrical

TOTAL 2021 CONSTRUCTION FUND- $1,380,187.08

Revenue Fund #208 Debt Service, Operation and $1,000,000.00

Maintenance Expenses
TOTAL REVENUE FUND- $1,000,000.00
6. Reports of Officers
7. Other Business

8. Adjournment
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