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UNIVERSITY AREA JOINT AUTHORITY

XX &

AGENDA
Regular Meeting - 4:00 pm — November 19, 2025

1. Call to Order
2. Approval of the Minutes: Regular Meeting- October 15, 2025 (Page 2)

3. Public Comment
3.1 Other items not on the agenda
4. Old Business
4.1 Organics Recycling Agreement with Centre County Recycling and Refuse Auth. (Page 40, addt'l 43)
4.2 Spring Valley Road Relocation (Page 40, addt'l 50)
5. New Business
5.1 Change Order No. 07 Contract 2022-04 (Page 40, addt'l 52)
5.2 Change Order No. 10 Contract 2022-01 (Page 41, addt'l 54)
53 Final Design: Blue Spring Enclave (Page 41)
5.4 2026 Tapping Fee Increase (Page 41)
5.5 2026 Budget (Page 41)
5.6 Requisitions (Page 41)
6. Reports of Officers
6.1 Financial Report (Page 30, YTD 13)
6.2 Chairman’s Report
6.3 Plant Superintendent’s Report (Page 31)
6.4 Collection Systems Superintendent’s Report (Page 32)
6.5 Consulting Engineer’s Report (Page 33)
6.6 Construction Engineer’s Report (Page 35)
6.7 Executive Directors Report (Page 39)
7. Other Business

8. Adjournment
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MINUTES
UNIVERSITY AREA JOINT AUTHORITY
1576 SPRING VALLEY ROAD
STATE COLLEGE, PA 16801

Regular Meeting — October 15, 2025
1. Call to Order

Mr. Lapinski, Chairman, called the regular meeting to order at 4:00 p.m., Wednesday, October 15, 2025.
The meeting was held in the Board Room in the office of the Authority with the following in attendance in
person: Messrs. Lapinski, Kunkle, Glebe, Derr, Auman, Ulbrecht, Guss and Miles; Cory Miller, Executive
Director; Jason Brown, Assistant Executive Director; Sierra Weight, Administrative Assistant; Daren
Brown, Collection System Superintendent; Andy Breon, Plant Superintendent; Michele Aukerman, Rettew;
Jason Wert, Rettew; C-NET; Ben Burns, HRG; Steve Morra, Quandel; David Gaines, Solicitor; Emma
Cherubini; Sean Regenye. The following were in attendance via Zoom: Messrs. Daubert; Sam Robbins,
State College Borough; Pam Adams, Centre Region Planning.

2. Approval of the Minutes

UAJA Regular Meeting & Work Session — September 17, 2025

A motion was made by Mr. Ulbrecht, second by Mr. Guss, to approve the
meeting minutes of the UAJA regular meeting & the work session held on
September 17, 2025. The motion passed unanimously.

UAJA Meeting
Minutes Approved

3. Public Comment
3.1 Other items not on the agenda
None.

4. Old Business
4.1 None.

5. New Business
5.1 Change Order No. 04 Contract 2022-02 Myco Mechanical, Inc.

This change order is for the addition of several gas meters, gas regulators and valves identified as needed by
the Engineer. The amount of the change order is an increase of $17,541.56.

Recommendation: Approve Change Order No. 04 for Contract 2022-02 in the amount of $17,541.56.

Change Order No. 04 | A motion was made by Mr. Derr, second by Mr. Miles, to approve
Contract 2022-02 Change Order No. 04 for Contract 2022-02 in the amount of
Approved $17,541.56. The motion passed unanimously.

5.2 Change Order No. 06 Contract 2022-04 George J. Hayden, Inc.
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University Area Joint Authority — Minutes 2
October 15, 2025

This change order is for electrical modifications to increase the capacity of a panel in the digester building,
code changes for occupancy sensors in the thermal heating room and waste receiving building and change
in the size of breakers in the dryer building. The amount of the change order is an increase of $39,054.38.

Recommendation: Approve Change Order No. 06 for Contract 2022-04 in the amount of $39,054.38.

Change Order No. 06 | A motion was made by Mr. Guss, second by Mr. Daubert, to
Contract 2022-04 approve Change Order No. 06 for Contract 2022-04 in the amount of
Approved $39,054.38. The motion passed unanimously.

5.3 Organics Recycling Agreement with Centre County Recycling and Refuse Authority

The final version of the Organics Recycling Agreement with Centre County Recycling is included in the
agenda report. The agreement details the cooperation between the two authorities in converting organics
recovered by CCRRA into natural gas and a residual biosolids which will be mixed with the UAJA
biosolids, dried, and sold. CCRRA needs the agreement finalized so they can continue with DEP permitting.

Recommendation: Approve the Organics Recycling Agreement as presented.

Organics Recycling

No action taken.
Agreement

5.4 Final Design: Park Forest Middle School
Final design drawings for the Park Forest Middle School sewer extension (Patton Township) have been
received and reviewed by staff and our consulting engineer. The sewer extension will serve 51 EDUs. The

review comments have been addressed.

Recommendation: Approve the drawings as submitted.

Final Design: Park A motion was made by Mr. Ulbrecht, second by Mr. Glebe, to
Forest Middle School | approve the Final Design: Park Forest Middle School drawings as
Approved submitted. The motion passed unanimously.

5.5 Final Design: Blaise Alexander Mazda Auto Body
Final design drawings for the Blaise Alexander Mazda Auto Body sewer extension (Ferguson Township)
have been received and reviewed by staff and our consulting engineer. The sewer extension will serve 8

EDUs. The review comments have been addressed.

Recommendation: Approve the drawings as submitted.

A motion was made by Mr. Derr, second by Mr. Daubert, to
approve the Final Design: Blaise Alexander Mazda Auto
Body drawings as submitted. The motion passed
unanimously.

Final Design: Blaise
Alexander Mazda Auto Body
Approved
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University Area Joint Authority — Minutes
October 15, 2025

5.6 Final Design: Blaise Alexander Hyundai and Car Wash

Final design drawings for the Blaise Alexander Hyundai and Car Wash sewer extension (Ferguson
Township) have been received and reviewed by staff and our consulting engineer. The sewer extension will
serve 8 EDUs. The review comments have been addressed.

Recommendation: Approve the drawings as submitted.

Final Design: Blaise
Alexander Hyundai and
Car Wash

A motion was made by Mr. Daubert, second by Mr. Miles, to
approve the Final Design: Blaise Alexander Hyundai and Car Wash
drawings as submitted. The motion passed unanimously.

Approved

5.7 Requisitions

BRIF #1030

BRIF #1031

BRIF #1032

BRIF #1033

BRIF #1034

BRIF #1035

BRIF #1036

BRIF #1037

BRIF #1038

BRIF #1039

BRIF #1040

BRIF #1041

Keystone Engineering $3,674.46
PLC Replacement

HRG $3,125.00
Reuse Tank Maintenance Project Engineering

L/B Water $20,647.12
Woodledge Dr. Project- Misc. Materials

Schaedler Yesco $22,726.86
Microfilter Parts

Robinson Septic Service $300.00
Woodledge Dr. Project

Maxwell Transport $320.00
Woodledge Dr. Project- Lowboy Rental

Siteone Landscape Supply $1,055.71
Woodledge Dr. Project- Seed & Fertilizer

Centre Concrete Company $1,566.50
Woodledge Dr. Project & Wall Blocks

Heidelberg Materials $8,977.07
Woodledge Dr. Project- Stone

Greenland Construction $8,400.00
Main Station Rehab Project- Pay App. #3

Sunbelt Rentals $197.43
Woodledge Dr. Project- Core Bit

Irvin Farms $260.00

Woodledge Dr. Project- Straw
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University Area Joint Authority — Minutes
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BRIF #1042 Boxhub, Inc. $4,890.00
Storage Container
TOTAL BRIF- $76,140.15
A motion was made by Mr. Guss, second by Mr. Ulbrecht, to
BRIF Fund approve BRIF Fund #1030, #1031, #1032, #1033, #1034, #1035,
Approved #1036, #1037, #1038, #1039, #1040, #1041 and #1042 in the
amount of $76,140.15. The motion passed unanimously.
Construction Fund #031 Hillis-Carnes Engineering $175.00
Sludge Drying Project- Inspection
Construction Fund #032 ~ Helena-Agri Enterprises $7,140.00
Sludge Drying Project- Lime
Construction Fund #033 Motion Industries $40,764.26
Sludge Drying Project- Sludge Belt Parts
Construction Fund #034 Quandel Construction Group $2,083,626.64
Pay App. #22- Sludge Drying Project-General
Construction Fund #035  Myco Mechanical $44,516.54
Pay App. #19- Sludge Drying Project-HVAC
Construction Fund #036 ~ Hayden Power Group $109,366.76

TOTAL 2025 CONSTRUCTION FUND (Biosolids)-

Construction Fund

Pay App. #18- Sludge Drying Project-Electrical

A motion was made by Mr. Auman, second by Mr. Kunkle, to

$2,285,589.20

approve Construction Fund #031, #032, #033, #034, #035, and #036

Approved in the amount of $2,285,589.20. The motion passed unanimously.

Revenue Fund #222 Debt Service, Operation and $1,000,000.00
Maintenance Expenses

TOTAL REVENUE FUND- $1,000,000.00

Revenue Fund
Approved

6. Reports to Officers

6.1 Financial Report

A motion was made by Mr. Derr, second by Mr. Daubert, to

approve Revenue Fund #222 in the amount of $1,000,000.00. The

motion passed unanimously.
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University Area Joint Authority — Minutes
October 15, 2025

The different cost centers of the YTD budget report for the period ending September 30, 2025, were
reviewed with the Board by Jason Brown.

6.2 Chairman’s Report

e Mr. Lapinski extended his thanks to the contractors and engineers for providing the board members

with a tour.

e Mr. Lapinski asked the board for any updates they could provide from their working groups.

6.3 Plant Superintendent’s Report

Septage Operations Report

The following comments are as presented to the Board in the written report prepared by Andy Breon,

Plant Superintendent.

SEPTAGE OPERATIONS
LBS/SOLIDS
April May June July August September
2025 2025 2025 2025 2025 2025
PORT MATILDA 1801 2327 976 1447 734 780
HUSTON TOWNSHIP 500 600 467 400 400 517
EAGLE CREEK MOBILE PARK 0 0 275 300 0 367
TOTAL GALLONS
April May June July August September
2025 2025 2025 2025 2025 2025
RESIDENTIAL/COMMERCIAL 19,500 29,600 17,1745 26,485 29,825 38,215
EAGLE CREEK MOBILE HOME 0 0 1,500 2,000 0 2,000
PORT MATILDA 12,000 12,000 6,500 10,500 5,500 5,500
HUSTON TOWNSHIP 6,000 8,000 8,000 6,000 6,000 6,000
TOTAL GALLONS 37,500 49,600 33,745 44,985 41,325 51,715
PLANT OPERATIONS:

e Total Monthly Influent Flow: 154.90 MG

e Monthly Average Influent Flow: 5.16 MGD

e Highest Daily Influent Flow (9/25): 6.91 MGD

e Lowest Daily Influent Flow (9/17): 4.77 MGD

e 12-Month Rolling Effluent Average: 3.06 MGD

[ ]

Current Year Effluent Average: 3.01 MGD
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University Area Joint Authority — Minutes
October 15, 2025

On-line Treatment Units:

4- Primary Clarifiers

2- Aeration Basins

4- Secondary Clarifiers
8- De-nitrification Filters

Reuse Water Distribution Data

Plant Maintenance

e Replaced the level transducers in the RAS wet wells.
e Replaced the diaphragms in Primary Pumps #1 and #12.

September Year to date
gallons

Best Western Hotel 34,000 270,000
Centre Hills Country Club 4,525,900 29,018,500
Stewart Drive Hydrant 8,000 83,000
Collections Maintenance Garage 1,000 8,000
CINTAS 646,234 5,508,147
Red Line Car Wash 439,000 4,392,000
Centre Concrete 412,000 1,620,000
Plant Site Wetlands 5,030,000 46,895,000
Plant Ozone Heat Exchanger 3,083,949 17,244,288
Plant Usage 234,000 4,118,000
GDK Park Vault 28,190,000 251,585,000
Kissinger’s Pond 0 0
Mountain View Country Club 3,767,000 18,878,000
Total Gallons 46,371,083 379,619,935
Plant effluent temperature monthly average éa°
Wetland temperature monthly average 71.5°

e Replaced the PLC on Microfilters #1 and #2.
e Replaced the drive belts on the Dewatering augers and conveyors.
e Began replacing the rollers on the long sludge conveyor.

6.4 Collection Systems Superintendent’s Report

The following comments are as presented to the Board in the written report prepared by Daren Brown,
Collection System Superintendent.

Mainline Maintenance:

Mainline Cleaning — 1,227 ft cleaned/cut with root cutter.

Mainline televising — 51,999 ft televised — 300 manholes inspected.

Reset - 4 Manhole castings for paving projects

New lateral installs- 7 Brew Coffee (Hills Plaza) and Halfmoon Towing (240 Reese Road)
Woodledge Project- 680 ft of pipe was replaced and restored
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October 15, 2025

Lift Station Maintenance:

Cleaned (20) wet wells.
Replaced E-One grinder pump at 2643 Sleepy Hollow Drive

Next Month Projects:

Manhole adjustments for paving projects
Continue televising mainline

GIS for mapping

Mainline flushing

Inspection:

Chambers Alley (waiting on final as-builts)

Mt. Nittany Elementary (waiting on final as-builts)
Decibel Partners Hotel (waiting on final as-builts)

335 Innovation Park (80% complete)

Shiloh Commercial Park (held pre-construction meeting)

Mainline Construction:

a. Mt. Nittany Manor Ph.1 (waiting on pre-construction meeting)
b. Mt. Nittany Manor Ph. 2 (waiting on pre-construction meeting)
c. Grayspointe 7B (waiting on pre-construction meeting)
d. Summit Park (waiting on pre-construction meeting)

New Connections:

a. Single-Family Residential 4 c. Commercial 2
b. Multi-Family Residential 0 d. Non-Residential 0
TOTAL 6

PA One-Calls Responded September 1 thru September 30, 2025: 449
6.5 Consulting Engineer’s Report

The following comments are as presented to the Board in the written report prepared by the Consulting
Engineer.

Retainer Services (001178.0693)

e  Assistance was provided with budget items for 2026.

Puddintown Interceptor Act 537 Special Study (P001178.0725

e The CRPA submitted compiled comments from various stakeholders consisting of local organizations,

municipalities and agencies.
e Comment responses are to be returned to CRPA so that a new schedule can be developed.
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West Patton (Meeks Lane) Pump Station Basis of Design (R001178.0730)

e HRG is working with Developer (S&A Homes) to design the proposed pump station and force main.
e The previous Meeks Lane Act 537 Plan was revised to account for the latest proposed pump station
and conveyance plans. The revised plan was submitted to UAJA staff for review.

Reclaimed Water Storage Tanks Rehabilitation (R001178.0742)

e Contract documents are being prepared for the recommended rehabilitation of the storage tanks, which
principally consists of re-coating and safety equipment.

Oakwood Trunk Sewer Relocation and Upgrade (R001178.0749)

e Preliminary design drawings have been developed to relocate a portion of the Oakwood Trunk
subinterceptor outside of a drainage swale. HRG will meet with staff in the upcoming weeks to review

the design.
Developer Plan Reviews:

e Blaise Alexander Hyundai Sanitary Sewer Design (R001178.0750): Design drawings were reviewed,
and all comments appear to be addressed. A recommendation letter can be provided with the
submission of signed documents.

6.6 Construction Engineer’s Report

WWTP NPDES Permit — Phosphorus Study (094612027)

e We are working with a firm to develop a scope to model Spring Creek based on data collected.
Ozone Disinfection for Effluent (094612023)
e PSI Pumping Solutions will be starting to complete the final steps of the project this month with

removal of a portion of one of the interior walls inside the old UV tank. At that point, the UV units will
be decommissioned.

Payment Requests to Date
Contract Application Current Contract Price | Total Work to % Balance of
Number for Payment | Payment Due to Date Date Monetarily Contract
# incld/CO Complete Amount
2021-05 GC $5,458,723.91 | $5,323,473.91 97.52% $401,423.70
2021-06 EC $350,000.00 $326,500.00 93.29% $39,825.00
2021-07 MC $223,000.00 $223,000.00 100.00% $0.00
$0.00 $6,031,723.91 | $5,872,973.91 97.37% $441,248.70
e No applications to process this month.
Ozone Disinfection for Effluent Project Schedule
Milestone Date
Notice to Proceed Issued 12/27/2021
Substantial Completion 03/27/2023
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October 15, 2025

\ Projected Substantial Completion Date \ 11/21/2025 \

Anaerobic Digestion Project (094612026)

e The Contractor is continuing with the installation of process piping, both ductile iron and stainless
steel. The sludge hopper for the truck receival bin is under construction. This hopper will be used for
receiving imported dewatered sludge cake.
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October 15, 2025

Contract 2022-02 (PC) — Change Order No. 04 — RETTEW has prepared and recommends Change

Order No. 04 in the amount of $17,541.56 and an increase of 0 days to the Contract. This Change Order

captures the addition of gas meters, gas regulators, and valves.
e Contract 2022-04 (EC) — Change Order No. 06 — RETTEW has prepared and recommends Change
Order No. 06 in the amount of $39,054.38 and an increase of 0 days to the Contract. This Change Order
captures changes associated with Field Order No. 16, HVAC changes and breaker upsizing and

additions.
Payment Requests to Date

Contract | Application Current Contract Price | Total Work to % Balance of
Number for Payment | Payment Due to Date Date Monetarily Contract

# incld/CO Complete Amount
2022-01 22 $2,083,626.64 | $68,139,426.92 | $56,042,040.18 | 82.25% | $14,899,488.76
2022-02 $874,749.43 $613,690.42 70.16% $291,743.52
2022-03 19 $44,516.54 $934,469.23 $790,439.82 84.59% $183,551.43
2022-04 18 $109,366.76 $7,267,929.19 | $3,982,363.09 54.79% $3,683,802.41

$2,237,509.94 | $77,216,574.77 | $61,428,533.51 | 79.55% | $15,788,041.26

e Application for Payment No. 22 has been received for Contract 2022-01 (General Construction) in the
amount of $2,083,626.64. RETTEW recommends payment of Application for Payment No. 22 in the
amount of $2,083,626.64.

e No Application was received this month from Contract 2022-02 (Plumbing Construction).

e Application for Payment No. 19 has been received for Contract 2022-03 (HVAC Construction) in the
amount of $44,516.54. RETTEW recommends payment of Application for Payment No. 19 in the
amount of $44,516.54.

e Application for Payment No. 18 has been received for Contract 2022-04 (Electrical Construction) in
the amount of $109,366.76. RETTEW recommends payment of Application for Payment No. 18 in
the amount of $109,366.76.

Anaerobic Digestion Project Schedule

Milestone

Date

Notice to Proceed Issued

January 8, 2024

Revised Substantial Completion

March 31, 2026

College-Harris Pump Station

The initial scope of work to clean and re-coat the piping has been completed. Once the new check

valve components are received later this year, Greenland Construction will return to install.

Payment Requests to Date

Contract | Application Current Contract Price | Total Work to % Balance of
Number for Payment | Payment Due to Date Date Monetarily Contract
# incld/CO Complete Amount

2025-01 3 $8,400.00 $168,340.50 $111,155.00 66.03% $57,185.50

$8,400.00 $168,340.50 $111,155.00 66.03% $57,185.50

Application for Payment No. 03 has been received for Contract 2025-01 in the amount of $8,400.00.

10
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RETTEW recommends payment of Application for Payment No. 0 in the amount of $8,400.00.

Draft NPDES Permit — Slab Cabin Run and Wetlands

e A draft NPDES Permit renewal for the discharge of beneficial reuse water to Slab Cabin Run and
the GD Kissinger Wetlands has been received. We are collaborating with Authority staff to compile
comments for submission to the PA DEP.

6.7 Executive Director’s Report

e Mr. Miller announced that he would be a meeting with Ron Ferris about the projected car
dealership on Shiloh Rd.
e Mr. Miller provided the board with an update on the Borough dispute.

6.2 Other Business
None.
7. Adjournment
A motion was made by Mr. Derr, second by Mr. Ulbrecht, to adjourn the meeting at 5:30 pm. The motion

was passed unanimously.

Respectfully submitted,
UNIVERSITY AREA JOINT AUTHORITY

Secretary/Assistant Secretary
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UNIVERSITY AREA JOINT AUTHORITY
YEAR-TO-DATE BUDGET REPORT

FOR 2025 10

IACCOUNTS FOR: ORIGINAL TRANFRS/ REVISED AVAILABLE PCT
10 OPERATING FUND APPROP ADJSTMTS BUDGET YTD ACTUAL ENCUMBRANCES BUDGET USE/COL
1040410 REVENUE-SEWER -18,916,589 0 -18,916,589 -14,378,045.78 .00 -4,538,543.22 76.0%
1040420 REVENUE-SOLIDS -20,000 0 -20,000 -18,926.18 .00 -1,073.82 94.6%
1040425 REVENUE-BU WATER -22,000 0 -22,000 -27,268.00 .00 5,268.00 123.9%
1040440 REVENUE-PERMIT/TAP FEES -1,349,600 0 -1,349,600 -794,830.30 .00 -554,769.70  58.9%
1040450 REVENUE-ADVCD. CONSTRC FEE -45,000 0 -45,000 -26,492.39 .00 -18,507.61  58.9%
1040451 REVENUE-MISC. REIMBURSEMNT -15,000 0 -15,000 -3,272.26 .00 -11,727.74  21.8%
1040470 INTEREST EARNINGS-CASH ACCT -1,950 0 -1,950 -1,469.87 .00 -480.13 75.4%
1040472 INTEREST EARNINGS-PLIGIT -500 0 -500 -399.98 .00 -100.02  80.0%
1040474 INTEREST EARNINGS - TRUSTEE -751,900 0 -751,900 -1,529,409.06 .00 777,509.06 203.4%
1040480 REVENUES-MISCELLANEOUS -224,089 0 -224,089 -94,686.46 .00 -129,402.54 42.3%
1045919 CIP-WWTP-LAB 41,500 0 41,500 25,636.00 .00 15,864.00  61.8%
1045921 CIP-COLLECTION MAINT I&I 407,323 0 407,323 205,883.53 .00 201,439.47  50.5%
1045922 CIP-COLLECTION-CONST. EQUIP 184,412 0 184,412 129,384.56 .00 55,027.44  70.2%
1045924 CIP-WWTP-PHYSICAL PLANT 8,534,410 0 8,534,410 3,798,984.26 .00  4,735,425.74  44.5%
1045928 CIP-BENEFICIAL REUSE 84,000 0 84,000 77,751.77 .00 6,248.23  92.6%
1045929 CIP-WWTP-DEWATERING FACILIT 60,000 0 60,000 .00 .00 60,000.00 .0%
1045930 CIP-WWTP-COMPOST FACILITY 42,793,000 0 42,793,000 34,935,575.15 .00 7,857,424.85 81.6%
1050050 GENERAL & ADMINISTRATIVE 2,107,481 0 2,107,481 1,823,917.97 .00 283,562.79  86.5%
1050053 G & A - INFORMATION TECHNOL 232,340 0 232,340 161,840.46 .00 70,499.54  69.7%
1050054 G & A - FLEET/FUEL 265,000 0 265,000 117,858.91 .00 147,141.09  44.5%
1052052 DEBT SERVICE 10,212,619 0 10,212,619 3,511,052.29 .00 6,701,566.88 34.4%
1060019 wwTP - LABORATORY 376,668 0 376,668 303,251.85 .00 73,416.15  80.5%
1060022 TREATMENT PLANT MAINTENANCE 1,620,018 0 1,620,018 1,095,322.98 .00 524,695.22  67.6%
1060023 MAIN STATION 140,000 0 140,000 106,428.79 .00 33,571.21  76.0%
1060025 wwTP - IPP 143,559 0 143,559 103,312.87 .00 40,246.13  72.0%
1060028 wwTP - BENEFICIAL REUSE 1,141,587 0 1,141,587 802,090.59 .00 339,496.41  70.3%
1060029 wwTP - DEWATERING 563,707 0 563,707 279,390.54 .00 284,316.46  49.6%
1060030 WwTP - COMPOST 284,087 0 284,087 147,421.78 .00 136,665.22 51.9%
1060032 TREATMENT PLANT OPERATION 3,154,291 0 3,154,291  2,210,510.01 .00 943,780.99  70.1%
1070021 COLLECTION-MAINTENANCE 1,891,730 0 1,891,730 1,590,384.50 .00 301,345.50  84.1%
1070022 CONSTRUCT EQUIP MAINTENANCE 88,000 0 88,000 35,751.50 .00 52,248.50 40.6%
1070034 COLLECTION-INSPECTION 632,038 0 632,038 477,611.58 .00 154,426.42  75.6%
1070036 COLLECTION-PUMP STATION 165,900 0 165,900 104,804.49 .00 61,095.51  63.2%

TOTAL OPERATING FUND 53,777,042 0 53,777,042 35,169,366.10 .00 18,607,676.03  65.4%

TOTAL REVENUES -21,346,628 0 -21,346,628 -16,874,800.28 .00 -4,471,827.72
TOTAL EXPENSES 75,123,670 0 75,123,670 52,044,166.38 .00 23,079,503.75

Report generated: 11/13/2025 14:14 Page 1
User: sweight
Program ID: glytdbud

Page 13 of 55



UNIVERSITY AREA JOINT AUTHORITY
YEAR-TO-DATE BUDGET REPORT

FOR 2025 10

.+ atyler erp solution

ORIGINAL TRANFRS/ REVISED AVAILABLE PCT
APPROP ADJSTMTS BUDGET YTD ACTUAL ENCUMBRANCES BUDGET USE/COL
GRAND TOTAL 53,777,042 0 53,777,042 35,169,366.10 .00 18,607,676.03  65.4%

** END OF REPORT - Generated by Sierra weight

Page 2
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YEAR-TO-DATE BUDGET REPORT

FOR 2025 10

IACCOUNTS FOR: ORIGINAL TRANFRS/ REVISED AVAILABLE PCT
10

OPERATING FUND APPROP ADJSTMTS BUDGET YTD ACTUAL ENCUMBRANCES BUDGET USE/COL

1040410 REVENUE-SEWER]

1040410 4101 UAJA TOTAL SEWER R -13,245,722 0 -13,245,722 -9,514,920.02 .00 -3,730,801.98  71.8%*
1040410 4102 BORO SEWER TOTAL R -5,485,867 0 -5,485,867 -4,401,169.42 .00 -1,084,697.58  80.2%*
1040410 4103 PGM TOTAL SEWER RE 0 0 0 -246,195.23 .00 246,195.23 100.0%
1040410 4104 PSU TOTAL SEWER RE -60,000 0 -60,000 -65,479.11 .00 5,479.11 109.1%
1040410 4105 SURCHARGES TOTAL R -125,000 0 -125,000 -150,282.00 .00 25,282.00 120.2%
TOTAL REVENUE-SEWER -18,916,589 0 -18,916,589 -14,378,045.78 .00 -4,538,543.22 76.0%
1040420 REVENUE-SOLIDS]
1040420 4203 SLUDGE DISPOSAL -20,000 0 -20,000 -18,926.18 .00 -1,073.82 94.6%*
TOTAL REVENUE-SOLIDS -20,000 0 -20,000 -18,926.18 .00 -1,073.82 94.6%
1040425 REVENUE-BU WATER]
1040425 4251 REVENUE-BU WATER -22,000 0 -22,000 -27,268.00 .00 5,268.00 123.9%
TOTAL REVENUE-BU WATER -22,000 0 -22,000 -27,268.00 .00 5,268.00 123.9%
1040440 REVENUE-PERMIT/TAP FEES]
1040440 4401 PERMIT/CONNECTION -12,000 0 -12,000 -9,300.00 .00 -2,700.00 77 .5%%*
1040440 4402 TAP FEE-TREATMENT -1,300,000 0 -1,300,000 -741,628.42 .00 -558,371.58 57.0%*
1040440 4403 GHANER TAP FEE -10,000 0 -10,000 -5,418.00 .00 -4,582.00  54.2%*
1040440 4405 1IPP USER FEES -3,800 0 -3,800 -3,800.00 .00 .00 100.0%
1040440 4409 WATER QUALITY MNGT -300 0 -300 -900.00 .00 600.00 300.0%
1040440 4410 REPAIR PERMIT -1,500 0 -1,500 -975.00 .00 -525.00 65 .0%*
1040440 4411 TAP FEE - ROUTE 26 -5,000 0 -5,000 -14,125.00 .00 9,125.00 282.5%
1040440 4412 CIRCLEVILLE TAP FE -2,000 0 -2,000 -8,155.68 .00 6,155.68 407.8%
1040440 4413 VALLEY VISTA TAP F -15,000 0 -15,000 -10,528.20 .00 -4,471.80 70.2%*
TOTAL REVENUE-PERMIT/TAP FEES -1,349,600 0 -1,349,600 -794,830.30 .00 -554,769.70  58.9%
1040450 REVENUE-ADVCD. CONSTRC FEE]
1040450 4407 INSPECTION FEES -45,000 0 -45,000 .00 .00 -45,000.00 . 0%
Report generated: 11/13/2025 14:13 Page 1
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UNIVERSITY AREA JOINT AUTHORITY
YEAR-TO-DATE BUDGET REPORT

FOR 2025 10
IACCOUNTS FOR: ORIGINAL TRANFRS/ REVISED AVAILABLE PCT
10 OPERATING FUND APPROP ADJSTMTS BUDGET YTD ACTUAL ENCUMBRANCES BUDGET USE/COL
1040450 4407 B5486 INSPECTION FE 0 0 0 -550.00 .00 550.00 100.0%
1040450 4407 B5497 INSPECTION FE 0 0 0 -4,894.33 .00 4,894.33 100.0%
1040450 4407 B5505 INSPECTION FE 0 0 0 -1,448.18 .00 1,448.18 100.0%
1040450 4407 B5508 INSPECTION FE 0 0 0 -4,623.19 .00 4,623.19 100.0%
1040450 4407 B5512 INSPECTION FE 0 0 0 -1,363.91 .00 1,363.91 100.0%
1040450 4407 B5514 INSPECTION FE 0 0 0 -3,048.90 .00 3,048.90 100.0%
1040450 4407 B5515 INSPECTION FE 0 0 0 -2,669.26 .00 2,669.26 100.0%
1040450 4407 B5516 INSPECTION FE 0 0 0 -2,109.36 .00 2,109.36 100.0%
1040450 4407 B5517 INSPECTION FE 0 0 0 -3,573.04 .00 3,573.04 100.0%
1040450 4407 B5518 INSPECTION FE 0 0 0 -2,212.22 .00 2,212.22 100.0%
TOTAL REVENUE-ADVCD. CONSTRC FEE -45,000 0 -45,000 -26,492.39 .00 -18,507.61  58.9%
1040451 REVENUE-MISC. REIMBURSEMN
1040451 4503 EMPLOYEE GROUP INS -15,000 0 -15,000 -3,272.26 .00 -11,727.74  21.8%*
TOTAL REVENUE-MISC. REIMBURSEMNT -15,000 0 -15,000 -3,272.26 .00 -11,727.74  21.8%
1040470 INTEREST EARNINGS-CASH ACCTS]
1040470 4701 GENERAL CHECKING-I -1,000 0 -1,000 -748.21 .00 -251.79 74.8%*
1040470 4702 PAYROLL-INTEREST E -150 0 -150 -115.36 .00 -34.64 76.9%*
1040470 4717 SWEEP CHECKING-INT -800 0 -800 -606.30 .00 -193.70 75.8%*
TOTAL INTEREST EARNINGS-CASH ACCTS -1,950 0 -1,950 -1,469.87 .00 -480.13 75.4%
1040472 INTEREST EARNINGS-PLIGI
1040472 4703 PLIGIT-INTEREST EA -100 0 -100 -59.47 .00 -40.53 59.5%%*
1040472 4719 PLIGIT PLUS - INTE -400 0 -400 -340.51 .00 -59.49  85.1%*
TOTAL INTEREST EARNINGS-PLIGIT -500 0 -500 -399.98 .00 -100.02 80.0%
1040474 INTEREST EARNINGS - TRUSTEE]
1040474 4706 BOND REMP/IMP-INTE 0 0 0 -48,774.88 .00 48,774.88 100.0%
Report generated: 11/13/2025 14:13 Page 2
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UNIVERSITY AREA JOINT AUTHORITY
YEAR-TO-DATE BUDGET REPORT

FOR 2025 10
[ACCOUNTS FOR: ORIGINAL TRANFRS/ REVISED AVAILABLE PCT
10 OPERATING FUND APPROP ADJISTMTS BUDGET YTD ACTUAL  ENCUMBRANCES BUDGET USE/COL
1040474 4724 INTEREST 93 DEBT S 0 0 0 -141,593.75 .00 141,593.75 100.0%
1040474 4725 INT 93 OPERATING E 0 0 0 -21,773.57 .00 21,773.57 100.0%
1040474 4726 INT 93 DEBT SERVIC -1,900 0 -1,900 -71,396.98 .00 69,496.98 3757.7%
1040474 4727 INT REVENUE FUND 0 0 0 -206,268.50 .00 206,268.50 100.0%
1040474 4734 2021 CONSTRUCTION 0 0 0 -40.22 .00 40.22 100.0%
1040474 4735 2024 CONSTRUCTION -250,000 0 -250,000 -295,787.60 .00 45,787.60 118.3%
1040474 4736 2025 CONSTRUCTION -500,000 0 -500,000 -743,773.56 .00 243,773.56 148.8%
TOTAL INTEREST EARNINGS - TRUSTEE -751,900 0 -751,900 -1,529,409.06 .00 777,509.06 203.4%

1040480 REVENUES-MISCELLANEOUS]

1040480 4899 MISCELLANEOUS RECE -15,000 0 -15,000 -12,593.96 .00 -2,406.04 84.0%*
1040480 4909 SOLAR MAINTENANCE -30,000 0 -30,000 -30,000.00 .00 .00 100.0%
1040480 4910 SREC -179,089 0 -179,089 -52,092.50 .00 -126,996.50 29.1%*
TOTAL REVENUES-MISCELLANEOUS -224,089 0 -224,089 -94,686.46 .00 -129,402.54 42.3%
1045919 CIP-WWTP-LAB]
1045919 0019 6267 HACH RIO SYSTE 6,500 0 6,500 .00 .00 6,500.00 .0%
1045919 0019 6419 LAB/IPP EQUIPM 23,000 0 23,000 13,283.00 .00 9,717.00 57.8%
1045919 0019 6420 LAB SAMPLER 12,000 0 12,000 12,353.00 .00 -353.00 102.9%*
TOTAL CIP-WWTP-LAB 41,500 0 41,500 25,636.00 .00 15,864.00 61.8%
1045921 CIP-COLLECTION MAINT I&I]
1045921 0021 6337 PERSIA PUMP ST 177,315 0 177,315 60,122.61 .00 117,192.39 33.9%
1045921 0021 6406 FOX HILL ROAD 97,204 0 97,204 62,680.77 .00 34,523.23 64.5%
1045921 0021 6407 WOODLEDGE DRIV 57,700 0 57,700 34,726.51 .00 22,973.49 60.2%
1045921 0021 6409 GREENWOOD CIRC 0 0 0 859.60 .00 -859.60 100.0%*
1045921 0021 6411 PARK LN PROJEC 75,104 0 75,104 45,414.04 .00 29,689.96 60.5%
1045921 5405 6408 FOX HOLLOW BAC 0 0 0 2,080.00 .00 -2,080.00 100.0%*
TOTAL CIP-COLLECTION MAINT I&I 407,323 0 407,323 205,883.53 .00 201,439.47 50.5%
1045922 CIP-COLLECTION-CONST. EQUIPM
1045922 0021 6412 PIPE RACK 30,000 0 30,000 19,314.60 .00 10,685.40 64.4%
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AVAILABLE
BUDGET

IACCOUNTS FOR:
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1045922 0021
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6413
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6429

NEW FLOW METER
JETTER HEAD
TRUCK BED

SKID STEER TRA
WETLAND MATS
YARD MATS

TV CAMERA CORD
STORAGE CONTAI
CONCRETE WALL
STORAGE CONTAI

TOTAL CIP-COLLECTION-CONST.

1045924 CIP-WWTP-PHYSICAL PLAN

1045924 0024

Report generated:
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OZONE DISINFEC
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SOLAR ARRAY PU
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MAIN PUMP STAT
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HEADWORKS BUIL
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0
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0
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0
0
0
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REVISED
BUDGET YTD ACTUAL
31,409 31,408.60
3,986 5,060.00
30,054 -00
25,950 31,319.60
24,870 22.470.00
4,590 4,368.00
7.033 7.993.51
10,520 4.890.00
3,000 2.560.25
13,000 .00
184,412 129,384.56
0 45,677.85
160,000 100, 468.75
80,000 83,804.90
0 1,066.50
98,060 .00
4,600,000 3,120,112.95
2,065,000 -00
35,790 -00
523,630 111,155.00
113,420 2.120.00
262,100 -00
64,000 -00
20,000 12,503.18
39,000 39,955.00
90,000 31,368.00
17,000 7.266.42
80,000 63,835.71
20,000 .00
7,020 -00
19,510 -00
47,520 29,530.00
9,300 9,375.00
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82,450 137,975.00
42,760 .00
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UNIVERSITY AREA JOINT AUTHORITY
YEAR-TO-DATE BUDGET REPORT

FOR 2025 10

IACCOUNTS FOR: ORIGINAL TRANFRS/ REVISED AVAILABLE PCT
10

OPERATING FUND APPROP ADJSTMTS BUDGET YTD ACTUAL ENCUMBRANCES BUDGET USE/COL

TOTAL CIP-WWTP-PHYSICAL PLANT 8,534,410 0 8,534,410 3,798,984.26 .00 4,735,425.74  44.5%

1045928 CIP-BENEFICIAL REUSE]

1045928 0028 6239 MF MEMBRANE RE 75,000 0 75,000 70,960.00 .00 4,040.00 94.6%
1045928 0028 6428 SOLENOID MANIF 9,000 0 9,000 6,791.77 .00 2,208.23 75.5%
TOTAL CIP-BENEFICIAL REUSE 84,000 0 84,000 77,751.77 .00 6,248.23 92.6%
1045929 CIP-WWTP-DEWATERING FACILIT
1045929 0029 6243 LONG/SHORT BEL 60,000 0 60,000 .00 .00 60,000.00 .0%
TOTAL CIP-WWTP-DEWATERING FACILITY 60,000 0 60,000 .00 .00 60,000.00 . 0%
1045930 CIP-WWTP-COMPOST FACILIT
1045930 0030 6326 SOLIDS DRYING 708,000 0 708,000 596,444.82 .00 111,555.18  84.2%
1045930 0030 6327 SOLIDS DRYING 42,085,000 0 42,085,000 34,339,130.33 .00 7,745,869.67 81.6%
TOTAL CIP-WWTP-COMPOST FACILITY 42,793,000 0 42,793,000 34,935,575.15 .00 7,857,424.85 81.6%
1050050 GENERAL & ADMINISTRATIVE]
1050050 5001 SUPERVISOR LABOR 320,133 0 320,133 211,946.72 .00 108,186.09  66.2%
1050050 5002 REGULAR LABOR 409,725 0 409,725 376,789.48 -00 32,935.43  92.0%
1050050 5006 VACATION 0 0 0 60,756.51 .00 -60,756.51 100.0%*
1050050 5007 SICK 0 0 0 17,053.10 .00 -17,053.10 100.0%*
1050050 5008 PERSONAL 0 0 0 5,110.70 .00 -5,110.70 100.0%"
1050050 5010 HOLIDAY 0 0 24,355.25 .00 -24,355.25 100.0%*
1050050 5101 FICA EXPENSE 45,251 0 45,251 43,400.24 .00 1,850.93  95.9%
1050050 5102 MEDICARE EXPENSE 10,583 0 10,583 10,149.75 .00 433.19  95.9%
1050050 5201 UNEMPLOYMENT EXPEN 20,000 0 20,000 16,432.77 00 3,567.23 82.2%
1050050 5202 GROUP HEALTH INSUR 104,633 0 104,633 96,804.28 00 7,828.88  92.5%
1050050 5203 PENSION (401) UAJA 72,986 0 72,986 69,601.24 00 3,384.53  95.4%
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UNIVERSITY AREA JOINT AUTHORITY = Z. i munis

—~3 a tyler erp solution

YEAR-TO-DATE BUDGET REPORT

FOR 2025 10
IACCOUNTS FOR: ORIGINAL TRANFRS/ REVISED AVAILABLE PCT
10

OPERATING FUND APPROP ADJSTMTS BUDGET YTD ACTUAL ENCUMBRANCES BUDGET USE/COL

1050054 G & A - FLEET/FUEL

1050054 5502 VEHICLE MAINTENANC 80,000 0 80,000 43,811.75 .00 36,188.25  54.8%
1050054 5603 1006 GASOLINE. 35,000 0 35,000 25,082.55 .00 9,917.45 71.7%
1050054 5603 1008 DIESEL FUEL 150,000 0 150,000 48,964.61 .00 101,035.39  32.6%
TOTAL G & A - FLEET/FUEL 265,000 0 265,000 117,858.91 .00 147,141.09  44.5%
1052052 5801 INTEREST PAID-1993 5,178,169 0 5,178,169 1,939,826.70 .00  3,238,342.47 37.5%
1052052 5804 BOND ISSUANCE COST 0 0 0 475,473.10 .00 -475,473.10 100.0%*
1052052 5901 PRINCIPAL PAID-199 5,015,000 0 5,015,000 575,000.00 .00  4,440,000.00 11.5%
1052052 6122 2015 TRUSTEE FEES 1,750 0 1,750 .00 .00 1,750.00 .0%
1052052 6125 TRUSTEE FESS 2017A 1,750 0 1,750 1,750.00 .00 .00 100.0%
1052052 6126 TRUSTEE FEE 2017B 1,750 0 1,750 .00 .00 1,750.00 .0%
1052052 6127 TRUSTEE FEE 2018 1,750 0 1,750 1,750.00 .00 .00 100.0%
1052052 6128 TRUSTEE FEE 2020 1,750 0 1,750 1,650.00 .00 100.00  94.3%
1052052 6129 TRUSTEE FEE 20A 1,750 0 1,750 .00 .00 1,750.00 .0%
1052052 6130 TRUSTEE FEE 21 1,750 0 1,750 1,650.00 .00 100.00 94.3%
1052052 6131 TRUSTEE FEE 21A 1,750 0 1,750 1,750.00 .00 .00 100.0%
1052052 6132 TRUSTEE FEE 22 1,750 0 1,750 1,750.00 .00 .00 100.0%
1052052 6133 TRUSTEE FEE 24 1,850 0 1,850 1,850.00 .00 .00 100.0%
1052052 6134 TRUSTEE FEE 25 1,850 0 1,850 .00 .00 1,850.00 .0%
1052052 6135 BOND INSURANCE PRE 0 0 0 508,602.49 .00 -508,602.49 100.0%*
TOTAL DEBT SERVICE 10,212,619 0 10,212,619 3,511,052.29 .00 6,701,566.88  34.4%
1060019 5001 SUPERVISOR LABOR 94,315 0 94,315 68,988.74 .00 25,326.26  73.1%
1060019 5002 REGULAR LABOR 158,500 0 158,500 109,334.12 .00 49,165.88  69.0%
1060019 5003 OVERTIME LABOR 5,000 0 5,000 2,151.32 .00 2,848.68  43.0%
1060019 5006 VACATION 0 0 0 16,942.39 .00 -16,942.39 100.0%*
1060019 5007 SICK 0 0 0 7,100.33 .00 -7,100.33 100.0%*
1060019 5008 PERSONAL DAY 0 0 0 1,741.79 .00 -1,741.79 100.0%*
1060019 5010 HOLIDAY 0 0 0 7,668.16 .00 -7,668.16 100.0%*
1060019 5101 FICA EXPENSE 15,830 0 15,830 13,472.89 .00 2,357.11  85.1%
Report generated: 11/13/2025 14:13 Page 7
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IACCOUNTS FOR: ORIGINAL TRANFRS/ REVISED AVAILABLE PCT
10 OPERATING FUND APPROP ADJSTMTS BUDGET YTD ACTUAL ENCUMBRANCES BUDGET USE/COL
1060019 5102 MEDICARE EXPENSE 3,702 0 3,702 3,150.54 .00 551.46  85.1%
1060019 5202 GROUP HEALTH INSUR 33,002 0 33,002 27,569.72 .00 5,432.28 83.5%
1060019 5203 PENSION (401) UAJA 21,319 0 21,319 17,865.12 .00 3,453.88 83.8%
1060019 5305 SMALL EQUIPMT/TOOL 14,000 0 14,000 6,045.18 .00 7,954.82 43.2%
1060019 5306 LAB SUPPLIES 17,000 0 17,000 20,324.55 .00 -3,324.55 119.6%*
1060019 5501 EQUIPMENT MAINTENA 14,000 0 14,000 897.00 .00 13,103.00 6.4%
TOTAL WWTP - LABORATORY 376,668 0 376,668 303,251.85 .00 73,416.15 80.5%
1060022 TREATMENT PLANT MAINTENANCE]
1060022 5001 SUPERVISOR LABOR 44,617 0 44,617 33,993.36 .00 10,623.26  76.2%
1060022 5002 REGULAR LABOR 676,665 0 676,665 356,091.76 .00 320,573.17  52.6%
1060022 5003 OVERTIME LABOR 8,000 0 8,0 96 .00 7,948.04 6%
1060022 5006 VACATION 0 0 42,810.86 .00 -42,810.86 100.0%*
1060022 5007 SICK 0 0 0 13,992.29 .00 -13,992.29 100.0%*
1060022 5008 PERSONAL DAY 0 0 0 5,112.42 .00 -5,112.42 100.0%*
1060022 5009 JURY/CIVIL/VOLUNTE 0 0 0 1,227.14 .00 -1,227.14 100.0%*
1060022 5010 HOLIDAY 0 0 0 17,736.84 .00 -17,736.84 100.0%*
1060022 5101 FICA EXPENSE 43,953 0 43,953 29,463.87 .00 14,489.05 67.0%
1060022 5102 MEDICARE EXPENSE 10,279 0 10,279 6,890.83 .00 3,388.48 67.0%
1060022 5202 GROUP HEALTH INSUR 94,483 0 94,483 81,067.10 .00 13,415.79 85.8%
1060022 5203 PENSION (401) UAJA 55,212 0 55,212 36,264.10 .00 18,947.43 65.7%
1060022 5304 OPERATIONAL SUPPLI 5,000 0 5,000 2,137.50 .00 2,862.50  42.8%
1060022 5305 SMALL EQUIPMT/TOOL 14,000 0 14,000 9,854.12 .00 4,145.88 70.4%
1060022 5501 EQUIPMENT MAINTENA 240,000 0 240,000 188,874.52 .00 51,125.48 78.7%
1060022 5501 6174 SCADIA MAINT 80,000 0 80,0 35,785.48 .00 44,214.52 44.7%
1060022 5501 6175 UV MAINT 40,000 0 40,000 46,420.12 .00 -6,420.12 116.1%*
1060022 5501 6283 SOLAR MAINTENA 120,000 0 120,000 76,680.52 .00 43,319.48 63.9%
1060022 5503 BUILDING & GROUND 55,000 0 55,000 36,594.94 .00 18,405.06  66.5%
1060022 5508 GRIT REMOVAL-PLANT 50,000 0 50,000 13,738.35 .00 36,261.65 27.5%
1060022 5603 FUEL, OIL, LUBRICA 25,000 0 25,000 14,929.90 .00 10,070.10  59.7%
1060022 6384 SOLAR GRAZING 17,810 0 17,810 17,180.00 .00 630.00 96.5%
1060022 7511 LANDSCAPE 40,000 0 40,000 28,425.00 .00 11,575.00 71.1%
TOTAL TREATMENT PLANT MAINTENANCE 1,620,018 0 1,620,018 1,095,322.98 .00 524,695.22 67.6%
1060023 MAIN STATION
1060023 5002 B5001 REGULAR LABOR 0 0 0 12,763.70 .00 -12,763.70 100.0%*
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UNIVERSITY AREA JOINT AUTHORITY
YEAR-TO-DATE BUDGET REPORT

FOR 2025 10

IACCOUNTS FOR: ORIGINAL TRANFRS/ REVISED AVAILABLE PCT
10 OPERATING FUND APPROP ADJSTMTS BUDGET YTD ACTUAL ENCUMBRANCES BUDGET USE/COL
1060023 5101 B5001 FICA EXPENSE 0 0 0 791.31 .00 -791.31 100.0%*
1060023 5102 B5001 MEDICARE EXPE 0 0 0 185.06 .00 -185.06 100.0%*
1060023 5202 B5001 GROUP HEALTH 0 0 0 2,036.32 .00 -2,036.32 100.0%*
1060023 5203 B5001 PENSION (401) 0 0 0 957.31 .00 -957.31 100.0%*
1060023 5505 B5001 PUMP STATION 75,000 0 75,000 47,299.70 .00 27,700.30  63.1%
1060023 5602 B5001 0&VM MAIN STAT 65,000 0 65,000 42,395.39 .00 22,604.61  65.2%
TOTAL MAIN STATION 140,000 0 140,000 106,428.79 .00 33,571.21 76.0%
1060025 WWTP - IPP
1060025 5001 SUPERVISOR LABOR 94,315 0 94,315 68,893.52 00 25,421.48 73.0%
1060025 5006 VACATION 0 0 0 4,868.89 00 -4,868.89 100.0%*
1060025 5007 SICK 0 0 0 2,525.57 00 -2,525.57 100.0%*
1060025 5010 HOLIDAY 0 0 0 2,863.40 00 -2,863.40 100.0%*
1060025 5101 FICA EXPENSE 5,848 0 5,848 4,933.17 00 914.83 84.4%
1060025 5102 MEDICARE EXPENSE 1,368 0 1,368 1,153.80 00 214.20 84.3%
1060025 5202 GROUP HEALTH INSUR 15,596 0 15,596 10,159.44 00 5,436.56  65.1%
1060025 5203 PENSION (401) UAJA 9,432 0 9,432 7,915.08 00 1,516.92 83.9%
1060025 5305 SMALL EQUIPMT/TOOL 1,000 0 1,000 .00 00 1,000.00 .0%
1060025 5410 ANALYSIS 15,000 0 15,000 .00 .00 15,000.00 .0%
1060025 5501 EQUIPMENT MAINTENA 1,000 0 1,000 .00 .00 1,000.00 .0%
TOTAL WWTP - IPP 143,559 0 143,559 103,312.87 .00 40,246.13  72.0%
1060028 WWTP - BENEFICIAL REUSE
1060028 5001 SUPERVISOR LABOR 44,615 0 44,615 33,993.36 00 10,621.64  76.2%
1060028 5006 VACATION 0 0 0 1,593.17 00 -1,593.17 100.0%*
1060028 5007 SICK 0 0 0 721.22 00 -721.22 100.0%*
1060028 5010 HOLIDAY 0 0 0 1,360.58 00 -1,360.58 100.0%*
1060028 5101 FICA EXPENSE 2,766 0 2,766 2,335.52 00 430.48  84.4%
1060028 5102 MEDICARE EXPENSE 647 0 647 546.25 00 100.75 84.4%
1060028 5202 GROUP HEALTH INSUR 7,597 0 7,597 6,365.15 00 1,231.85 83.8%
1060028 5203 PENSION (401) UAJA 4,462 0 4,462 3,766.75 00 695.25  84.4%
1060028 5304 OPERATIONAL SUPPLI 17,000 0 17,000 18,280.11 00 -1,280.11 107.5%*
1060028 5304 1065 OPERATIONAL SU 607,500 0 607,500 410,864.60 .00 196,635.40 67.6%
1060028 5305 SMALL EQUIPMT/TOOL , 0 , 1,558.32 .00 .68  77.9%
1060028 5410 LAB ANALYSIS 16,000 0 16,000 14,091.60 .00 1,908.40 88.1%
1060028 5501 EQUIPMENT MAINTENA 175,000 0 175,000 170,773.12 .00 4,226.88 97.6%
Report generated: 11/13/2025 14:13 Page
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UNIVERSITY AREA JOINT AUTHORITY

YEAR-TO-DATE BUDGET REPORT

munis

P tyler erp solution

FOR 2025 10

IACCOUNTS FOR:
10 OPERATING FUND

1060028 5602 1064 POWER
1060028 5605 CTWA REIMBURSE

TOTAL WWTP - BENEFICIAL REUSE

1060029 WWTP - DEWATERING

1060029 5001 SUPERVISOR LABOR
1060029 5002 REGULAR LABOR
1060029 5003 OVERTIME LABOR
1060029 5004 SHIFT LABOR
1060029 5006 VACATION

1060029 5007 SICK

1060029 5008 PERSONAL

1060029 5010 HOLIDAY

1060029 5101 FICA EXPENSE
1060029 5102 MEDICARE EXPENSE
1060029 5202 GROUP HEALTH INSUR
1060029 5203 PENSION (401) UAJA
1060029 5304 OPERATIONAL SUPPLI
1060029 5304 1036 POLYMER
1060029 5501 EQUIPMENT MAINTENA
1060029 5602 1042 POWER-DEWATERI

TOTAL WWTP - DEWATERING

1060030 WWTP - COMPOS

1060030 5001 SUPERVISOR LABOR
1060030 5006 VACATION

1060030 5007 SICK

1060030 5010 HOLIDAY

1060030 5101 FICA EXPENSE
1060030 5102 MEDICARE EXPENSE
1060030 5202 GROUP HEALTH INSUR
1060030 5203 PENSION (401) UAJA
1060030 5304 OPERATIONAL SUPPLI
1060030 5305 SMALL EQUIPMT/TOOL
1060030 5409 LICENSE & FEES
1060030 5410 LAB ANALYSIS

Report generated: 11/13/2025 14:13
User: sweight
Program ID: glytdbud
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REVISED
BUDGET

204,000
60,000

1,141,587

44,615

70,000
125,000
87,000

563,707

44,615
0

0

0
2,766
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7,597
4,462
2,000
2,000

0
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79,283.
56,557.

802,090.

51,920.
70,762.
36,037.
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33,993.
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1,614.
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125

YTD ACTUAL

39
45

ENCUMBRANCES

.00
.00

.00

AVAILABLE PCT
BUDGET USE/COL

124,716.61  38.9%
3,442.55  94.3%

339,496.41  70.3%

10,621.64  76.2%
117,106.60  21.8%
—7,583.24 316.8%*

-4,263.40 100.0%*
21.

18,080.00  74.2%
54.237.54  56.6%
50,962.05  41.4%

284,316.46  49.6%
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UNIVERSITY AREA JOINT AUTHORITY _‘7 : - .. munis

P tyler erp solution

YEAR-TO-DATE BUDGET REPORT

FOR 2025 10

IACCOUNTS FOR: ORIGINAL TRANFRS/ REVISED AVAILABLE PCT
10 OPERATING FUND APPROP ADJSTMTS BUDGET YTD ACTUAL ENCUMBRANCES BUDGET USE/COL
1060030 5415 VECTOR CONTROL 8,000 0 8,000 .00 .00 8,000.00 .0%
1060030 5501 EQUIPMENT MAINTENA 20,000 0 20,000 4400 .00 19,956.00 2%
1060030 5506 1033 FRONT END LOAD 6,000 0 6,000 969.09 .00 5,030.91 16.2%
1060030 5506 1055 STREET SWEEPER 2,500 0 2,500 -00 .00 2.500.00 -0%
1060030 5602 1041 POWER-COMPOST 35,000 0 35,000 64,868.26 .00 -29,868.26 185.3%*
1060030 5603 1007 NATURAL GAS - 140,000 0 140,000 28,287.03 .00 111,712.97 20.2%
TOTAL WWTP - COMPOST 284,087 0 284,087 147,421.78 .00 136,665.22  51.9%

1060032 TREATMENT PLANT OPERATION

1060032 5001 SUPERVISOR LABOR 44,615 0 44,615 33,993.36 .00 10,621.64  76.2%
1060032 5002 REGULAR LABOR 803,401 0 803,401 449,561.47 .00 353,839.53  56.0%
1060032 5003 OVERTIME LABOR 275,000 0 275,000 188,519.69 .00 86,480.31  68.6%
1060032 5004 SHIFT LABOR 12,000 0 12,000 9,906.05 .00 2,093.95 82.6%
1060032 5006 VACATION 0 0 22,526.25 .00 -22,526.25 100.0%*
1060032 5007 SICK 0 0 0 25,897.28 .00 -25,897.28 100.0%*
1060032 5008 PERSONAL DAY 0 0 0 9,510.37 .00 -9,510.37 100.0%*
1060032 5010 HOLIDAY 0 0 22,381.17 .00 -22,381.17 100.0%"
1060032 5101 FICA EXPENSE 53,321 0 53,321 47,633.94 .00 5,687.06 89.3%
1060032 5102 MEDICARE EXPENSE 12,470 0 12,470 11,140.40 .00 1,329.60  89.3%
1060032 5202 GROUP HEALTH INSUR 149,052 0 149,052 113,442.45 .00 35,609.55 76.1%
1060032 5203 PENSION (401) UAJA 64,717 0 64,717 34,624.50 .00 30,092.50 53.5%
1060032 5304 OPERATION SUPPLIES 14,000 0 14,000 11,582.69 .00 2,417.31  82.7%
1060032 5304 1034 ALUM 325,000 0 325,000 287,835.80 .00 37,164.20  88.6%
1060032 5304 1070 CARBON SUPPLEM 150,000 0 150,000 93,913.29 .00 56,086.71  62.6%
1060032 5304 6397 OXYGEN BISULFI 284,000 0 284,000 58,049.94 .00 225,950.06  20.4%
1060032 5405 1053 STREAM MONITOR 13,940 0 13,940 14,250.00 .00 -310.00 102.2%*
1060032 5409 LICENSE & FEES 14,775 0 14,775 15,650.00 .00 -875.00 105.9%*
1060032 5410 ANALYSIS 45,000 0 45,000 22,976.20 .00 22,023.80 51.1%
1060032 5499 MISCELLANEOUS OUTS 50,000 0 50,000 19,373.50 .00 30,626.50 38.7%
1060032 5602 1043 POWER-PLANT 843,000 0 843,000 717,741.66 .00 125,258.34  85.1%
TOTAL TREATMENT PLANT OPERATION 3,154,291 0 3,154,291 2,210,510.01 .00 943,780.99 70.1%
1070021 COLLECTION-MAINTENANCE]
1070021 0021 6337 CAPITAL IN PRO 0 0 0 576.83 .00 -576.83 100.0%*
1070021 0021 6406 CAPITAL IN PRO 0 0 0 2,593.81 .00 -2,593.81 100.0%*
1070021 0021 B5508 CAPITAL IN PR 0 0 0 1,111.94 .00 -1,111.94 100.0%*
Report generated: 11/13/2025 14:13 Page 11
User: sweight

Program ID: glytdbud
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UNIVERSITY AREA JOINT AUTHORITY

YEAR-TO-DATE BUDGET REPORT

FOR 2025 10

IACCOUNTS FOR:
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1070021

1070021
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UNIVERSITY AREA JOINT AUTHORITY
YEAR-TO-DATE BUDGET REPORT

FOR 2025 10

IACCOUNTS FOR: ORIGINAL TRANFRS/ REVISED AVAILABLE PCT
10 OPERATING FUND APPROP ADJSTMTS BUDGET YTD ACTUAL ENCUMBRANCES BUDGET USE/COL
1070021 6385 GIS AND MAPPING 64,500 0 64,500 51,714.96 .00 12,785.04  80.2%
1070021 ERO1 RENTAL OF EQUIPMEN 5,000 0 5,000 86.06 .00 4,913.94 1.7%
1070021 ER14 RENTAL LOWBOY 5,000 0 5,000 .00 .00 5,000.00 .0%
1070021 PvO1l TRENCH PAVING-CONT 20,000 0 20,000 2,287.59 .00 17,712.41  11.4%
TOTAL COLLECTION-MAINTENANCE 1,891,730 0 1,891,730 1,590,384.50 .00 301,345.50 84.1%
1070022 CONSTRUCT EQUIP MAINTENANCE]
1070022 5501 SMALL EQUIPMENT MA 8,000 0 8,000 3,503.18 .00 4,496.82  43.8%
1070022 5506 LG. CONSTRC. EQUIP 80,000 0 80,000 32,248.32 .00 47,751.68 40.3%
TOTAL CONSTRUCT EQUIP MAINTENANCE 88,000 0 88,000 35,751.50 .00 52,248.50 40.6%
1070034 COLLECTION-INSPECTION
1070034 5001 SUPERVISOR LABOR 157,627 0 157,627 116,059.05 .00 41,567.95  73.6%
1070034 5002 REGULAR LABOR 313,021 0 313,021 128,422.93 .00 184,598.07  41.0%
1070034 5002 B5499 REGULAR LABOR 0 0 0 1,899.50 .00 -1,899.50 100.0%*
1070034 5002 B5506 REGULAR LABOR 0 0 0 3,384.27 00 -3,384.27 100.0%*
1070034 5002 B5510 REGULAR LABOR 0 0 0 2,272.85 00 -2,272.85 100.0%*
1070034 5002 B5520 REGULAR LABOR 0 0 0 839.78 00 -839.78 100.0%*
1070034 5003 OVERTIME LABOR 15,000 0 15,000 5,332.40 .00 9,667.60  35.5%
1070034 5003 B5506 OVERTIME LABO 0 0 0 58.59 .00 -58.59 100.0%*
1070034 5006 VACATION 0 0 0 46,876.70 00 -46,876.70 100.0%*
1070034 5007 SICK 0 0 0 30,461.88 00 -30,461.88 100.0%*
1070034 5008 PERSONAL 0 0 0 4,784.72 00 -4,784.72 100.0%*
1070034 5009 JURY/CIVIL/VOLUNTE 0 0 0 438.88 00 -438.88 100.0%*
1070034 5010 HOLIDAY 0 0 0 14,837.91 00 -14,837.91 100.0%*
1070034 5101 FICA EXPENSE 30,110 0 30,110 22,358.02 00 7,751.98  74.3%
1070034 5102 MEDICARE EXPENSE 7,04 0 7,04 5,228.99 00 1,813.01 74.3%
1070034 5202 GROUP HEALTH INSUR 65,499 0 65,499 56,374.08 00 9,124.92 86.1%
1070034 5203 PENSION (401) UAJA 39,239 0 39,239 27,858.55 00 11,380.45 71.0%
1070034 5304 OPERATIONAL SUPPLI 4,000 0 4,000 2,084.87 00 1,915.13 52.1%
1070034 5305 SMALL EQUIPMT/TOOL 500 0 500 .00 00 500.00 .0%
1070034 5507 SEWER LINE INSPEC/ 0 0 0 2,373.90 00 -2,373.90 100.0%*
1070034 5507 B5497 INSPECTION EN 0 0 0 500.00 00 -500.00 100.0%"*
1070034 5507 B5507 INSPECTION EN 0 0 0 795.00 00 -795.00 100.0%*
1070034 5507 B5510 INSPECTION EN 0 0 0 595.02 00 -595.02 100.0%*
1070034 5507 B5511 INSPECTION EN 0 0 0 527.51 00 -527.51 100.0%*
Report generated: 11/13/2025 14:13 Page
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UNIVERSITY AREA JOINT AUTHORITY = Z. i munis

—~3 a tyler erp solution

YEAR-TO-DATE BUDGET REPORT

FOR 2025 10

IACCOUNTS FOR: ORIGINAL TRANFRS/ REVISED AVAILABLE PCT
10 OPERATING FUND APPROP ADJSTMTS BUDGET YTD ACTUAL ENCUMBRANCES BUDGET USE/COL
1070034 5507 B5513 INSPECTION EN 0 0 0 345.00 .00 -345.00 100.0%*
1070034 5507 B5520 INSPECTION EN 0 0 0 526.74 .00 -526.74 100.0%*
1070034 5507 B5521 INSPECTION EN 0 0 0 1,734.24 .00 -1,734.24 100.0%*
1070034 5507 B5523 INSPECTION EN 0 0 0 640.20 .00 -640.20 100.0%*
TOTAL COLLECTION-INSPECTION 632,038 0 632,038 477,611.58 .00 154,426.42  75.6%
1070036 COLLECTION-PUMP STATION
1070036 5305 SMALL EQUIPMT/TOOL 1,000 0 1,000 187.00 .00 813.00 18.7%
1070036 5501 EQUIPMENT MAINTENA 20,000 0 20,000 3,764.64 .00 16,235.36  18.8%
1070036 5505 O & M PUMP STATION 70,000 0 70,000 29,013.58 .00 40,986.42  41.4%
1070036 5505 B5002 O & M CLASTER 300 0 300 229.25 .00 70.75  76.4%
1070036 5505 B5003 O & M NORTH M 300 0 300 229.25 .00 70.75 76.4%
1070036 5505 B5004 O & M SOUTH M 300 0 300 229.27 .00 70.73 76.4%
1070036 5602 POWER 70,000 0 70,000 68,904.60 .00 1,095.40 98.4%
1070036 5602 B5002 POWER-CLASTER 500 0 500 132.80 .00 367.20  26.6%
1070036 5602 B5004 POWER-SOUTH M 500 0 500 283.73 .00 216.27 56.7%
1070036 5603 PUMP STATION PROPA 3,000 0 3,000 1,830.37 .00 1,169.63 61.0%
TOTAL COLLECTION-PUMP STATION 165,900 0 165,900 104,804.49 .00 61,095.51  63.2%
TOTAL OPERATING FUND 53,777,042 0 53,777,042 35,169,366.10 .00 18,607,676.03 65.4%
TOTAL REVENUES -21,346,628 0 -21,346,628 -16,874,800.28 .00 -4,471,827.72
TOTAL EXPENSES 75,123,670 0 75,123,670 52,044,166.38 .00 23,079,503.75
Report generated: 11/13/2025 14:13 Page 14
User: sweight
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UNIVERSITY AREA JOINT AUTHORITY
YEAR-TO-DATE BUDGET REPORT

FOR 2025 10

.+ atyler erp solution

ORIGINAL TRANFRS/ REVISED AVAILABLE PCT
APPROP ADJSTMTS BUDGET YTD ACTUAL ENCUMBRANCES BUDGET USE/COL
GRAND TOTAL 53,777,042 0 53,777,042 35,169,366.10 .00 18,607,676.03  65.4%

** END OF REPORT - Generated by Sierra weight
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UNIVERSITY AREA JOINT AUTHORITY
<X &
To: UAJA Board
From: Jason Brown
Re: Financial Report - End of October 2025

Cash Accounts
General Checking
Payroll Checking
PLIGIT Checking
Petty Cash
Revenue Fund Accounts
Revenue Sweep
Revenue Trustee
Savings Accounts
PLIGIT Plus

93 BRIF

Dedicated Accounts

2015 DSF

2017A DSF

2017 B & C DSF

2018 DSF

2020 DSF

2020A DSF

2021 DSF

2021A DSF

2022 DSF

2024 DSF

2025 DSF

2021 Construction Fund

2024 Construction Fund - Biosolids
2024 Construction Fund - Solar Purchase
2025 Construction Fund - Biosolids
2024 Capitalized Interest Fund
2025 Capitalized Interest Fund

Restricted Accounts
93 Oper. Expense Reserve
93 Debt Service Reserve

Receivables Outstanding
UAIJA Sewer

UAJA Surcharge
Borough Sewer

PGM Sewer

PSU Sewer

$196,642.52
$7,351.39
$1,761.64
$88.42

$608,108.26
$2,014,363.55

$9,865.70
$1,262,316.26
TOTAL LIQUID ASSETS

$241.47
$638,911.91
$3,277,474.38
$208,525.39
$814,369.21
$95,456.09
$132,757.85
$1,019.04
$4,795.71
$932,950.00
$1,215,363.29
$965,804.05
$213.48
$17,531.59
$24,641,369.54
$0.69
$5,931.13
TOTAL DEDICATED ASSETS

$941,995.02
$9,525,758.90

$2,116,606.54
$48,158.00
$3,894,574.57
$57,912.36
$0.00
TOTAL OUTSTANDING

$4,100,497.74

$8,305,413.46

$10,467,753.92

$6,117,251.47
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SUPERINTENDENT'S REPORT
Andrew Breon, Superintendent

e  Replaced the rollers on the long conveyor belt.
e  Repaired process plumbing on MF #1 and a valve actuator on MF #6.

e Replaced the Street Sweeper and Main Station Emergency Generator batteries.
e Replaced the drive chains on Primary Clarifier #3 and #4.

e  Replaced the control panel for the High Service Pumps.

e Replaced the diaphragm in Primary Pump #4.

October 2025 Data
PLANT OPERATIONS:
12-Month Rolling Effluent Average: 3.02 MGD Average Plant Effluent Temperature:
Current Year Effluent Average: 3.00 MGD Highest Daily Influent Flow (10/30):
Total Monthly Influent Flow: 153.95 MG Lowest Daily Influent Flow (10/4):
Average Monthly Influent Flow: 4.97 MGD Average GDK Wetlands Temperature:
On-Line Treatment Units:
4—Primary Clarifiers 4—Secondary Clarifiers
2—~Aeration Basins 8—Denitrification Filters
REUSE WATER DISTRIBUTION:
October Year to date gallons
Best Western Hotel 32,000 302,000
Centre Hills Country Club 341,400 29,359,900
Stewart Drive Hydrant 14,000 97,000
UAJA Collections Garage 1,000 9,000
Cintas 633,496 6,141,643
Red Line Car Wash 347,000 4,739,000
Centre Concrete 102,000 1,722,000
UAJA Plant Site Wetlands 5,300,000 52,195,000
UAJA Plant Ozone Heat Exchanger 3,154,480 20,398,768
UAJA Plant Usage 141,000 4,259,000
GDK Park Vault 39,002,000 290,587,000
Kissinger's Pond 0 0
Mountain View Country Club 807,000 19,685,000
TOTAL GALLONS 49,875,376 429,495,311
SEPTAGE OPERATIONS REPORT FOR OCTOBER 2025:
Pounds of Solids Received:
MAY JUNE JULY AUG SEPT OoCT
Port Matilda 2,327 976 1447 734 780 2,469
Huston Township 600 467 400 400 517 434
Eagle Creek Mobile Home 275 300 0 367 0
Gallons Received:
Residential/Commercial 29,600 17,745 26,485 29,825 38,215 37,345
Eagle Creek Mobile Home 1,500 2,000 0 2,000 0
Port Matilda 12,000 6,500 10,500 5,500 5,500 10,500
Huston Township 8,000 8,000 6,000 6,000 6,000 6,000
Total Gallons 49,600 33,745 44,985 41,325 51,715 53,845
PLANT MAINTENANCE:

70.3°
6.58 MGD
4.58 MGD
66.4°
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UNIVERSITY AREA JOINT AUTHORITY

1576 Spring Valley Road
State College, PA 16801

X &

COLLECTION SYSTEMS SUPERINTENDENT’S REPORT

Activities for the month of October 2025
Daren Brown, Superintendent

MAINLINE MAINTENANCE:

Mainline Cleaning — 10,028 ft cleaned/cut with root cutter.
Mainline televising — 14,238 ft televised — 73 manholes inspected.
Woodledge Project- 668 ft of pipe was replaced and restored (project complete)

LIFT STATION MAINTENANCE:

Cleaned (15) wet wells.

NEXT MONTH PROJECTS:

Brushing back-lot sewer mains
Continue televising mainline
GIS for mapping

Mainline flushing

INSPECTION:

Chambers Alley (waiting on final as-builts)

Mt. Nittany Elementary (waiting on final as-builts)
Decibel Partners Hotel (waiting on final as-builts)

335 Innovation Park (80% complete)

Shiloh Commercial Park (held pre-construction meeting)
Blaise Alexander Mazda (50% complete)

MAINLINE CONSTRUCTION:

a) Mt. Nittany Manor Ph.1 (waiting on pre-construction meeting)
b) Mt. Nittany Manor Ph.2 (waiting on pre-construction meeting)
¢) Grayspoint 7B (waiting on pre-construction meeting)

d) Summit Park (waiting on pre-construction meeting)

e) Blaise Alexander Hyundai (held pre-construction meeting)

NEW CONNECTIONS:
a. Single-Family Residential 15 c. Commercial
b. Multi-Family Residential 0 d Non-Residential

PA One-Calls Responded to October 1-31 =447

TOTAL

17
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Herbert, Rowland & Grubic, Inc.

' 2568 Park Center Boulevard
State College, PA 16801

T 814.238.7117
www.hrg-inc.com

CONSULTING ENGINEER’S REPORT

UNIVERSITY AREA JOINT AUTHORITY
HRG Project Number: 001178.0693

November 19, 2025

The following summarizes our recent services performed on behalf of the University Area Joint Authority
(Authority):

RETAINER SERVICES (R001178.0693)

B HRG is providing input on several Component 3 Modules for new developments, notably the Greystar
Development and Crew 814.

PUDDINTOWN INTERCEPTOR ACT 537 SPECIAL STUDY (R001178.0725)

m  The CRPA submitted compiled comments from various stakeholders consisting of local organizations,
municipalities and agencies.
m  Comment responses are to be returned to CRPA so that a new schedule can be developed.

WEST PATTON (MEEKS LANE) PUMP STATION BASIS OF DESIGN (R001178.0730)

HRG is working with Developer (S&A Homes) to design the proposed pump station and force main.

The previous Meeks Lane Act 537 Plan was revised to account for the latest proposed pump station and
conveyance plans.

The revised plan was submitted to the CRPA for distribution to municipalities and planning agencies.
Comments are due back to the CRPA by December 23, 2025.

RECLAIMED WATER STORAGE TANKS REHABILIATION (R001178.0742)

m  Contract documents have been prepared for the rehabilitation of the beneficial reuse water storage
tanks, which principally consists of re-coating.

m  The project will be advertised for bids in January 2026 with an anticipated construction schedule during
the summer of 2026.

OAKWOOD TRUNK SEWER RELOCATION AND UPGRADE (R001178.0749)

m  Preliminary design drawings have been developed to relocate a portion of the Oakwood Trunk sub-
interceptor outside of a drainage swale. HRG met with staff and is making changes to the drawings to
facilitate construction efficiency.

®  Planning and permitting documents are being prepared.
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DEVELOPER PLAN REVIEWS:

m  CREW 814 Planned Residential Development, Phase 1 (R001178.052): Design Plans were reviewed and
returned with comments to the Developer’s Engineer on October 30, 2025.

m  Decibel Partners Hotel (R001178.0753): As-Built Drawings were reviewed and returned with comments
on November 6, 2025.

m  Chambers Alley Sewer Extension (R001178.0754): As-Built Drawings were reviewed and returned with
comments on November 6, 2025.

m  Patton Crossing Phase 2B Cava Restaurant (REVISED): Revised Design Plans were reviewed and
returned with a recommendation for approval on October 29, 2025.

HERBERT, ROWLAND & GRUBIC, INC.
B LB

Benjamin R. Burns, P.E.
Team Leader | Water & Wastewater

P:\0011\001178_0693\Ph 01 Meeting Attendance\HRG Board Reports\2025\HRG 11-19.docx
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RETTEW I

330 Innovation Boulevard, Suite 104, State College, PA 16803 @ Phone: (800) 738-8395
E-mail: rettew@rettew.com @ Website: rettew.com

Engineers

Environmental
Consultants

University Area Joint Authority

Summation of Project Activities Surveyors
Landscape

Architect

November 2025 rchitects

Safety

Consultants

WWTP NPDES Permit — Phosphorus Study (094612027)
= We are working with a firm to develop a scope to model Spring Creek based on the data collected.

Ozone Disinfection for Effluent (094612023)
= PSI Pumping Solutions has completed the removal of the interior wall inside the old UV tank, and the
UV units have been decommissioned. The valve actuator has been replaced, and another actuator is
on order. Staff are preparing a list of critical spare parts to have on hand.
=  The Contractor has requested Substantial Completion as of November 10, 2025. We are scheduling
a walk-through with the Contractor and will be generating a punchlist.

Payment Request to Date

Balance of
Contract Price % Contract Amount
Contract  Application for Current To Date Total Work To Monetarily Including
Number Payment # Payment Due incld/CO Date Complete Retainage
2021-05 GC $5,458,723.91 S5,323,473.91 97.52% $401,423.70
2021-06 EC $350,000.00 $326,500.00 93.29% $39,825.00
2021-07 MC $223,000.00 $223,000.00 100.00% $0.00
$0.00 $6,031,723.91 $5,872,973.91 97.37% $441,248.70
= No applications to process this month.
Ozone Disinfection for Effluent Project Schedule
Milestone Date
Notice to Proceed Issued 12/27/2021
Substantial Completion 03/27/2023
Requested Substantial Completion Date 11/10/2025
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Anaerobic Digestion Project (094612026)

=  The contractor has begun installing the stainless-steel process piping inside the Anaerobic Digestion
building and continues with the biogas piping at the tanks. Control panels are being installed and
wiring pulled. The majority of the site has been paved with the base course.

RETTEW
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Contract 2022-01 (GC) — Change Order No. 10 — RETTEW has prepared and recommends Change
Order No. 10 for a credit in the amount of ($4,752.39) and an increase of 0 days to the Contract. This
Change Order captures both increases and credits with a net deduction in the contract amount. The
change order adds a slide gate to the wet cake storage bin in the Dryer building for the line that was
added to provide some mixing of sludge within the storage bin. This change order also includes a
credit to offset the change order that was approved for Hayden last month to increase the electrical
service for the Ecrusor pumps.

Contract 2022-04 (EC) — Change Order No. 07 — RETTEW has prepared and recommends Change
Order No. 07 in the amount of $39,124.93 and an increase of 0 days to the Contract. This change
order is to provide additional power and control wiring for the cooling tower based on the reviewed
submittals as well as an upgrade to the receptacles in the buildings.

Payment Requests To Date

Balance of
Contract Price % Contract Amount

Contract Application for Current To Date Total Work To Monetarily Including

Number Payment # Payment Due incld/CO Date Complete Retainage
2022-01 23 $1,591,534.80 $68,139,426.92 $57,717,339.96  84.70% $13,307,953.96
2022-02 $874,749.43 $613,690.42 70.16% $291,743.52
2022-03 20 $73,734.92 $934,469.23  $868,055.53 92.89% $109,816.51
2022-04 19 $466,415.98 $7,306,983.57 $4,500,603.07  61.59% $3,256,440.81
$2,131,685.70 $77,255,629.15 $63,699,688.98  82.45% $13,555,940.17

Application for Payment No. 23 has been received for Contract 2022-01 (General Construction) in the
amount of $1,591,534.80. RETTEW recommends payment of Application for Payment No. 23 in the
amount of $1,591,534.80.

No Application was received this month from Contract 2022-02 (Plumbing Construction).
Application for Payment No. 20 has been received for Contract 2022-03 (HVAC Construction) in the
amount of $73,734.92. RETTEW recommends payment of Application for Payment No. 20 in the
amount of $73,734.92.

Application for Payment No. 19 has been received for Contract 2022-04 (Electrical Construction) in
the amount of $466,415.98. RETTEW recommends payment of Application for Payment No. 19 in
the amount of $466,415.98.

Anaerobic Digestion Project Schedule

Milestone Date
Notice to Proceed Issued January 8, 2024
Revised Substantial Completion March 31, 2026

College-Harris Pump Station

The initial scope of work to clean and re-coat the piping has been completed. Once the new check
valve components are received later this year, Greenland Construction will return to install.

RETTEW
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Payment Requests To Date

Balance of
Contract Price % Contract Amount

Contract Application for Current To Date Total Work To Monetarily Including

Number Payment # Payment Due incld/CO Date Complete Retainage
2025-01 $168,340.50 $111,155.00 66.03% $57,185.50
$0.00 $168,340.50 $111,155.00 66.03% $57,185.50

= No Application has been received this month for Contract 2025-01.

Draft NPDES Permit — Slab Cabin Run and Wetlands
= A draft NPDES Permit renewal for the discharge of beneficial reuse water to Slab Cabin Run and the
GD Kissinger Wetlands has been received. We are collaborating with Authority staff to compile
comments for submission to the PA DEP.

Z:\Shared\Projects\09461\0946103198 General Services 2025\MU\Board Reports\11_November\November 2025_Board Report.docx

RETTEW
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UNIVERSITY AREA JOINT AUTHORITY State College, PA 16801

1576 Spring Valley Road

X &

EXECUTIVE DIRECTOR’S REPORT

November 19, 2025
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Executive Director’'s Report November 19, 2025
Page 2

INFORMATION ITEMS
State College Borough Delinquency

The unpaid balance for the State College Borough is $3,894,574.57. The dispute is expected to go to
court in the first half of 2026.

ACTION ITEMS
2. Approval of the Minutes

3. Public Comment
3.1 Other items not on the agenda
4. Old Business
4.1 Organics Recycling Agreement with Centre County Recycling and Refuse Authority
The final version of the Organics Recycling Agreement with Centre County Recycling is included in the
agenda report. The agreement details the cooperation between the two authorities in converting organics
recovered by CCRRA into natural gas and a residual biosolids which will be mixed with the UAJA
biosolids, dried, and sold. No substantial changes have been made from the version discussed at the
October Board meeting.
Recommendation: Approve the Organics Recycling Agreement as presented.
4.2  Spring Valley Road Relocation
Included in the agenda report is a drawing showing the proposed relocation of Spring Valley Road. This
relocation is being proposed by the developer of the property between UAJA and Shiloh Road. The
developer, Ron Ferris, will be present to address the Board. He is proposing that UAJA contribute funds
to assist with relocating the road as well as funds towards installation of a traffic signal. He would also
like UAJA to consider selling the small plot of land just outside of the UAJA fence where the sign and
some trees are currently located. Finally, he would like UAJA to consider selling 15 acres that UAJA
owns that borders Spring Creek. The developer proposes to use this land for stormwater management.
Recommendation: Discussion only, no action required.
5. New Business
5.1 Change Order No. 07 Contract 2022-04
This change order is primarily to add additional power and control for the cooling tower. The equipment
provided needed more power than was allocated in the original design. There are also several receptacles

being added.

Recommendation: Approve Change order No. 7, Contract 2022-04 in the amount of $39,124.93.

Page 40 of 55



Executive Director’'s Report November 19, 2025
Page 3

5.2 Change Order No. 10 Contract 2022-01

This change order is for several accumulated changes, both additions and credits. The result is a net
deduction of $4,752.39.

Recommendation: Approve Change order No. 10, Contract 2022-01, for a net decrease of $4,752.39.
53 Final Design: Blue Spring Enclave

Final design drawings for the Blue Spring Enclave subdivision sewer extension (Harris Township) have
been received and reviewed by staff and our consulting engineer. The sewer extension will serve 7
EDUs. The review comments have been addressed.

Recommendation: Approve the drawings as submitted.
5.4 2026 Tapping Fee Increase

Each year the plant capacity tapping fee is adjusted based on the construction cost index published in the
Engineering News Record in October. The construction cost index rose 3.2 percent since October of
2024. This results in an increase from $6,550.00 to $6,760.00, an increase of $210.00 per EDU.

Recommendation: Increase the 2026 tapping fee to $6,760.00 per EDU, effective January 1, 2026.
5.5 2026 Budget

The 2026 budget process is underway. Supervisors have been provided with budget worksheets for
operating budget areas and staff have met to discuss potential capital budget items. Staff would like to
establish a budget review subcommittee. The subcommittee meeting will be held in late November/early
December. Staff intend to compile all input and have a final draft budget in the Board Packet by
12/12/2025. Anticipated Board approval would occur at the December Board meeting on 12/17/2025.
The draft budget will be distributed to all board members once it is completed.

Recommendation: Appoint a 3-person budget subcommittee.
5.6 Requisitions

BRIF #1043 Nittany Controls $25,500.00
High Service Pump Control Panel

BRIF #1044 HRG $3,100.00
Reuse Tank & Princeton Dr. Engineering

BRIF #1045 L/B Water $201.65
Woodledge Dr. Project- Misc. Materials

BRIF #1046 Sherwood Logan $40,986.00
High Service Pump Repair- Parts

BRIF #1047 FilmTec Corp. $1,872.50
Microfilter Membrane Replacement- Parts
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BRIF #1048 C.L. Harter Excavating $1,020.00
Woodledge Dr. & Park Lane Projects-Top soil

BRIF #1049 Rettew $985.00
Main Station Rehab Project Engineering

BRIF #1050 Siteone Landscape Supply $162.20
Woodledge Dr. Project- Seed & Fertilizer

BRIF #1051 Auma Actuators $576.78
Aeration Basin Valve

BRIF #1052 Heidelberg Materials $3,363.92
Woodledge Dr. Project- Stone

BRIF #1053 Quality Hydraulics $172.57
Woodledge Dr. Project & Pipe Rack- Parts

TOTAL BRIF- $77,940.62

Construction Fund #037 Rettew $45,345.00
Sludge Drying Project- Engineering

Construction Fund #038 Rettew $4,475.00
Headworks Improvement Project- Engineering

Construction Fund #039 Quandel Construction Group $1,591,534.80
Pay App. #23- Sludge Drying Project-General

Construction Fund #040 Myco Mechanical $73,734.92
Pay App. #20- Sludge Drying Project-HVAC

Construction Fund #041 Hayden Power Group $466,415.98
Pay App. #19- Sludge Drying Project-Electrical

TOTAL 2025 CONSTRUCTION FUND (Biosolids)- $2,181,505.70

Revenue Fund #223 Debt Service, Operation and $1,000,000.00

Maintenance Expenses
TOTAL REVENUE FUND- $1,000,000.00
6. Reports of Officers
7. Other Business

8. Adjournment
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ORGANICS PROCESSING AGREEMENT

This Organics Processing Agreement (this “Agreement”) is made and entered into on
(the “Effective Date”), by and between the University Area Joint Authority (“UAJA”), a Pennsylvania municipal
authority located at 1576 Spring Valley Road, State College, Pennsylvania, 16801, and the Centre County Recycling
and Refuse Authority (“CCRRA”), a Pennsylvania municipal authority located at 253 Transfer Road, Bellefonte,
Pennsylvania, 16823.

ARTICLE I: SCOPE AND TERM

1.01  Agreement. This Agreement sets forth the conditions under which UAJA will design, engineer,
permit, build, own, operate, and maintain an addition to the Spring Creek Pollution Control Facility (the “Facility”)
to receive Organics for processing and disposal (the “Project”) and the conditions under which CCRRA will supply
Organics to UAJA as part of the Project.

1.02  Term. This Agreement will commence on the Effective Date and continue for an initial term of ten
(10) years (the “Initial Term™). The Agreement will renew automatically for additional five (5) year terms thereafter
(each, a “Renewal Term”) unless and until CCRRA gives written notice to UAJA at least ninety (90) days prior to
the expiration of the Initial Term or the Renewal Term then in effect . The Initial Term and any Renewal Term may
be collectively referred to herein as the “Term”. This Agreement may be terminated by the Parties in accordance
with Article 5.

1.03  Fundamental Principle of Good Faith and Fair Dealing. In entering into this Agreement, UAJA and
CCRRA each acknowledge and agree that all aspects of the relationship set forth herein will be governed by the
fundamental principle of good faith and fair dealing, with the desire to work reasonably and mutually together to
accomplish the stated goals. UAJA and CCRRA shall assure that each of their representatives, including their
employees, will comply with such principles.

ARTICLE II: DEFINITIONS

Capitalized terms shall have the meanings set forth below, in addition to the designations appearing
elsewhere in this Agreement:

2.01  “CCRRA” means Centre County Recycling and Refuse Authority.
2.02  “County” means Centre County, Pennsylvania.
2.03  “DEP” means the Department of Environmental Protection of the Commonwealth of Pennsylvania.

2.04  “Organics” means any solid, semi-solid, or liquid waste that is derived from plant or animal and is
biodegradable without requiring excessive treatment or contamination removal. A list of acceptable Organics is
contained in Exhibit A-1. If a material is not listed in Exhibit A-1 to this Agreement, and CCRRA requests that
such material be designated an acceptable Organic for purposes of this Agreement, then, upon written confirmation
of approval of such designation executed by the Executive Director or other authorized representatives of UAJA
and CCRRA, such material shall be deemed to be an acceptable Organic under this Agreement, and shall written
confirmation shall be deemed incorporated into this Agreement by reference. All wastes not included in Exhibit A-
1 and not preapproved by UAJA on a singular basis shall be deemed unacceptable.

2.05  “Party” and “Parties” means one of or both of UAJA and CCRRA, as the case may be.
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2.06  “Residual Waste” means any residual waste that is separated by UAJA from the processing of
Organics, including packaging, bone, plastics, or other inert materials.

2.07  “Services” means all designing, engineering, permitting, building, operating, processing, and
maintaining services and related activities that are provided by UAJA under the terms of this Agreement.

2.08  “Transfer Station” means CCRRA’s transfer station and recycling processing facility located at 253
Transfer Road, Bellefonte, Pennsylvania, 16823.

2.09  “UAJA” means University Area Joint Authority.

2.10  “Wastewater Treatment Plant” means UAJA’s wastewater treatment plant located at 1576 Spring
Valley Road, State College, Pennsylvania, 16801.

ARTICLE III: INVOICING AND PAYMENT

3.01  Pricing, Discounts, and Terms. CCRRA shall pay a fee equal to $28.00 per wet ton of Organics
delivered to UAJA. On each annual anniversary of the Effective Date during the Term, the fee will increase by two
and a half (2.5%) percent.

3.02 Invoicing. UAJA will issue invoices to CCRRA on a monthly basis. All fees are due and payable
thirty (30) days from the date of the invoice. In the event that CCRRA disputes any invoice or portion thereof,
CCRRA shall deliver written notice of the disputed invoice, and the Parties shall work reasonably and mutually
together to resolve such dispute. If they are unable to resolve the dispute amicably within thirty (30) days of the
date of such dispute notice from CCRRA, then either Party may pursue any rights and remedies available under law
or under this Agreement. All payments made under this Agreement shall be made in U.S. dollars via wire transfer,
bank draft, or check unless otherwise agreed in writing by UAJA.

3.03  Late Payments, Collections, and Suspension of Service. A late payment charge of one and a half
(1.5%) percent per month, or the maximum percentage rate permitted by law, if lower, shall be charged on all past
due balances. CCRRA agrees to pay all costs and expenses incurred by UAJA in collecting or attempting to collect
past due balances, including, but not limited to, third party collection fees, reasonable attorneys’ fees, legal
expenses, and court costs. If CCRRA’s account is more than thirty (30) days overdue, UAJA shall be entitled to
suspend all Services to CCRRA until such amounts are paid in full, provided that such suspension shall not limit
any other remedies available to UAJA.

3.04 Costs of Delivery. All Organics delivered under the terms of this Agreement shall be F.O.B.
UAJA’s Facility unless otherwise agreed in writing by UAJA, with risk of loss passing to UAJA upon UAJA’s
acceptance of the Organics at the Facility. Unless otherwise agreed in writing by UAJA, CCRRA shall be
responsible for all shipping charges and freight costs, taxes, insurance, and any other charge incidental to CCRRA’s
delivery of the Organics under this Agreement.

ARTICLE 1V: REPRESENTATIONS AND WARRANTIES

4.01  Representations and Warranties of UAJA. UAJA hereby makes the following representations and
warranties to CCRRA under this Agreement:

a. UAIJA shall process all Organics delivered to UAJA by CCRRA according to the
procedures set forth in Exhibit A-1.
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b. UAIJA is in the business of providing and accomplishing the Services set forth under this
Agreement and will do so in a timely, professional, and workmanlike manner with a level
of care, skill, practice, and judgment consistent with generally recognized industry
standards and practices for similar services, including personnel with the requisite skill,
experience, and qualifications.

c. Throughout the Term and except as otherwise stated herein, UAJA will maintain the ability
to process acceptable Organics from CCRRA, at the amounts contemplated hereunder,
without undue delay. UAJA agrees that, if it fails to process or otherwise accept any
Organics under the terms of this Agreement, UAJA will pay the costs above and beyond
the costs that would have been incurred for disposal of the Organics at UAJA’s Facility
that are incurred by CCRRA to transport and process the Organics at an alternative disposal
site. CCRRA will have the right to offset any such incurred costs against any payments due
to UAJA under this Agreement. Notwithstanding the above, UAJA reserves the right to
alter or cease Services under this Agreement due to a change in state or federal regulation,
law, or statute, or in the event of a force majeure event (defined in Section 5.08) that would
prevent UAJA from processing Organics for longer than thirty (30) days, at no further cost
to UAJA.

d. UAIJA will comply with all laws, rules, and regulations pertaining to the Services provided
under this Agreement, including, without limitation, all environmental permitting laws and
regulations implemented and/or enforced by DEP, the U.S. Environmental Protection
Agency, and the County.

e. UAJA will install, provide, and maintain all reading, metering, measuring, and weighing
equipment necessary for accepting and processing CCRRA’s Organics. UAJA will,
moreover, allow CCRRA to inspect, observe tests, and, at upon reasonable advance notice
and at CCRRA’s sole cost and expense, conduct CCRRA’s own tests of the metering
equipment.

f. UAJA will accomplish all Services set forth in this Agreement in a manner that results in
the production, using CCRRA’s Organics, of a dried product that will meet the criteria set
forth in 40 C.F.R. Part 503 for Class A Biosolids, as the Organics will be mixed with
biosolids for further processing at the Facility (drying).

g. UAJA will provide CCRRA with reasonable input into the design of the additions to the
Facility for processing Organics, provided, however, that in the event of a dispute between
UAJA and CCRRA regarding such design, UAJA’s opinion shall control.

h. UAJA will work reasonably and mutually with CCRRA to accomplish CCRRA’s
deliverables set forth in this Agreement, including, for example, CCRRA’s obtaining and
maintaining all permits necessary for the delivery of Organics to the Facility.
Notwithstanding anything in this Agreement to the contrary, the Parties agree that in the
event CCRRA is not able to obtain the necessary permits for the delivery of Organics to
the Facility, this Agreement may be terminated by CCRRA upon written notice to UAJA,
without any liability to CCRRA.

4.02  Representations and Warranties of CCRRA. CCRRA hereby makes the following representations
and warranties to UAJA under this Agreement:
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a. CCRRA shall implement a means of sorting and segregating Organics from the municipal
waste delivered by haulers to the Transfer Station in accordance with UAJA specifications
as set forth on Exhibit A-1.

b. All acceptable Organics that will be delivered by CCRRA to UAJA under this Agreement
will be in conformance with Exhibit A-1, separated at the CCRRA facilities at the times
and on the terms reasonably agreed to by the Parties. Throughout the Term of this
Agreement, CCRRA agrees to provide 100% of the acceptable Organics sorted and
separated at CCRRA’s facilities to UAJA. For purposes of estimation only, the Parties
anticipate that the Organics to be delivered will be approximately 15,000 tons per year,
provided that the Parties will periodically review such estimated amount in good faith.
UAJA acknowledges and agrees that CCRRA may curtail or cease delivery of Organics to
the Facility due to unforeseen circumstances or any requirement of any laws or regulations
as provided in Section D below.

c. CCRRA is in the business of providing and accomplishing its respective deliverables set
forth under this Agreement and will do so in a timely, professional, and workmanlike
manner with a level of care, skill, practice, and judgment consistent with generally
recognized industry standards and practices for similar deliverables, including personnel
with the requisite skill, experience, and qualifications.

d. CCRRA will comply with all laws, rules, and regulations pertaining to its deliverables set
forth under this Agreement, including, without limitation, all environmental permitting
laws and regulations implemented and/or enforced by DEP, the U.S. Environmental
Protection Agency, and the County.

e. Once Organics are delivered to UAJA, CCRRA shall have no right, title, or interest in or
to any environmental attributes of the Organics, nor will CCRRA have any right, title, or
interest in or to any tax benefits based on the processing of such Organics, except as
otherwise set forth by law; provided, however, that UAJA acknowledges and agrees that
upon delivery of Organics to UAJA, all of CCRRA’s obligations with respect to such
delivered Organics shall end, and that CCRRA shall have no further liability or
responsibility to UAJA or to any third parties thereafter arising out of or relating to such
delivered Organics. UAJA shall indemnify, defend, and hold CCRRA harmless from any
and all claims, damages, liabilities, losses, costs, expenses (including reasonable attorneys’
fees) arising from the UAJA’s processing and/or disposal of the Organics at the Facility.
The CCRRA shall indemnify, defend, and hold UAJA harmless from any and all claims,
damages, liabilities, losses, costs, expenses (including reasonable attorneys’ fees) arising
from the CCRRA’s sorting, segregation, and transportation of Organics.

f. CCRRA will work reasonably and mutually with UAJA to accomplish UAJA’s Services
set forth in this Agreement, including, for example, UAJA’s obtaining and maintaining all
permits necessary for the processing of Organics at the Facility.

ARTICLE V: MISCELLANEOUS

5.01  Relationship of Parties. The Parties to this Agreement are independent entities, and this Agreement
will not be construed to create an agency, partnership, joint venture, or employment relationship between UAJA
and CCRRA. Neither Party is an agent, employee, or partner of the other Party. Neither Party will represent itself
to be an employee or agent of the other Party or enter into any agreement on the other Party’s behalf or in the other
Party’s name. Each Party will retain full control over the manner and means by which it conducts its business, and

4
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neither Party will be entitled to waive any entitlement to workers’ compensation, disability, retirement, insurance,
stock options, or any other benefits afforded to its employees.

5.02  Mutual Representations. Each Party represents and warrants to the other Party that: (a) it is duly
organized, validly existing, and in good standing as a corporation or other entity as represented herein under the
laws and regulations of its jurisdiction of incorporation, organization, or chartering; (b) it has, and throughout the
Initial Term and any Renewal Term will retain, the full right, power, and authority to enter into this Agreement and
perform its obligations hereunder; (c¢) the execution of this Agreement by its representative whose signature is set
forth at the end hereof has been duly authorized by all necessary action of the Party; and (d) when executed and
delivered by such Party, this Agreement will constitute the legal, valid, and binding obligation of such Party,
enforceable against such Party in accordance with the Agreement’s terms, except as the enforceability thereof may
be limited by bankruptcy and similar laws affecting creditors’ rights generally and by general equitable principles.

5.03  Termination. This Agreement may be terminated by either Party: (a) upon the commission of a
material breach of any representation, warranty or covenant under this Agreement, including the non-payment of
any amounts due hereunder, by the other Party that is not cured within thirty (30) days of receipt of written notice
from the non-breaching Party; (b) upon the bankruptcy or insolvency of the other Party; or (¢) a change in law or
regulation that causes a regulatory agency to outlaw, forbid, or otherwise bar the importation of Organics to the
Facility. Except as otherwise set forth herein, if either Party directly incurs any costs or expenses or any other
liabilities, or suffers any loss due to the material breach of this Agreement by the other Party, the breaching Party
shall indemnify the non-breaching Party against such costs, expenses, liabilities, and losses, including any paid,
payable, or past interests.

5.04  Choice of Law; Dispute Resolution. This Agreement shall be governed by and construed in
accordance with the laws of the Commonwealth of Pennsylvania, without regard to principles of conflicts of law.
Any and all claims, disputes or controversies (a “Dispute”) arising under, out of, or in connection with this
Agreement shall be communicated in a written notice to the other Party (a “Dispute Notice”) pursuant to Section
5.09 below. Each Party shall appoint a representative to attempt to amicably negotiate a resolution of such Dispute.
If the representatives of the Parties have not been able to resolve the Dispute within fifteen (15) business days after
the Dispute Notice has been given, the Parties shall have the right to pursue any other remedies legally available to
resolve such Dispute in either the Courts of the Common Pleas of Centre County, Pennsylvania, or in the United
States District Court for the Middle District of Pennsylvania, to whose jurisdiction for such purposes both Parties
hereby irrevocably consent and submit. The Parties shall be free to request that the court order mediation, if available
under the then existing local rules of court.

5.05  Waiver of Special Damages. Furthermore, under no circumstances will either Party be liable to the
other for special, indirect, incidental, punitive or consequential damages for any matter arising from, relating to or
connected with this Agreement, and each Party expressly waives and releases all claims against the other Party and
its members, directors, officers, employees, agents, and representatives for the same.

5.06 No Assignment. This Agreement may not be assigned, leased, sold, or otherwise transferred by
either Party without prior written consent from the other Party, and any transfer made without such prior written
consent shall be null and void.

5.07  Severability and Non-Waiver. If any provision of the Agreement shall be held void, voidable,
invalid, or inoperative, no other provision hereof shall be affected as a result, and accordingly, the remaining
provisions shall remain in full force and effect as though such void, voidable, invalid or inoperative provision had
not been contained herein, provided, however, that if such void, voidable, invalid or inoperative provision is a
material term or condition, the Parties shall be compelled to supply a substitute provision, negotiated in good faith,
which comes closest to their original intention. No provision of the Agreement shall be deemed to have been waived
by any act or acquiescence on the part of either Party, it being understood that waiver may only occur by an
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instrument in writing signed by an authorized officer of the Party against whom such waiver is sought to be enforced.
In the event of a waiver, whether in writing or by operation of law, such waiver shall not constitute a waiver of any
other provision or of the same provision on another occasion.

5.08  Force Majeure. Except for obligations to make payments, neither UAJA nor CCRRA will be liable
for delay or failure to perform obligations under this Agreement where the delay or failure results from a cause
beyond either Party’s reasonable control, such as utility failures, acts of God, riots, war, terrorist activity, epidemic,
pandemic (including the COVID-19 pandemic), natural catastrophes, governmental acts or omissions, or
generalized lack of availability of raw materials.

5.09  Notice. All notices, demands and other communications provided for hereunder shall be in writing,
sent by express, registered or certified mail, return receipt requested, email, telecopy, courier service or personal
delivery, addressed to the Parties as follows:

If to CCRRA: Centre County Recycling and Refuse Authority
253 Transfer Road
Bellefonte, PA 16823
Attn: Jason Neidig, Executive Director

If to UAJA: University Area Joint Authority
1576 Spring Valley Road
State College, PA, 16801
Attn: Cory Miller, Executive Director

5.10  Entire Agreement. This Agreement supersedes all prior or contemporaneous oral or written
communications, proposals, and representations with respect to the subject matter and shall prevail over any
conflicting or additional terms of any quote, order, previous agreement, acknowledgment, or similar
communications between UAJA and CCRRA.

NOW THEREFORE, with the intent to be bound, the Parties have executed this Agreement on the date
written above.

UNIVERSITY AREA JOINT AUTHORITY: CENTRE COUNTY RECYCLING AND REFUSE
AUTHORITY:
Signature Signature
Printed Name Printed Name
Title Title
6
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EXHIBIT A-1
ACCEPTABLE ORGANICS AND PROCEDURES
ACCEPTABLE ORGANICS

A) Pre-Consumer Leftover Food and Expired Food

B) Post-Consumer Leftover Food and Expired Food

C) Packaged and Prepared Food

D) Restaurant Waste

E) Food Byproducts, such as Coffee Grounds and Fruit Residuals (Apple Cores)

F) Industrial Food Production Wastes, such as cheese whey and animal innards

G) Industrial Organics Production Wastes such as glycerin

H) Fats, Oils and Greases

I) CutFlowers

J) Pet Food

K) Putrescible Solids, such as organic sludges, manures, dissolved air float, fatty acid residues, and spent
yeast

L) The above parameters will be verified through periodic observation and investigation by UAJA.
Deviations in Acceptable Organics will be denoted by UAJA to CCRRA.

M) The Organics shall be screened for radioactivity in accordance with the CCRRA’s DEP issued permit.

N) If the CCRRA provides Organics that are not acceptable or cannot be safely processed by the UAJA
(e.g. radioactive contaminated materials), UAJA shall notify CCRRA and arrange for the off-site
transport and disposal of the unacceptable Organics. All costs associated with the off-site transport and
disposal, and rehabilitation or cleaning of UAJA facilities shall be the responsibility of CCRRA;
provided, however, UAJA will cooperate with CCRRA as necessary to minimize or reduce any such
costs to be incurred by CCRRA in such event.

ORGANICS PROCEDURES

A) All Organics shall be delivered to UAJA on a daily basis during the CCRRA’s and UAJA’s normal
days and hours of operation.

B) UAJA and CCRRA shall monitor all loads of Organics for radiation prior to delivering such loads to
the Wastewater Treatment Plant and divert any “out of specification” loads for disposal elsewhere in
accordance with DEP regulations.

C) Any Residual Waste or recyclables generated by UAJA’s processing of CCRRA’s Organics shall be
separated into specific containers and then backhauled by the CCRRA to the Transfer Station by
CCRRA at UAJA’s request, provided that CCRRA has DEP approval to accept such Residual Waste
at the Transfer Station (“Residual Waste). Any costs related to backhauling, disposal or any such fees
shall be the responsibility of CCRRA.

D) Accept any Residual Waste generated by UAJA’s processing of Organics that did not originate from
CCRRA shall backhauled to the Transfer Station by CCRRA at UAJA’s request and at CCRRA’s
standard rates for such waste, provided that CCRRA has DEP approval to accept such Residual Waste
at the Transfer Station (“Residual Waste™).

E) All recyclable material generated by UAJA’s processing of Organics that did not originate from
CCRRA shall be backhauled to the Recycling Processing Facility by CCRRA at CCRRA’s standard
rates for such recyclables.
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Contract No. 2022-04

Change Order No. 07

Date of Issuance: 11/12/2025

Owner: University Area Joint Authority
Contractor: George J. Hayden, Inc.
Engineer:  RETTEW Associates, Inc.
Project: Biosolids Upgrade

Effective Date: Date executed by Owner

Owner's Contract No.: 2022-04
Contractor’s Project No.:
Engineer's Project No.: 094612026

Contract Name: Electrical Construction

The Contract is modified as follows upon execution of this Change Order:

Description/Reason for Change:

Item | Reference | Description Amount Time
1 COR 18 Work Change Directive No. 03 — Cooling Tower S 38,000.74 0]
Power/Control
2 COR 19 RFI No. 39 — Receptacles S 1,124.19 0
Total for Change Order No. 07 = | $ 39,124.93

Attachments: Attachment No. 01, Hayden Power Group Change Order Request No. 18, dated 10/28/2025 —

Work Change Directive No. 03

Attachment No. 02, Hayden Power Group Change Order Request No. 19, dated 11/07/2025 — RFI

No. 39

CHANGE IN CONTRACT PRICE
Original Contract Price:

$.6,598,900.00

CHANGE IN CONTRACT TIMES

Original Contract Times:

Substantial Completion: _730 Days

Ready for Final Payment: __ 45 Days

days or dates

[Increase] [{Pesrease} from previously approved Change
Orders No. 01 to No. 06:

$.708,083.57

Prerease} {becrease} from previously approved Change
Orders No. 01 to No. 06:
Substantial Completion: N/A

Ready for Final Payment: N/A

days

Contract Price prior to this Change Order:

$ 7,306,983.57

Contract Times prior to this Change Order:
Substantial Completion: 730 Days

Ready for Final Payment: 45 Days

days or dates

[Increase] {Peerease} of this Change Order:

$39,124.93

[rerease}H{Deerease] of this Change Order:
Substantial Completion: N/A

Ready for Final Payment: N/A

days or dates

Contract Price incorporating this Change Order:

$.7,346,108.50

Contract Times with all approved Change Orders:
Substantial Completion: 730 Days

Ready for Final Payment: 45 Days

days or dates

Page 1 of2
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Contract No. 2022-04
RECOMMENDED: ACCEPTED: ACCEPTED:
By: d W By: By:

Engineer (if required) Owner (Authorized Signature) Contractor (Authorized Signature)
Title: Project Manager Title Title
Date: 11/12/2025 Date Date
Approved by Funding Agency (if
applicable)
By: Date:
Title:

Page 2 of 2
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RETTEN

Contract No. 2022-01

Date of Issuance: 11/12/2025

Owner: University Area Joint Authority
Contractor: Quandel Construction Group, Inc.
Engineer:  RETTEW Associates, Inc.

Project: Biosolids Upgrade

Change Order No. 10
Effective Date: Date executed by Owner
Owner's Contract No.: 2022-01
Contractor’s Project No.:
Engineer's Project No.: 094612026

Contract Name: General Construction

The Contract is modified as follows upon execution of this Change Order:

Description/Reason for Change:

Item | Reference Description Amount Time

1 COR S50 | Add 18-inch Slide Gate — Wet Cake Storage ) 49,288.00 0

5 Credit —-Additional electrical work associated with Ecrusor $ (24,603.96) 0
pump size

3 COR70 | Added valves per Veolia manual valve list revisions S 3,521.51 0

4 COR71 | Credit— Water Pipe in Dryer Building S (36,720.00) 0

5 RF1 197 Cre‘dit — Elimination of a flex hose connection at the S (2,020.94) 0
Unison system

6 COR 83 BLIS System Water Piping (Dryer) per RFI No. 194 S 5,783.00 0

Total for Change Order No. 10= $ (4,752.39)

Attachments: Attachment No. 1 — Quandel Construction COR No. 50 — Addition of 18-inch slide gate, dated

06/09/2025

Attachment No. 2 — RETTEW Response letter to Hayden COR No. 15, dated 09/26/2025
Attachment No. 3 — RETTEW Response letter to Quandel Construction COR No. 70 — Added Veolia

valves, dated 10/13/2025

Attachment No. 4 — Quandel Construction COR No. 71 — Water Pipe in Dryer Building, dated

08/22/2025

Attachment No. 5 — Quandel Construction RFl No. 197 RETTEW Response, dated 10/08/2025
Attachment No. 6 — Quandel Construction COR No. 83 — BLIS System Water Piping, dated

10/14/2025

CHANGE IN CONTRACT PRICE
Original Contract Price:

S 66,606,000.00

CHANGE IN CONTRACT TIMES

Original Contract Times:

Substantial Completion: _ 730 Days

Ready for Final Payment: __ 45 Days

days or dates

[Increase] fBeerease} from previously approved Change
Orders No. 01 to No. 09:

$1,533,426.92

[Increase] {Beereasel from previously approved Change
Orders No. 01 to No. 09:
Substantial Completion: 83 Days

Ready for Final Payment: N/A

days

Contract Price prior to this Change Order:

$68,139,426.92

Contract Times prior to this Change Order:
Substantial Completion: 813 Days

Ready for Final Payment: 45 Days

days or dates

Page 1of 2
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RE rr TE ‘ ‘su Contract No. 2022-01

Hrereasel [Decrease] of this Change Order: Haerease-[Decrease] of this Change Order:
Substantial Completion: N/A
$4,752.39 Ready for Final Payment: N/A
days or dates
Contract Price incorporating this Change Order: Contract Times with all approved Change Orders:
Substantial Completion: 813 Days
$ 68,134,674.53 Ready for Final Payment: 45 Days

days or dates

RECOMMENDED: ACCEPTED: ACCEPTED:

By: okt Q. Qb By: By:
Engineer (if required) Owner (Authorized Signature) Contractor (Authorized Signature)

Title: Project Manager Title Title
Date: 11/12/2025 Date Date
Approved by Funding Agency (if
applicable)
By: Date:
Title:
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