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UNIVERSITY AREA JOINT AUTHORITY

X &

AGENDA
Regular Meeting - 4:00 pm — October 15, 2025

sk

Call to Order
2. Approval of the Minutes: Work Session & Regular Meeting- September 17, 2025 (Pages 2 & 3)

3. Public Comment
31 Other items not on the agenda
4. Old Business
4.1 None
5. New Business
51 Change Order No. 04 Contract 2022-02 Myco Mechanical, Inc. (Page 40, addt'l 43)
5.2 Change Order No. 06 Contract 2022-04 George J. Hayden, Inc. (Page 40, addt'l 44)
5.3 Organics Recycling Agreement with Centre County Recycling and Refuse Auth. (Page 40, addt'l 46)
54 Final Design: Park Forest Middle School (Page 41)
5.5 Final Design: Blaise Alexander Mazda Auto Body (Page 41)
5.6 Final Design: Blaise Alexander Hyundai and Car Wash (Page 41)
5.7 Requisitions (Page 41)
6. Reports of Officers
6.1 Financial Report (Page 30, YTD 13)
6.2 Chairman’s Report
6.3 Plant Superintendent’s Report (Page 31)
6.4 Collection Systems Superintendent’s Report (Page 32)
6.5 Consulting Engineer’s Report (Page 33)
6.6 Construction Engineer’s Report (Page 35)
6.7 Executive Directors Report (Page 39)
7. Other Business

8. Adjournment
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MINUTES
UNIVERSITY AREA JOINT AUTHORITY
1576 SPRING VALLEY ROAD
STATE COLLEGE, PA 16801

Alternate Rate Methodology Work Session — September 17, 2025

. Call to Order

Mr. Lapinski, Chairman, called the work session to order at 3:00 p.m., Wednesday, September 17, 2025.
The work session was held in the Board Room in the office of the Authority with the following in
attendance in person: Messrs. Lapinski, Kunkle, Glebe, Miles, Ulbrecht, Auman, and Derr; Cory Miller,
Executive Director; Jason Brown, Assistant Executive Director; Sierra Weight, Administrative
Assistant; Andy Breon, Plant Superintendent; Daren Brown, Collection Systems Superintendent; C-
NET; David Gaines, Solicitor; Tom Songer. The following were in attendance via Zoom: Messrs.
Daubert and Guss; Sam Robbins, State College Borough.

. Public Comment

2.1 Other items not on the agenda

None.

. Old Business

3.1 Discussion of Alternate Rate Methodology

The Board discussed the current rate structure and continued the discussion about an alternative non-
residential rate structure. No action was taken.

Recommendation: Discussion only.
. Reports to Officers

None

. Other Business

None.
. Adjournment
The work session ended at 4:00 pm, with no motions made for adjournment.

Respectfully submitted,
UNIVERSITY AREA JOINT AUTHORITY

Secretary/Assistant Secretary
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MINUTES
UNIVERSITY AREA JOINT AUTHORITY
1576 SPRING VALLEY ROAD
STATE COLLEGE, PA 16801

Regular Meeting — September 17, 2025
1. Call to Order

Mr. Lapinski, Chairman, called the regular meeting to order at 4:00 p.m., Wednesday, September 17, 2025.
The meeting was held in the Board Room in the office of the Authority with the following in attendance in
person: Messrs. Lapinski, Kunkle, Glebe, Derr, Ulbrecht, Auman and Miles; Cory Miller, Executive
Director; Jason Brown, Assistant Executive Director; Sierra Weight, Administrative Assistant; Daren
Brown, Collection System Superintendent; Andy Breon, Plant Superintendent; Michele Aukerman, Rettew;
Jason Wert, Rettew; C-NET; Ben Burns, HRG; Steve Morra, Quandel; David Gaines, Solicitor; Ron Ferris,
Bobby Rahal; Brad Lee; Tom Songer. The following were in attendance via Zoom: Messrs. Guss,
Nucciarone and Daubert; Sam Robbins, State College Borough.

2. Approval of the Minutes

UAJA Regular Meeting & Work Session — August 20, 2025

A motion was made by Mr. Miles, second by Mr. Ulbrecht, to approve the
meeting minutes of the UAJA regular meeting held & the Work Session
held on August 20, 2025. The motion passed unanimously.

UAJA Meeting
Minutes Approved

3. Public Comment
3.1 Other items not on the agenda
None.

4. Old Business
4.1 None.

5. New Business
5.1 Change Order No. 09 Contract 2022-01 Quandel Construction
This change order includes an additional access hatch for the Thickening Building, demolition of concrete to
allow installation of the Waste Receiving Slab, additional bollards to protect the Waste Receiving Building,

and an additional stainless steel flex hose for the gas clean-up system.

Recommendation: Approve Change Order No. 09 for Contract 2022-01 in the amount of $40,385.00.

Change Order No. 09 | A motion was made by Mr. Derr, second by Mr. Kunkle, to approve
Contract 2022-01 Change Order No. 09 for Contract 2022-01 in the amount of
Approved $40,385.00. The motion passed unanimously.

5.2 Change Order No. 01 Contract 2025-01 Greenland Construction
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University Area Joint Authority — Minutes 2
September 17, 2025

This change order is for corrective action discovered during the first phase of the Main Station rehabilitation
project. Check valves internal and external moving components will be replaced. The contract is being
extended by 94 days to allow completion of this work.

Recommendation: Approve Change Order No. 01 for Contract 2025-01in the amount of $57,190.50 and 94
additional days.

Change Order No. 01 | A motion was made by Mr. Guss, second by Mr. Daubert, to
Contract 2025-01 approve Change Order No. 01 for Contract 2025-01 in the amount of
Approved $57,190.50 and 94 additional days. The motion passed unanimously.

5.3 Final Design: Summit Park
Final design drawings for the Summit Park sewer extension (College Township) have been received and
reviewed by staff and our consulting engineer. The sewer extension will serve 120 EDUs. The review

comments have been addressed.

Recommendation: Approve the drawings as submitted.

Final Design: Summit | A motion was made by Mr. Auman, second by Mr. Ulbrecht, to
Park Drawings approve the Final Design: Summit Park drawings as submitted. The
Approved motion passed unanimously.

5.4 Requisitions

BRIF #1020 Keystone Engineering $3,328.23
PLC Replacement/Panel Upgrade

BRIF #1021 HRG $3,125.00
Reuse Tank Maintenance Project Engineering

BRIF #1022 L/B Water $703.80
Park Lane Project (Misc. Materials)

BRIF #1023 Schaedler Yesco $1,408.00
Persia Pump Station/Plant (Misc. Materials)

BRIF #1024 Rettew $7,880.00
Main Station Rehab Project

BRIF #1025 Auma Actuators $7,266.42
Aeration System Upgrade

BRIF #1026 Xylem Water Solutions $38,665.44
Persia Pump Station Project (Misc. Materials)

BRIF #1027 Centre Concrete Company $1,541.90
Park Lane Project & Wall Blocks

BRIF #1028 Rexel USA (Hite Co) $36.82
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University Area Joint Authority — Minutes 3
September 17, 2025

Persia Pump Station Project (Misc. Materials)

BRIF #1029 Greenland Construction $26,422.50
Main Station Rehab Project- Pay App. #2
TOTAL BRIF- $90,378.11
A motion was made by Mr. Nucciarone, second by Mr. Guss, to
BRIF Fund approve BRIF Fund #1020, #1021, #1022, #1023, #1024, #1025,
Approved #1026, #1027, #1028 and #1029 in the amount of $90,378.11. The

motion passed unanimously.

Construction Fund #025  Hillis-Carnes Engineering $967.50
Sludge Drying Project- Inspection

Construction Fund #026  Rettew $64,510.36
Sludge Drying Project-Engineering

Construction Fund #027  Rettew $7,217.00
Headworks Improvement Project-Engineering

Construction Fund #028  Quandel Construction Group $788,906.32
Pay App. #21- Sludge Drying Project-General

Construction Fund #029  Myco Mechanical $13,775.94
Pay App. #18- Sludge Drying Project-HVAC

Construction Fund #030  Hayden Power Group $307,440.39
Pay App. #17- Sludge Drying Project-Electrical

TOTAL 2025 CONSTRUCTION FUND (Biosolids)- $1,182,817.51

. A motion was made by Mr. Derr, second by Mr. Glebe, to approve
Construction Fund | ¢ongiryction Fund #025, #026, #027, #028, #029, and #030 in the

Approved amount of $1,182,817.51. The motion passed unanimously.
Revenue Fund #221 Debt Service, Operation and $1,000,000.00
Maintenance Expenses
TOTAL REVENUE FUND- $1,000,000.00

A motion was made by Mr. Kunkle, second by Mr. Nucciarone, to
Revenue Fund approve Revenue Fund #221 in the amount of $1,000,000.00. The
Approved motion passed unanimously.

6 Reports to Officers
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University Area Joint Authority — Minutes
September 17, 2025

6.1 Financial Report

The different cost centers of the YTD budget report for the period ending August 31, 2025, were reviewed
with the Board by Jason Brown.

6.2 Chairman’s Report

Mr. Lapinski extended his thanks to the board and subcommittee for their time and effort put into the Rate

Study work session.

6.3 Plant Superintendent’s Report

Septage Operations Report

The following comments are as presented to the Board in the written report prepared by Andy Breon,

Plant Superintendent.

SEPTAGE OPERATIONS
LBS/SOLIDS
March April May June July August
2025 2025 2025 2025 2025 2025
PORT MATILDA 0 1801 2327 976 1447 734
HUSTON TOWNSHIP 567 500 600 467 400 400
EAGLE CREEK MOBILE PARK 0 0 0 275 300 0
TOTAL GALLONS
March April May June July August
2025 2025 2025 2025 2025 2025
RESIDENTIAL/COMMERCIAL 9,175 19,500 29,600 17,745 26,485 29,825
EAGLE CREEK MOBILE HOME 0 0 0 1,500 2,000 0
PORT MATILDA 0 12,000 12,000 6,500 10,500 5,500
HUSTON TOWNSHIP 6,000 6,000 8,000 8,000 6,000 6,000
TOTAL GALLONS 15,175 37,500 49,600 33,745 44,985 41,325

Plant Operations:

On-line Treatment Units:

Total Monthly Influent Flow: 139.5 MG
Monthly Average Influent Flow: 4.50 MGD
Highest Daily Influent Flow (8/24): 5.17 MGD
Lowest Daily Influent Flow (8/7): 3.99 MGD
12-Month Rolling Effluent Average: 3.13 MGD
Current Year Effluent Average: 3.05 MGD
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University Area Joint Authority — Minutes

September 17, 2025

4- Primary Clarifiers

2- Aeration Basins

3- Secondary Clarifiers
8- De-nitrification Filters

Reuse Water Distribution Data

August

Year to date

gallons
Best Western Hotel 35,000 236,000
Centre Hills Country Club 6,884,900 24,492,600
Stewart Drive Hydrant 5,000 75,000
Collections Maintenance Garage 1,000 7,000
CINTAS 634,924 4,861,913
Red Line Car Wash 508,000 3,953,000
Centre Concrete 668,000 1,208,000
Plant Site Wetlands 5,737,000 41,865,000
Plant Ozone Heat Exchanger 742,960 14,160,339
Plant Usage 131,000 3,884,000
GDK Park Vault 31,380,000 223,395,000
Kissinger’s Pond 0 0
Mountain View Country Club 4,973,000 15,111,000
Total Gallons 51,700,784 333,248,852
Plant effluent temperature monthly average 73.8°
Wetland temperature monthly average 72.4°

Plant Maintenance

e Replaced airlines on AWT air-compressors #2 and #3, and the pressure relief valve on air-compressor

#2.

e Replaced the motor starters in AWT Backwash Pumps #1 and #2 control bucket.
e Replaced a printed circuit card in RO Feed Pump #3 VFD.
e Rebuilt Primary Diaphragm Pump #2.
e Rebuilt the Dewatering Polymer disperser motor and pump.
e Replaced Booster Station Pump #1 VFD.
e Repaired process piping on MF #4.

6.4 Collection Systems Superintendent’s Report

The following comments are as presented to the Board in the written report prepared by Daren Brown,
Collection System Superintendent.

Mainline Maintenance:

Mainline Cleaning — 15,250 ft cleaned/cut with root cutter.
Mainline televising — 3,692 ft televised — 18 manholes inspected.
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University Area Joint Authority — Minutes 6
September 17, 2025

Park Lane Project — complete
Reset 14 manhole castings for paving projects

Lift Station Maintenance:

Cleaned (18) wet wells.
Replaced float at Persia
Finished generator annual maintenance (oil, filters and check list)

Next Month Projects:

Manhole adjustments for paving projects

Continue televising mainline

New lateral installation for 7 Brew Coffee (Hills Plaza)
GIS for mapping

Mainline flushing

Start Woodledge Drive project

Inspection:

Mt. Nittany Elementary (Waiting on final as-builts)
Decibel Partners Hotel (50% complete)

335 Innovation Park (80% complete)

Shiloh Commercial Park (held pre-construction meeting)

Mainline Construction:

a. Mt. Nittany Manor Ph.1 (waiting on pre-construction meeting)
b. Mt. Nittany Manor Ph. 2 (waiting on pre-construction meeting)
c. Grayspointe 7B (waiting on pre-construction meeting)

New Connections:

a. Single-Family Residential 7 c. Commercial 1
b. Multi-Family Residential 0 d. Non-Residential 0
TOTAL 8

PA One-Calls Responded August 1 thru August 31, 2025: 405
6.5 Consulting Engineer’s Report

The following comments are as presented to the Board in the written report prepared by the Consulting
Engineer.

Retainer Services (001178.0693)

e A hydraulic water model was prepared for an extension to the beneficial reuse water system to
provide potential fire flows to a proposed development near University Drive and College Avenue.

e A sanitary sewer relocation concept was reviewed with staff for the Oakwood Trunk near Rocky Top
Road.
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University Area Joint Authority — Minutes

September 17, 2025

Puddintown Interceptor Act 537 Special Study (P001178.0725

e The CRPA submitted compiled comments from various stakeholders consisting of local organizations,
municipalities and agencies.
e Comment responses are to be returned to CRPA so that a new schedule can be developed.

West Patton (Meeks Lane) Pump Station Basis of Design (R001178.0730)

e HRG is working with Developer (S&A Homes) to design the proposed pump station and force main.
e The previous Meeks Lane Act 537 Plan was revised to account for the latest proposed pump station

and conveyance plans. The revised plan will be submitted to UAJA staff for review.

Reclaimed Water Storage Tanks Rehabilitation (R001178.0742)

e Contract documents are being prepared for the recommended rehabilitation of the storage tanks, which
principally consists of re-coating and safety equipment.

Developer Plan Reviews:

e New Park Forest Middle School (R001178.0748): Design drawings were reviewed, and comments
were returned to the Developer’s Engineer on September 2, 2025.

6.6 Construction Engineer’s Report

WWTP NPDES Permit — Phosphorus Study (094612027)

e We are working with a firm to develop a scope to model Spring Creek based on data collected.

Ozone Disinfection for Effluent (094612023)

e PSI Pumping Solutions has replaced the gaskets and the system has been restarted. The ozone
manufacturer is also replacing a malfunctioning valve actuator on one of the injection skids. We are
meeting with the contractor the week of September 15" to review the final steps for completion of the

project.
Payment Requests to Date

Contract Application Current Contract Price | Total Work to % Balance of

Number for Payment | Payment Due to Date Date Monetarily Contract

# incld/CO Complete Amount
2021-05 GC $5,458,723.91 | $5,323,473.91 97.52% $401,423.70
2021-06 EC $350,000.00 $326,500.00 93.29% $39,825.00

2021-07 MC $223,000.00 $223,000.00 100.00% $0.00
$0.00 $6,031,723.91 | $5,872,973.91 97.37% $441,248.70
e No applications to process this month.
Ozone Disinfection for Effluent Project Schedule
Milestone Date

Notice to Proceed Issued

12/27/2021
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University Area Joint Authority — Minutes
September 17, 2025

Substantial Completion

03/27/2023

Projected Substantial Completion Date

05/20/2024

Anaerobic Digestion Project (094612026)
e The Contractor is continuing with the installation of process piping, both ductile iron and stainless
steel. The concrete driveway in front of the Waste Receiving Building has been poured and the road
to access the dry product silos has been paved.
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University Area Joint Authority — Minutes

September 17, 2025

Contract 2022-01 (GC) — Change Order No. 09 — RETTEW has prepared and recommends Change

Order No. 09 in the amount of $40,385.00 and an increase of 0 days to the Contract. This Change Order
captures several items including an additional access hatch in the ceiling of the Thickening Building,
additional demolition of the old Compost Building foundation to facilitate the new concrete Waste
Receiving driveway slab, additional bollards at one of the doors to the Waste Receiving Building, and
additional flex hoses to connect to the Unison Biogas cleanup system.

Payment Requests to Date
Contract | Application Current Contract Price | Total Work to % Balance of
Number | for Payment | Payment Due to Date Date Monetarily Contract
# incld/CO Complete Amount
2022-01 21 $788,906.32 | $68,099,041.92 | $53,848,748.98 | 79.07% | $16,942,730.40
2022-02 $874,749.43 $613,690.42 70.16% $291,743.52
2022-03 18 $13,775.94 $854,663.06 $743,580.32 87.00% $148,261.78
2022-04 17 $307,440.39 | $7,125,839.31 | $3,740,075.28 52.49% $3,759,771.56
$1,110,122.65 | $76,954,293.72 | $58,946,095.00 | 76.60% | $18,008,198.72

e Application for Payment No. 21 has been received for Contract 2022-01 (General Construction) in the
amount of $788,906.32. RETTEW recommends payment of Application for Payment No. 21 in the
amount of $788,906.32.

e No application was received this month from Contract 2022-02 (Plumbing Construction).

e Application for Payment No. 18 has been received for Contract 2022-03 (HVAC Construction) in the
amount of $13,775.94. RETTEW recommends payment of Application for Payment No. 18 in the
amount of $13,775.94.

e Application for Payment No. 17 has been received for Contract 2022-04 (Electrical Construction) in
the amount of $307,440.39. RETTEW recommends payment of Application for Payment No. 17 in
the amount of $307,440.39.

Anaerobic Digestion Project Schedule

Milestone

Date

Notice to Proceed Issued

January 8, 2024

Revised Substantial Completion

March 31, 2026

College-Harris Pump Station
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University Area Joint Authority — Minutes 10
September 17, 2025

e Work to blast, clean, and re-coat all of the piping in the pump station has been completed and
inspected. The Contractor has additional touch-up of the coating system to complete as part of their
punchlist.

e Contract 2022-05 (GC) — Change Order No. 01 — RETTEW has prepared and recommends Change
Order No. 01 in the amount of $57,190.50 and an increase of 94 days to the Contract. This Change

Order is to replace the internal components of the three 18 check valves in the station

Payment Requests to Date
Contract | Application Current Contract Price | Total Work to % Balance of
Number | for Payment | Payment Due to Date Date Monetarily Contract
# incld/CO Complete Amount
2025-01 2 $26,422.50 $111,155.00 $111,155.00 100.0% $8,400.00
$26,422.50 $111,155.00 $111,155.00 100.0% $0.00

e Application for Payment No. 02 has been received for Contract 2025-01 in the amount of $26,422.50.
RETTEW recommends payment of Application for Payment No. 02 in the amount of $26,422.50.

Draft NPDES Permit — Slab Cabin Run and Wetlands

e A draft NPDES Permit renewal for the discharge of beneficial reuse water to Slab Cabin Run and
the GD Kissinger Wetlands has been received. We are collaborating with Authority staff to compile
comments for submission to the PA DEP.

6.7 Executive Director’s Report

e Mr. Miller announced that the authority will be offering a plant tour to the board members on
October 8, 2025, at 4 pm.

7  Other Business
None.
8 Adjournment
A motion was made by Mr. Derr, second by Mr. Miles, to adjourn the meeting at 5:00 pm. The motion was

passed unanimously.

Respectfully submitted,
UNIVERSITY AREA JOINT AUTHORITY

Secretary/Assistant Secretary
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UNIVERSITY AREA JOINT AUTHORITY

<X &

To: UAJA Board
From: Jason Brown

Re: Financial Report - End of September 2025

Cash Accounts
General Checking
Payroll Checking
PLIGIT Checking
Petty Cash
Revenue Fund Accounts
Revenue Sweep
Revenue Trustee
Savings Accounts
PLIGIT Plus

93 BRIF

Dedicated Accounts

2015 DSF

2017A DSF

2017 B & C DSF

2018 DSF

2020 DSF

2020A DSF

2021 DSF

2021A DSF

2022 DSF

2024 DSF

2025 DSF

2021 Construction Fund

2024 Construction Fund - Biosolids
2024 Construction Fund - Solar Purchase
2025 Construction Fund - Biosolids
2024 Capitalized Interest Fund
2025 Capitalized Interest Fund

Restricted Accounts
93 Oper. Expense Reserve
93 Debt Service Reserve

Receivables Outstanding
UAJA Sewer

UAJA Surcharge
Borough Sewer

PGM Sewer

PSU Sewer

$197,428.72
$200,338.56
$1,755.72
$88.42

$35,597.83
$5,380,217.14

$9,831.87
$1,158,632.11
TOTAL LIQUID ASSETS

$241.47
$171.22
$824.38
$208,525.02
$814,367.74
$95,455.92
$132,757.61
$517,068.12
$213,432.82
$931,781.19
$1,213,869.79
$965,800.08
$212.82
$17,476.36
$26,839,976.01
$219.32
$10,728.18
TOTAL DEDICATED ASSETS

$939,804.44
$9,508,470.98

$82,957.87
$0.00
$3,256,519.48
$2,872.96
$0.00
TOTAL OUTSTANDING

$6,983,890.37

$5,111,984.54

$10,448,275.42

$3,342,350.31
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SUPERINTENDENT'S REPORT
Andrew Breon, Superintendent

September 2025 Data
PLANT OPERATIONS:
12-Month Rolling Effluent Average: 3.06 MGD Average Plant Effluent Temperature:
Current Year Effluent Average: 3.01 MGD Highest Daily Influent Flow (9/25):
Total Monthly Influent Flow: 154.90 MG Lowest Daily Influent Flow (9/17):
Average Monthly Influent Flow: 5.16 MGD Average GDK Wetlands Temperature:
On-Line Treatment Units:
4—Primary Clarifiers 4—Secondary Clarifiers
2—Aeration Basins 8—Denitrification Filters
REUSE WATER DISTRIBUTION:
September Year to date gallons
Best Western Hotel 34,000 270,000
Centre Hills Country Club 4,525,900 29,018,500
Stewart Drive Hydrant 8,000 83,000
UAJA Collections Garage 1,000 8,000
Cintas 646,234 5,508,147
Red Line Car Wash 439,000 4,392,000
Centre Concrete 412,000 1,620,000
UAJA Plant Site Wetlands 5,030,000 46,895,000
UAJA Plant Ozone Heat Exchanger 3,083,949 17,244,288
UAJA Plant Usage 234,000 4,118,000
GDK Park Vault 28,190,000 251,585,000
Kissinger's Pond 0 0
Mountain View Country Club 3,767,000 18,878,000
TOTAL GALLONS 46,371,083 379,619,935
SEPTAGE OPERATIONS REPORT FOR SEPTEMBER 2025:
Pounds of Solids Received:
APR MAY JUNE JULY AUG SEPT
Port Matilda 1,801 2,327 976 1447 734 780
Huston Township 500 600 467 400 400 517
Eagle Creek Mobile Home 0 0 275 300 0 367
Gallons Received:
Residential/Commercial 19,500 29,600 17,745 26,485 29,825 38,215
Eagle Creek Mobile Home 0 0 1,500 2,000 0 2,000
Port Matilda 12,000 12,000 6,500 10,500 5,500 5,500
Huston Township 6,000 8,000 8,000 6,000 6,000 6,000
Total Gallons 37,500 49,600 33,745 44,985 41,325 51,715
PLANT MAINTENANCE:

e Replaced the level transducers in the RAS wet wells.

e Replaced the diaphragms in Primary Pumps #1 and #12.

e Replaced the PLC on Microfilters #1 and #2.

e Replaced the drive belts on the Dewatering augers and conveyors.
e Began replacing the rollers on the long sludge conveyor.

73.7°
6.91 MGD
4.77 MGD
71.5°
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UNIVERSITY AREA JOINT AUTHORITY State College, PA 16801

1576 Spring Valley Road

XX &

COLLECTION SYSTEMS SUPERINTENDENT’S REPORT
Activities for the month of September 2025
Daren Brown, Superintendent

MAINLINE MAINTENANCE:

Mainline Cleaning — 1,227 ft cleaned/cut with root cutter.

Mainline televising — 51,999 ft televised — 300 manholes inspected.

Reset - 4 Manhole castings for paving projects

New lateral installs- 7 Brew Coffee (Hills Plaza) and Halfmoon Towing (240 Reese Road)
Woodledge Project- 680 ft of pipe was replaced and restored

LIFT STATION MAINTENANCE:

Cleaned (20) wet wells.
Replaced E-One grinder pump at 2643 Sleepy Hollow Drive

NEXT MONTH PROJECTS:

Manbhole adjustments for paving projects
Continue televising mainline

GIS for mapping

Mainline flushing

INSPECTION:

Chambers Alley (waiting on final as-builts)

Mt. Nittany Elementary (waiting on final as-builts)
Decibel Partners Hotel (waiting on final as-builts)

335 Innovation Park (80% complete)

Shiloh Commercial Park (held pre-construction meeting)

MAINLINE CONSTRUCTION:

a) Mt. Nittany Manor Ph.1 (waiting on pre-construction meeting)
b) Mt. Nittany Manor Ph.2 (waiting on pre-construction meeting)
¢) Grayspoint 7B (waiting on pre-construction meeting)

d) Summit Park (waiting on pre-construction meeting)

NEW CONNECTIONS:
a. Single-Family Residential 4 c. Commercial 2
b. Multi-Family Residential 0 d Non-Residential 0

TOTAL 6
PA One-Calls Responded to September 1 thru 30 = 449
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Herbert, Rowland & Grubic, Inc.

' 2568 Park Center Boulevard
State College, PA 16801

T 814.238.7117
www.hrg-inc.com

CONSULTING ENGINEER’S REPORT

UNIVERSITY AREA JOINT AUTHORITY
HRG Project Number: 001178.0693
October 15, 2025

The following summarizes our recent services performed on behalf of the University Area Joint Authority
(Authority):

RETAINER SERVICES (R001178.0693)

m  Assistance was provided with budget items for 2026.

PUDDINTOWN INTERCEPTOR ACT 537 SPECIAL STUDY (R001178.0725)

m  The CRPA submitted compiled comments from various stakeholders consisting of local organizations,
municipalities and agencies.
m  Comment responses are to be returned to CRPA so that a new schedule can be developed.

WEST PATTON (MEEKS LANE) PUMP STATION BASIS OF DESIGN (R001178.0730)

m  HRG is working with Developer (S&A Homes) to design the proposed pump station and force main.
m  The previous Meeks Lane Act 537 Plan was revised to account for the latest proposed pump station and
conveyance plans. The revised plan was submitted to UAJA staff for review.

RECLAIMED WATER STORAGE TANKS REHABILIATION (R001178.0742)

m  Contract documents are being prepared for the recommended rehabilitation of the storage tanks, which
principally consists of re-coating and safety equipment.

OAKWOOD TRUNK SEWER RELOCATION AND UPGRADE (R001178.0749)

m  Preliminary design drawings have been developed to relocate a portion of the Oakwood Trunk sub-
interceptor outside of a drainage swale. HRG will meet with staff in the upcoming weeks to review the
design.

DEVELOPER PLAN REVIEWS:

m  Blaise Alexander Hyundai Sanitary Sewer Design (R001178.0750): Design drawings were reviewed, and
all comments appear to be addressed. A recommendation letter can be provided with the submission of
signed documents.
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RETTEN —

330 Innovation Boulevard, Suite 104, State College, PA 16803 e Phone: (800) 738-8395
E-mail: rettew@rettew.com @ Website: rettew.com

Engineers

Environmental
Consultants

University Area Joint Authority

Summation of Project Activities Surveyors
Landscape

Architect

October 2025 rchitects

Safety

Consultants

WWTP NPDES Permit — Phosphorus Study (094612027)
= We are working with a firm to develop a scope to model Spring Creek based on the data collected.

Ozone Disinfection for Effluent (094612023)
= PS| Pumping Solutions will be starting to complete the final steps of the project this month with
removal of a portion of one of the interior walls inside the old UV tank. At that point, the UV units
will be decommissioned.

Payment Request to Date

Balance of
Contract Price % Contract Amount
Contract Application for Current To Date Total Work To  Monetarily Including
Number Payment # Payment Due incld/CO Date Complete Retainage
2021-05 GC $5,458,723.91 $5,323,473.91 97.52% $401,423.70
2021-06 EC $350,000.00 $326,500.00 93.29% $39,825.00
2021-07 MC $223,000.00 $223,000.00 100.00% $0.00
$0.00 $6,031,723.91 $5,872,973.91 97.37% $441,248.70
= No applications to process this month.
Ozone Disinfection for Effluent Project Schedule
Milestone Date
Notice to Proceed Issued 12/27/2021
Substantial Completion 03/27/2023
Projected Substantial Completion Date 11/21/2025
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Anaerobic Digestion Project (094612026)

= The Contractor is continuing with installation of process piping, both ductile iron and stainless steel.
The sludge hopper for the truck receival bin is under construction. This hopper will be used for

receiving imported dewatered sludge cake.

= Contract 2022-02 (PC) — Change Order No. 04 — RETTEW has prepared and recommends Change
Order No. 04 in the amount of $17,541.56 and an increase of 0 days to the Contract. This Change
Order captures the addition of gas meters, gas regulators, and valves.

RETTEW
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= Contract 2022-04 (EC) — Change Order No. 06 — RETTEW has prepared and recommends Change
Order No. 06 in the amount of $39,054.38 and an increase of 0 days to the Contract. This Change
Order captures changes associated with Field Order No. 16, HVAC changes and breaker upsizing and

additions.
Payment Requests To Date

Balance of
Contract Price % Contract Amount

Contract Application for Current To Date Total Work To Monetarily Including

Number Payment # Payment Due incld/CO Date Complete Retainage
2022-01 22 $2,083,626.64 $68,139,426.92 $56,042,040.18  82.25% $14,899,488.76
2022-02 $874,749.43  $613,690.42 70.16% $291,743.52
2022-03 19 $44,516.54 $934,469.23  $790,439.82 84.59% $183,551.43
2022-04 18 $109,366.76 $7,267,929.19 $3,982,363.09  54.79% $3,683,802.41
$2,237,509.94 $77,216,574.77 $61,428,533.51  79.55% $15,788,041.26

= Application for Payment No. 22 has been received for Contract 2022-01 (General Construction) in the
amount of $2,083,626.64. RETTEW recommends payment of Application for Payment No. 22 in the
amount of $2,083,626.64.

= No Application was received this month from Contract 2022-02 (Plumbing Construction).

= Application for Payment No. 19 has been received for Contract 2022-03 (HVAC Construction) in the
amount of $44,516.54. RETTEW recommends payment of Application for Payment No. 19 in the
amount of $44,516.54.

= Application for Payment No. 18 has been received for Contract 2022-04 (Electrical Construction) in
the amount of $109,366.76. RETTEW recommends payment of Application for Payment No. 18 in
the amount of $109,366.76.

Anaerobic Digestion Project Schedule

Milestone Date
Notice to Proceed Issued January 8, 2024
Revised Substantial Completion March 31, 2026

College-Harris Pump Station

= The initial scope of work to clean and re-coat the piping has been completed. Once the new check

valve components are received later this year, Greenland Construction will return to install.

Payment Requests To Date

Balance of
Contract Price % Contract Amount

Contract Application for Current To Date Total Work To  Monetarily Including

Number Payment # Payment Due incld/CO Date Complete Retainage
2025-01 3 $8,400.00 $168,340.50 $111,155.00 66.03% $57,185.50
$8,400.00 $168,340.50 $111,155.00 66.03% $57,185.50

RETTEW
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= Application for Payment No. 03 has been received for Contract 2025-01 in the amount of $8,400.00.
RETTEW recommends payment of Application for Payment No. 03 in the amount of $8,400.00.

Draft NPDES Permit — Slab Cabin Run and Wetlands
= A draft NPDES Permit renewal for the discharge of beneficial reuse water to Slab Cabin Run and the
GD Kissinger Wetlands has been received. We are collaborating with Authority staff to compile
comments for submission to the PA DEP.

Z:\Shared\Projects\09461\0946103198 General Services 2025\MU\Board Reports\10_October\October 2025_Board Report.docx

RETTEW
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Executive Director’'s Report October 15, 2025
Page 2

INFORMATION ITEMS
State College Borough Delinquency
The unpaid balance for the State College Borough is $4,623,879.48. The unpaid balance includes the
Borough’s 3™ quarter invoice. A copy of the Borough’s 3™ quarter invoice is included in your packet.

UAIJA’s attorney has filed a motion for partial judgement to require the Borough to pay the outstanding
balance and to pay the amount billed in future quarters. Briefs have been submitted by both parties.

ACTION ITEMS

2. Approval of the Minutes
3. Public Comment

3.1 Other items not on the agenda
4. Old Business

None.
5. New Business

5.1 Change Order No. 04 Contract 2022-02 Myco Mechanical, Inc.

This change order is for the addition of several gas meters, gas regulators and valves identified as
needed by the Engineer. The amount of the change order is an increase of $17,541.56.

Recommendation: Approve Change Order No. 04 for Contract 2022-02 in the amount of
$17,541.56.

5.2 Change Order No. 06 Contract 2022-04 George J. Hayden, Inc.

This change order is for electrical modifications to increase the capacity of a panel in the digester
building, code changes for occupancy sensors in the thermal heating room and waste receiving
building and change in the size of breakers in the dryer building. The amount of the change order
is an increase of $39,054.38.

Recommendation: Approve Change Order No. 06 for Contract 2022-04 in the amount of
$39,054.38.

5.3 Organics Recycling Agreement with Centre County Recycling and Refuse Authority

The final version of the Organics Recycling Agreement with Centre County Recycling is included
in the agenda report. The agreement details the cooperation between the two authorities in
converting organics recovered by CCRRA into natural gas and a residual biosolids which will be
mixed with the UAJA biosolids, dried, and sold. CCRRA needs the agreement finalized so they
can continue with DEP permitting.

Recommendation: Approve the Organics Recycling Agreement as presented.

Page 40 of 54



Executive Director’'s Report October 15, 2025
Page 3

5.4  Final Design: Park Forest Middle School
Final design drawings for the Park Forest Middle School sewer extension (Patton Township)
have been received and reviewed by staff and our consulting engineer. The sewer extension
will serve 51 EDUs. The review comments have been addressed.
Recommendation: Approve the drawings as submitted.

5.5  Final Design: Blaise Alexander Mazda Auto Body
Final design drawings for the Blaise Alexander Mazda Auto Body sewer extension (Ferguson
Township) have been received and reviewed by staff and our consulting engineer. The sewer
extension will serve 8 EDUs. The review comments have been addressed.
Recommendation: Approve the drawings as submitted.

5.6  Final Design: Blaise Alexander Hyundai and Car Wash
Final design drawings for the Blaise Alexander Hyundai and Car Wash sewer extension
(Ferguson Township) have been received and reviewed by staff and our consulting engineer. The
sewer extension will serve 8 EDUs. The review comments have been addressed.

Recommendation: Approve the drawings as submitted.

5.7 Requisitions

BRIF #1030 Keystone Engineering $3,674.46
PLC Replacement

BRIF #1031 HRG $3,125.00
Reuse Tank Maintenance Project Engineering

BRIF #1032 L/B Water $20,647.12
Woodledge Dr. Project- Misc. Materials

BRIF #1033 Schaedler Yesco $22,726.86
Microfilter Parts

BRIF #1034 Robinson Septic Service $300.00

Woodledge Dr. Project

BRIF #1035 Maxwell Transport $320.00
Woodledge Dr. Project- Lowboy Rental

BRIF #1036 Siteone Landscape Supply $1,055.71
Woodledge Dr. Project- Seed & Fertilizer

BRIF #1037 Centre Concrete Company $1,566.50
Woodledge Dr. Project & Wall Blocks
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BRIF #1038 Heidelberg Materials $8,977.07
Woodledge Dr. Project- Stone

BRIF #1039 Greenland Construction $8,400.00
Main Station Rehab Project- Pay App. #3

BRIF #1040 Sunbelt Rentals $197.43
Woodledge Dr. Project- Core Bit

BRIF #1041 Irvin Farms $260.00
Woodledge Dr. Project- Straw

BRIF #1042 Boxhub, Inc. $4,890.00
Storage Container

TOTAL BRIF- $76,140.15

Construction Fund #031 Hillis-Carnes Engineering $175.00

Sludge Drying Project- Inspection

Construction Fund #032 Helena-Agri Enterprises $7,140.00
Sludge Drying Project- Lime

Construction Fund #033 Motion Industries $40,764.26
Sludge Drying Project- Sludge Belt Parts

Construction Fund #034 Quandel Construction Group $2.083,626.64
Pay App. #22- Sludge Drying Project-General

Construction Fund #035 Myco Mechanical $44,516.54
Pay App. #19- Sludge Drying Project-HVAC

Construction Fund #036 Hayden Power Group $109,366.76
Pay App. #18- Sludge Drying Project-Electrical

TOTAL 2025 CONSTRUCTION FUND (Biosolids)- $2,285,589.20

Revenue Fund #222 Debt Service, Operation and $1,000,000.00

Maintenance Expenses
TOTAL REVENUE FUND- $1,000,000.00
6. Reports of Officers
7. Other Business

8. Adjournment
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Contract No. 2022-02

Change Order No. 04

Date of Issuance: October 7, 2025

Owner: University Area Joint Authority
Contractor: Myce Mechanical, Inc.
Engineer:  RETTEW Associates, Inc.
Project: Biosolids Upgrade

Effective Date: Date executed by Owner
Owner's Contract No.: 2022-02

Contractor’s Project No.:

Engineer's Project No.: 094612026

Contract Name: Plumbing Construction

The Contract is modified as follows upon execution of this Change Order:
Description: Addition of gas meters, gas regulators, and valves.

Reason for Change: Design modification.

Attachments: Myco Mechanical Proposed Change Order Request No. 05, dated 07/22/2025

CHANGE IN CONTRACT PRICE
Original Contract Price:

$784,000.00

CHANGE IN CONTRACT THMES

Original Contract Times:
Substantial Completion:
Ready for Final Payment:

730 Days
45 Days
days or dates

[Increase] [Beerease] from previously approved Change
Orders No. 01 to No. 03:

$.50,749.43

[increase] {beekrease} from previously approved Change
Orders No. 01 to No. 03:

Substantial Completion: 16 Days

Ready for Final Payment: N/A

days

Contract Price prior to this Change Order:

$874,749.43

Contract Times prior to this Change Order:
Substantial Completion: 746 Days
Ready for Final Payment: 45 Days

days or dates

[Increase] [Becreasel of this Change Order:

$17,541.56

[Increase] {Peerease] of this Change Order:
Substantial Completion: 0 Days
Ready for Final Payment: N/A

days or dates

Contract Price incorporating this Change Order:

Contract Times with all approved Change Orders:
Substantial Completion: 746 Days

5.892,290.99 Ready for Final Payment: 45 Days
days or dates
RECOMIMENDED: ACCEPTED: ACCEPTED:
By: W ﬁ' Mb-—ﬂ.y: By:
Engineer (if required) Owner {Authorized Signature) Contractor (Authorized Signature)
Title: Project Manager Title Title
Date: 10/07/2025 Date Date

Approved by Funding Agency (if
applicable)

By:

Date:

Title:

Page1of1l
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Contract No. 2022-04

Change Order No. 06

Date of Issuance: 10/07/2025 Effective Date: Date executed by Owner
Owner: University Area loint Authority Owner's Contract No.: 2022-04

Contractor: George J. Hayden, Inc. Contractor’s Project No.:

Engineer;  RETTEW Associates, Inc. Engineer's Project No.: 094612026

Project: Biosolids Upgrade Contract Name: Electrical Construction

The Contract is modified as follows upon execution of this Change Order:
Description/Reason for Change:

Item | Reference | Description Amount Time

1 COR 15 Field Order No. 16 s 24,603.96 0

2 COR 16 HVAC Changes 5 9,779.18 0

3 COR 17 Breaker Upsizing & Additions S 4,671.24 0
Total for Change Order No. 6= | § 39,054.38

Attachments: Attachment No. 01, Hayden Power Group Change Order Request No. 15, dated 08/07/2025 -
Field Order No. 16
Attachment No. 02, Hayden Power Group Change Order Request No. 16, dated 08/25/2025 -
HVAC Revisions/Additions
Attachment No. 03, Hayden Power Group Change Order Request No. 17, dated 08/27/2025 —
Circuit Breaker additions & Upsizing

CHANGE IN CONTRACT PRICE CHANGE IN CONTRACT TIMES
QOriginal Contract Price: Original Contract Times:
Substantial Completion: _730 Days
$.6,598,900.00 Ready for Final Payment: __45 Days
days or dates
[Increase] [Peerease} from previously approved Change [trereaselDecrease} from previously approved Change
Orders No. 01 to No. 05: Orders No. 01 to No. 05:
Substantial Completion: N/A
$669,029.19 Ready for Final Payment: N/A
days
Contract Price prior to this Change Order: Contract Times prior to this Change Order:
Substantial Completion: 730 Days
$7,267,929.19 Ready for Final Payment: 45 Days
days or dates
[Increase] {Pesrease] of this Change Order: [rereasel-{Decrease] of this Change Order:
Substantial Completion: N/A
$39,054.38 Ready for Final Payment: N/A
days or dates
Contract Price incorporating this Change Order: Contract Times with all approved Change Crders:
Substantial Completion: 730 Days
57,306,983.57 Ready for Final Payment: 45 Days
days or dates
Page 1of 2
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Contract No. 2022-04

RECOMMENDED: ACCEPTED: ACCEPTED:
By: W 73 W\By: By:

Engineer (if required) Owner {Authorized Signature) Contractor {Authorized Signature)
Title: Project Manager Title Title
Date: 10/07/2025 Date Date
Approved by Funding Agency {if
applicable)
By: Date:
Title:

Page 2 of 2
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ORGANICS PROCESSING AGREEMENT

This Organics Processing Agreement (this “Agreement”) is made and entered into on
(the “Effective Date”), by and between the University Area Joint Authority (“UAJA”), a Pennsylvania authority
located at 1576 Spring Valley Road, State College, Pennsylvania, 16801, and the Centre County Recycling and
Refuse Authority (“CCRRA”), a Pennsylvania authority located at 253 Transfer Road, Bellefonte, Pennsylvania
16823.

ARTICLE I: SCOPE AND TERM

1.01  Agreement. This Agreement sets forth the conditions under which UAJA will design, engineer,
permit, build, own, operate, and maintain an addition to the Spring Creek Pollution Control Facility (the “Facility”)
to receive Organics for processing and disposal (the “Project”), and the conditions under which CCRRA will supply
Organics to UAJA as part of the Project.

1.02  Term. This Agreement will commence on the Effective Date and continue for an initial term of ten
(10) years (the “Initial Term™). The Agreement will renew automatically for additional five (5) year terms thereafter
(each, a “Renewal Term”) unless and until CCRRA gives written notice to UAJA at least ninety (90) days prior to
the expiration of the Initial Term or the Renewal Term then in effect . The Initial Term and any Renewal Term may
be collectively referred to herein as the “Term”. This Agreement may be terminated by the parties in accordance
with Article 5.

1.03  Fundamental Principle of Good Faith and Fair Dealing. In entering into this Agreement, UAJA and
CCRRA each acknowledge and agree that all aspects of the relationship set forth herein will be governed by the
fundamental principle of good faith and fair dealing, with the desire to work reasonably and mutually together to
accomplish the stated goals. UAJA and CCRRA shall assure that each of their representatives, including their
employees, will comply with such principles.

ARTICLE II: DEFINITIONS

Capitalized terms shall have the meanings set forth below, in addition to the designations appearing
elsewhere in this Agreement:

2.01  “CCRRA” means Centre County Recycling and Refuse Authority.
2.02  “County” means Centre County, Pennsylvania.
2.03  “DEP” means the Department of Environmental Protection of the Commonwealth of Pennsylvania.

2.04  “Organics” means any solid, semi-solid, or liquid waste that is derived from plant or animal and is
biodegradable without requiring excessive treatment or contamination removal. A list of acceptable Organics is
contained in Exhibit A-1. If a material is not listed in Exhibit A-1 to this Agreement, and CCRRA requests that
such material be designated an acceptable Organic for purposes of this Agreement, then, upon written confirmation
of approval of such designation executed by the Executive Director or other authorized representatives of UAJA
and CCRRA, such material shall be deemed to be an acceptable Organic under this Agreement, and shall written
confirmation shall be deemed incorporated into this Agreement by reference. All wastes not included in Exhibit
A-1, and not preapproved by the UAJA on a singular basis, shall be deemed unacceptable.

2.05  “Party” and “Parties” means one of or both of UAJA and CCRRA, as the case may be.
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2.06  “Residual Waste” any residual waste that is separated by the UAJA from the processing of Organics
including packaging, bone, plastics, or other inert materials.

2.07  “Services” shall mean all designing, engineering, permitting, building, operating, processing, and
maintaining services and related activities that are provided by UAJA under the terms of this Agreement.

2.08  “Transfer Station” means the CCRRA’s transfer station and recycling processing facility located at
253 Transfer Road, Bellefonte, Pennsylvania 16823.

2.09  “UAJA” means University Area Joint Authority.

2.10  “Wastewater Treatment Plant” means the UAJA’s wastewater treatment plant at 1576 Spring
Valley Road, State College, Pennsylvania 16801.

ARTICLE III: INVOICING AND PAYMENT

3.01  Pricing, Discounts, and Terms. CCRRA shall pay a fee equal to $28.00 per wet ton of Organics
delivered to UAJA. On each annual anniversary of the Effective Date during the Term, the fee will increase by
2.5%.

3.02 Invoicing. UAJA will issue invoices to CCRRA on a monthly basis. All fees are due and payable
thirty (30) days from the date of the invoice. In the event that CCRRA disputes any invoice or portion thereof,
CCRRA shall deliver written notice of the disputed invoice and the parties shall work reasonably and mutually
together to resolve such dispute. If they are unable to resolve the dispute amicably within thirty (30) days of the
date of such dispute notice from CCRRA, then either party may pursue any rights and remedies available law or
under this Agreement All payments made under this Agreement shall be made in U.S. dollars via wire transfer,
bank draft, or check unless otherwise agreed in writing by UAJA.

3.03  Late Payments, Collections, and Suspension of Service. A late payment charge of one and a half
(1.5%) percent per month, or the maximum percentage rate permitted by law, if lower, shall be charged on all past
due balances. CCRRA agrees to pay all costs and expenses incurred by UAJA in collecting or attempting to collect
past due balances, including, but not limited to, third party collection fees, reasonable attorneys’ fees, legal
expenses, and court costs. If CCRRA’s account is more than thirty (30) days overdue, UAJA shall be entitled to
suspend all Services to CCRRA until such amounts are paid in full, provided that such suspension shall not limit
any other remedies available to UAJA.

3.04 Costs of Delivery. All Organics delivered under the terms of this Agreement shall be F.O.B.
UAJA’s Facility unless otherwise agreed in writing by UAJA, with risk of loss passing to UAJA upon UAJA’s
acceptance of the Organics at the Facility. Unless otherwise agreed in writing by UAJA, CCRRA shall be
responsible for all shipping charges and freight costs, taxes, insurance, and any other charge incidental to CCRRA’s
delivery of the Organics under this Agreement.

ARTICLE 1V: REPRESENTATIONS AND WARRANTIES

4.01  Representations and Warranties of UAJA. UAJA hereby makes the following representations and
warranties to CCRRA under this Agreement:

A. UAIJA shall process all Organics delivered to UAJA by CCRRA according to the
procedures set forth in Exhibit A-1.
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B. UAIJA is in the business of providing and accomplishing the Services set forth under this
Agreement and will do so in a timely, professional, and workmanlike manner with a level
of care, skill, practice, and judgment consistent with generally recognized industry
standards and practices for similar services, including personnel with the requisite skill,
experience, and qualifications.

C. Throughout the Term and except as otherwise stated herein, UAJA will maintain the ability
to process acceptable Organics from CCRRA, at the amounts contemplated hereunder,
without undue delay. UAJA agrees that if it fails to process or otherwise accept any
Organics under this Agreement, that UAJA will pay the costs, above and beyond the costs
that would have been incurred for disposal of the organics at UAJA, incurred by CCRRA
to transport and process the Organics at an alternative disposal site. CCRRA will have the
right to offset any such incurred costs against any payments due to UAJA under this
Agreement. Notwithstanding the above, the UAJA reserves the right to alter or cease
operations due to a change in State or Federal regulation, law, or statute, or in the event of
a Force Majeure event (defined in Paragraph 5.08) that would prevent the UAJA from
processing Organics for longer than 30 days, at no further cost to the UAJA.

D. UAJA will comply with all laws, rules, and regulations pertaining to the Services provided
under this Agreement, including, without limitation, all environmental permitting laws and
regulations implemented and/or enforced by the Pennsylvania Department of
Environmental Protection, the U.S. Environmental Protection Agency, and the County.

E. UAJA will install, provide, and maintain all reading, metering, measuring, and weighing
equipment necessary for accepting and processing CCRRA’s Organics. UAJA will,
moreover, allow CCRRA to inspect, observe tests, and, at upon reasonable advance notice
and at CCRRA’s sole cost and expense, conduct CCRRA’s own tests of the metering
equipment.

F. UAJA will accomplish all Services set forth in this Agreement in a manner that results in
the production, using CCRRA’s Organics, of a dried product that will meet the criteria set
forth in 40 C.F.R. Part 503 for Class A Biosolids as the Organics will be mixed with
Biosolids for further processing at the Facility (Drying).

G. UAIJA will provide CCRRA with reasonable input into the design of the additions to the
Facility for processing Organics, provided, however, that in the event of a dispute between
UAIJA and CCRRA regarding such design, UAJA’s opinion shall control.

H. UAJA will work reasonably and mutually with CCRRA to accomplish CCRRA’s
deliverables set forth in this Agreement, including, for example, CCRRA’s obtaining and
maintaining all permits necessary for the delivery of Organics to the Facility.
Notwithstanding anything in this Agreement to the contrary, the parties agree that in the
event CCRRA is not able to obtain the necessary permits for the delivery of Organics to
the Facility, that this Agreement may be terminated by CCRRA upon written notice to
UAIJA, without any liability to CCRRA.

4.02  Representations and Warranties of CCRRA. CCRRA hereby makes the following representations
and warranties to UAJA under this Agreement:
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A. CCRRA shall implement a means of sorting and segregating Organics from the municipal
waste delivered by haulers to the Transfer Station in accordance with UAJA specifications
as set forth on Exhibit A-1.

B. All acceptable Organics that will be delivered by CCRRA to UAJA under this Agreement
will be in conformance with Exhibit A-1, separated at the CCRRA facilities at the times
and on the terms reasonably agreed to by the parties. Throughout the term of the
Agreement, the CCRRA agrees to provide 100% of the acceptable Organics sorted and
separated at the CCRRA facility to the UAJA. For purposes of estimation only, the Parties
anticipate that the Organics to be delivered will be approximately 15,000 tons per year,
provided, that the Parties will periodically review such estimated amount in good faith.
UAJA acknowledges and agrees that CCRRA may curtail or cease delivery of Organics to
the Facility due to unforeseen circumstances or any requirement of any laws or regulations
as provided in Section D below.

C. CCRRA is in the business of providing and accomplishing its respective deliverables set
forth under this Agreement and will do so in a timely, professional, and workmanlike
manner with a level of care, skill, practice, and judgment consistent with generally
recognized industry standards and practices for similar deliverables, including personnel
with the requisite skill, experience, and qualifications.

D. CCRRA will comply with all laws, rules, and regulations pertaining to its deliverables set
forth under this Agreement, including, without limitation, all environmental permitting
laws and regulations implemented and/or enforced by the Pennsylvania Department of
Environmental Protection, the U.S. Environmental Protection Agency, and the County.

E. Once Organics are delivered to UAJA, CCRRA shall have no right, title, or interest in or
to any environmental attributes of the Organics, nor will CCRRA have any right, title, or
interest in or to any tax benefits based on the processing of such Organics, except as
otherwise set forth by law. Provided, however, UAJA acknowledges and agrees that upon
delivery of Organics to UAJA, all of CCRRA’s obligations with respect to such delivered
Organics shall end, and that CCRRA shall have no further liability or responsibility to
UAJA or to any third parties thereafter arising out of or relating to such delivered Organics.
UAIJA shall indemnify, defend and hold CCRRA harmless from any and all claims,
damages, liabilities, losses, costs, expenses (including reasonable attorneys’ fees) arising
from the UAJA’s processing and/or disposal of the Organics at the Facility. The CCRRA
shall indemnify, defend and hold UAJA harmless from any and all claims, damages,
liabilities, losses, costs, expenses (including reasonable attorneys’ fees) arising from the
CCRRA’s sorting, segregation and transportation of Organics.

F. CCRRA will work reasonably and mutually with UAJA to accomplish UAJA’s Services
set forth in this Agreement, including, for example, UAJA’s obtaining and maintaining all
permits necessary for the processing of Organics at the Facility.

ARTICLE V: MISCELLANEOUS

5.01  Relationship of Parties. The parties to this Agreement are independent entities, and this Agreement
will not be construed to create an agency, partnership, joint venture, or employment relationship between UAJA
and CCRRA. Neither party is an agent, employee, or partner of the other party. Neither party will represent itself
to be an employee or agent of the other party or enter into any agreement on the other party’s behalf or in the other
party’s name. Each party will retain full control over the manner and means by which it conducts its business, and

4
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neither party will be entitled to waive any entitlement to workers’ compensation, disability, retirement, insurance,
stock options, or any other benefits afforded to its employees.

5.02  Mutual Representations. Each party represents and warrants to the other party that: (i) it is duly
organized, validly existing, and in good standing as a corporation or other entity as represented herein under the
laws and regulations of its jurisdiction of incorporation, organization, or chartering; (ii) it has, and throughout the
Initial Term and any Renewal Term will retain, the full right, power, and authority to enter into this Agreement and
perform its obligations hereunder; (iii) the execution of this Agreement by its representative whose signature is set
forth at the end hereof has been duly authorized by all necessary action of the party; and (iv) when executed and
delivered by such party, this Agreement will constitute the legal, valid, and binding obligation of such party,
enforceable against such party in accordance with the Agreement terms, except as the enforceability thereof may
be limited by bankruptcy and similar laws affecting creditors’ rights generally and by general equitable principles.

5.03  Termination. This Agreement may by terminated by either party: (A) upon the commission of a
material breach of any representation, warranty or covenant under this Agreement, including the non-payment of
any amounts due hereunder, by the other party that is not cured within thirty (30) days of receipt of written notice
from the non-breaching party; or (B) upon the bankruptcy or insolvency of the other party; or (C) a change in law
or regulation that causes a regulatory agency (US Environmental Protection Agency or PA Department of
Environmental Protection) to outlaw, forbid, or otherwise bar the importation of Organics at the UAJA. Except as
otherwise set forth herein, if either party directly incurs any costs or expenses or any other liabilities, or suffers any
loss due to the material breach of this Agreement by the other party, the breaching party shall indemnify the non-
breaching party against such costs, expenses, liabilities, and losses, including any paid, payable, or past interests.

5.04  Choice of Law; Dispute Resolution. The Agreement shall be governed by and construed in
accordance with the laws of the Commonwealth of Pennsylvania, without regard to principles of conflicts of law.
Any and all claims, disputes or controversies (a “Dispute”) arising under, out of, or in connection with this
Agreement shall be communicated in a written notice to the other party (a “Dispute Notice”) pursuant to Section
5.09 below. Each party shall appoint a representative to attempt to amicably negotiate a resolution of such Dispute.
If the representatives of the parties have not been able to resolve the Dispute within fifteen (15) business days after
the Dispute Notice has been given, the parties shall have the right to pursue any other remedies legally available to
resolve such Dispute in either the Courts of the Common Pleas of Centre County of Pennsylvania, or in the United
States District Court for the Middle District of Pennsylvania, to whose jurisdiction for such purposes both parties
hereby irrevocably consents and submits. The parties shall be free to request that the court order mediation, if
available under the then existing local rules of court.

5.05  Waiver of Special Damages. Furthermore, under no circumstances will either party be liable to
the other for special, indirect, incidental, punitive or consequential damages for any matter arising from, relating to
or connected with this Agreement, and each party expressly waives and releases all claims against the other party
and its members, directors, officers, employees, agents, and representatives for the same.

5.06 No Assignment. This Agreement may not be assigned, leased, sold, or otherwise transferred by
either party without prior written consent from the other party, and any transfer made without such prior written
consent shall be null and void.

5.07  Severability and Non-Waiver. If any provision of the Agreement shall be held void, voidable,
invalid, or inoperative, no other provision hereof shall be affected as a result, and accordingly, the remaining
provisions shall remain in full force and effect as though such void, voidable, invalid or inoperative provision had
not been contained herein, provided, however, that if such void, voidable, invalid or inoperative provision is a
material term or condition, the parties shall be compelled to supply a substitute provision, negotiated in good faith,
which comes closest to their original intention. No provision of the Agreement shall be deemed to have been waived
by any act or acquiescence on the part of either party, it being understood that waiver may only occur by an
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instrument in writing signed by an authorized officer of the party against whom such waiver is sought to be enforced.
In the event of a waiver, whether in writing or by operation of law, such waiver shall not constitute a waiver of any
other provision or of the same provision on another occasion.

5.08  Force Majeure. Except for obligations to make payments, neither UAJA nor CCRRA will be liable
for delay or failure to perform obligations under this Agreement where the delay or failure results from a cause
beyond either party’s reasonable control, such as utility failures, acts of God, riots, war, terrorist activity, epidemic,
pandemic (including the COVID-19 pandemic), natural catastrophes, governmental acts or omissions, or
generalized lack of availability of raw materials.

5.09  Notice. All notices, demands and other communications provided for hereunder shall be in writing,
sent by express, registered or certified mail, return receipt requested, email, telecopy, courier service or personal
delivery, addressed to the parties as follows:

If to CCRRA: Centre County Recycling and Refuse Authority
253 Transfer Road
Bellefonte, PA 16823
Attn: Ted Onufrak, Executive Director

If to UAJA: University Area Joint Authority
1576 Spring Valley Road
State College, PA, 16801
Attn: Cory Miller, Executive Director

Entire Agreement. This Agreement supersedes all prior or contemporaneous oral or written communications,
proposals, and representations with respect to the subject matter and shall prevail over any conflicting or
additional terms of any quote, order, previous agreement, acknowledgment, or similar communications between
UAJA and CCRRA. Signature page follows.
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NOW THEREFORE, with the intent to be bound, the parties have executed this Agreement on the date

written above.

UNIVERSITY AREA JOINT AUTHORITY:

CENTRE COUNTY RECYCLING
AUTHORITY:

AND REFUSE

Signature
Signature
Printed Name
Printed Name
Title
Title
7
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EXHIBIT A-1
ACCEPTABLE ORGANICS AND PROCEDURES
ACCEPTABLE ORGANICS

A) Pre-Consumer Leftover Food and Expired Food

B) Post-Consumer Leftover Food and Expired Food

C) Packaged and Prepared Food

D) Restaurant Waste

E) Food Byproducts, such as Coffee Grounds and Fruit Residuals (Apple Cores)

F) Industrial Food Production Wastes, such as cheese whey and animal innards

G) Industrial Organics Production Wastes such as glycerin

H) Fats, Oils and Greases

I) CutFlowers

J) Pet Food

K) Putrescible Solids, such as organic sludges, manures, dissolved air float, fatty acid residues, and spent
yeast

L) The above parameters will be verified through periodic observation and investigation by UAJA.
Deviations in Acceptable Organics will be denoted by UAJA to CCRRA.

M) The Organics shall be screened for radioactivity in accordance with the CCRRA’s DEP issued permit.

N) If the CCRRA provides Organics that are not acceptable or cannot be safely processed by the UAJA
(e.g. radioactive contaminated materials), UAJA shall notify CCRRA and arrange for the off-site
transport and disposal of the unacceptable Organics. All costs associated with the off-site transport and
disposal, and rehabilitation or cleaning of UAJA facilities shall be the responsibility of CCRRA;
provided, however, UAJA will cooperate with CCRRA as necessary to minimize or reduce any such
costs to be incurred by CCRRA in such event.

ORGANICS PROCEDURES

A) All Organics shall be delivered to UAJA on a daily basis during the CCRRA’s and UAJA’s normal
days and hours of operation.

B) UAIJA and CCRRA shall monitor all loads of Organics for radiation prior to delivering such loads to
the Wastewater Treatment Plant and divert any “out of specification” loads for disposal elsewhere in
accordance with DEP regulations.

C) Any residual waste or recyclables generated by UAJA’s processing of CCRRA’s Organics shall be
separated into specific containers and then backhauled by the CCRRA to the Transfer Station by
CCRRA at UAJA’s request, provided that CCRRA has DEP approval to accept such residual waste at
the Transfer Station (“Residual Waste). Any costs related to backhauling, disposal or any such fees
shall be the responsibility of CCRRA.

D) Accept any residual waste generated by UAJA’s processing of Organics that did not originate from
CCRRA shall backhauled to the Transfer Station by CCRRA at UAJA’s request and at CCRRA’s
standard rates for such waste, provided that CCRRA has DEP approval to accept such residual waste
at the Transfer Station (“Residual Waste”).

E) All recyclable material generated by UAJA’s processing of Organics that did not originate from
CCRRA shall be backhauled to the Recycling Processing Facility by CCRRA at CCRRA’s standard
rates for such recyclables.
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UNIVERSITY AREA JOINT AUTHORITY

1576 Spring Valley Road

State College, PA 16801

< < |

T10:

Borough of State College
243 South Allen St.

State College, PA 16801
Attn: Mr. Sam Robbins

WASTEWATER TREATMENT - 3rd QUARTER 2025

Number of EDUs Rate per EDU Amount Due
17,092 $80.00 $1,367,360.00
3rd Quarter Fee: $1,367,360.00

cut here and return bottom portion with payment.

Borough of State College

243 South Allen St.

State College, PA 16801

Attn: Mr. Sam Robbins

Wastewater Treatment- 3rd Quarter 2025
Previous Balance- $3,156,505.34

Late Fee- $99,992.00

Certified Letter Fee- $22.14

Current Amount Due: $4,623,879.48

Please make checks payable to: UAJA

Phone: (814) 238-5361 Fax: (814) 238-1531

October 1, 2025

Net due: 30 days

|
|
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