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UNIVERSITY AREA JOINT AUTHORITY

XX &

AGENDA
Regular Meeting - 4:00 pm — March 18, 2026

1. Call to Order
2. Approval of the Minutes: Regular Meeting- February 18, 2026 (Page 2)

3. Public Comment

3.1 Other items not on the agenda
4. Old Business
4.1 None

5. New Business
5.1 Change Order No. 06 Contract 2022-03 Myco Mechanical (HVAC) (Page 39, Addt'l 42)
5.2 Change Order No. 11 Contract 2022-04 Hayden Power Group (Page 39, Addt'l 44)
5.3 Biosolids Processing Contract Denali Water Solutions LLC (Page 39, Addt'l 46)
54 Organics Processing Contract Organix Recycling LLC (Page 40, Addt'l 55)
5.5 Requisitions (Page 40)
6. Reports of Officers
6.1 Financial Report (Page 28, YTD 12)
6.2 Chairman’s Report
6.3 Plant Superintendent’s Report (Page 29)
6.4 Collection Systems Superintendent’s Report (Page 30)
6.5 Consulting Engineer’s Report (Page 31)
6.6 Construction Engineer’s Report (Page 34)
6.7 Executive Directors Report (Page 38)
7. Other Business

8. Adjournment

Executive Session — to discuss real estate negotiations.
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MINUTES
UNIVERSITY AREA JOINT AUTHORITY
1576 SPRING VALLEY ROAD
STATE COLLEGE, PA 16801

Regular Meeting — February 18, 2026

. Call to Order

Mr. Lapinski, Chairman, called the regular meeting to order at 4:00 p.m., Wednesday, February 18, 2026.
The meeting was held in the Board Room in the office of the Authority with the following in attendance in
person: Messrs. Lapinski, Auman, Glebe, Kunkle, and Guss; Cory Miller, Executive Director; Jason Brown,
Assistant Executive Director; Sierra Weight, Administrative Assistant; Daren Brown, Collection System
Superintendent; Andy Breon, Plant Superintendent; Holly Martinchek, Assistant Plant Superintendent;
Michele Aukerman, Rettew; Jason Wert, Rettew; C-NET; Ben Burns, HRG; Steve Morra, Quandel; Justin
Bickel, Quandel; Emma Cherubini; Jacob Godshall. The following were in attendance via Zoom: Messrs.
Daubert, Derr, and Nucciarone; Pam Adams, Centre Region Planning; Sam Robbins, State College
Borough; Olivia Lopatofsky, State College Borough Engineer.

. Approval of the Minutes

UAJA Regular Meeting — January 21, 2026

A motion was made by Mr. Guss, second by Mr. Derr, to approve the
meeting minutes of the UAJA regular meeting held on January 21, 2026.
The motion passed unanimously.

UAJA Meeting
Minutes Approved

. Public Comment

3.1 Other items not on the agenda

None.

. Old Business

4.1 Biosolids Financial Status and Projected Start-up Presentation
The Biosolids Project is entering the start-up phase. Many meetings have been held to discuss the start up of
the entire system, breaking it down into a detailed sequence. In addition, the financial projections have been

updated to reflect the current and projected project change orders.

Recommendation: No action, presentation and discussion only.

. New Business

5.1 Change Order No. 13, Contract 2022-01 Quandel Construction

The Quandel CO is comprised of several items. The larger items are related to ductwork on the Dryer and
the inbound scale for the facility. For the ductwork, there was significantly more ductwork on the final unit
than was shown in the bidding documents by Veolia. The ductwork was modified and optimized by the
team and UAJA was given credit for the previously shown materials. However, there are some additional
ducts and footage, and this CO finalizes those costs.
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University Area Joint Authority — Minutes 2
February 18, 2026

For the scale, the Contractor proposed a deck scale that had less construction cost but required significantly
more long-term operations costs and increased risks related to truck rollover. We asserted for an at grade
scale that reduced those risks and long-term costs, but it required more excavation and rock was
encountered. As this was an undefined item, we negotiated that the Authority should only be partly
responsible for the change as the Contractor could have confirmed prior to work beginning. As such, this
CO is only for a portion of the costs for the scale foundation installation.

The total amount of this change order is a net increase of $151,548.00

Recommendation: Approve Change Order No. 13, Contract 2022-01 (Quandel) in the amount of
$151,548.00.

Change Order No. 13 | A motion was made by Mr. Nucciarone, second by Mr. Daubert, to
Contract 2022-01 approve Change Order No. 13 for Contract 2022-01 in the amount of
Approved $151,548.00. The motion passed unanimously.

5.2 Change Order No. 10, Contract 2022-04 Hayden Power Group

This change order captures two work change directives previously issued: Adding two heaters to the new
garage and relocating the disconnects for the gas compressors to address Code review comments. The total
amount of this change order is an increase of $21,480.65

Recommendation: Approve Change Order No. 10, Contract 2022-04 (Hayden Power Group) in the amount
of $21,480.65.

Change Order No. 10 | A motion was made by Mr. Derr, second by Mr. Guss, to approve
Contract 2022-04 Change Order No. 10 for Contract 2022-04 in the amount of
Approved $21,480.65. The motion passed unanimously.

5.3 Requisitions

BRIF #1061 East End Sales $5,970.00
Flat Bed & Box Trailer Down Payment

BRIF #1062 Hite Company $27,696.37
Persia Pump Station/Booster Station Parts

BRIF #1063 Xylem Water Solutions $1,575.00
Persia Pump Project (Misc. Materials)

BRIF #1064 HRG $800.00
Reuse Water Tank Maintenance Project

BRIF #1065 Cooper Electric $470.41
Persia Pump Station Project (Misc. Materials)

BRIF #1066 Spartan Composites $21,520.00
Composite Mats
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TOTAL BRIF- $58,031.78
A motion was made by Mr. Kunkle, second by Mr. Nucciarone, to
BRIF Fund approve BRIF Fund #1061, #1062, #1063, #1064, #1065 and
Approved #1066 in the amount of $58,031.78. The motion passed
unanimously.
Construction Fund #055  Hillis-Carnes Engineering $175.00

Sludge Drying Project- Inspection

Construction Fund #056 ~ Quandel Construction Group $469,840.07
Pay App. #26- Sludge Drying Project-General

Construction Fund #057  Myco Mechanical $62,271.55
Pay App. #16- Sludge Drying Project-Plumbing

Construction Fund #058  Myco Mechanical $19,333.48
Pay App. #21- Sludge Drying Project-HVAC

Construction Fund #059  Hayden Power Group $530,577.58
Pay App. #22- Sludge Drying Project-Electrical

TOTAL 2025 CONSTRUCTION FUND (Biosolids)- $1,082,197.68

. A motion was made by Mr. Auman, second by Mr. Guss, to
Construction Fund approve Construction Fund #0535, #056, #057, #058, and #059 in the

Approved amount of $1,082,197.68. The motion passed unanimously.
Revenue Fund #225 Debt Service, Operation and $1,000,000.00
Maintenance Expenses
TOTAL REVENUE FUND- $1,000,000.00

A motion was made by Mr. Nucciarone, second by Mr. Auman, to
Revenue Fund approve Revenue Fund #225 in the amount of $1,000,000.00. The
Approved motion passed unanimously.

6. Reports to Officers
6.1 Financial Report

The different cost centers of the YTD budget report for the period ending January 31, 2026, were reviewed
with the Board by Jason Brown.

6.2 Chairman’s Report

Mr. Lapinski noted that a member vacancy remains open on the board, as we wait to hear from the Borough
on who will be appointed.
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University Area Joint Authority — Minutes

February 18, 2026

6.3 Plant Superintendent’s Report

Septage Operations Report

The following comments are as presented to the Board in the written report prepared by Andy Breon,

Plant Superintendent.

SEPTAGE OPERATIONS
LBS/SOLIDS
August September October November December January
2025 2025 2025 2025 2025 2026
PORT MATILDA 734 780 2469 2339 1009 734
HUSTON TOWNSHIP 400 517 434 584 267 600
EAGLE CREEK MOBILE PARK 0 367 0 0 0 0
TOTAL GALLONS
August September October November December January
2025 2025 2025 2025 2025 2026
RESIDENTIAL/COMMERCIAL 29,825 38,215 37,345 20,075 10,195 5,450
EAGLE CREEK MOBILE HOME 0 2,000 0 0 0 0
PORT MATILDA 5,500 5,500 10,500 11,000 5,500 5,500
HUSTON TOWNSHIP 6,000 6,000 6,000 8,000 8,000 6,000
TOTAL GALLONS 41,325 51,715 53,845 39,075 23,695 16,950
PLANT OPERATIONS:
e Total Monthly Influent Flow: 143.16 MG
e Monthly Average Influent Flow: 4.62 MGD
e Highest Daily Influent Flow (1/31): 5.36 MGD
e Lowest Daily Influent Flow (1/1): 3.60 MGD

12-Month Rolling Effluent Average: 3.00 MGD
Current Year Effluent Average: 3.36 MGD

On-line Treatment Units:

4- Primary Clarifiers

2- Aeration Basins

4- Secondary Clarifiers
8- De-nitrification Filters
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February 18, 2026

Reuse Water Distribution Data

Year to date

January gallons
Best Western Hotel 25,000 25,000
Centre Hills Country Club 0 0
Stewart Drive Hydrant 0 0
Collections Maintenance Garage 0 0
CINTAS 673,674 673,674
Red Line Car Wash 552,000 552,000
Centre Concrete 0 0
Plant Site Wetlands 6,528,000 6,528,000
Plant Ozone Heat Exchanger 3,711,864 3,711,864
Plant Usage 61,000 61,000
GDK Park Vault 25,346,000 25,346,000
Kissinger’s Pond 0 0
Mountain View Country Club 0 0
Total Gallons 36,897,538 36,897,538
Plant effluent temperature monthly average 56.1°
Wetland temperature monthly average 51.5°

Plant Maintenance

e Replaced the packing in Booster Station Pump #2.
e Repaired the Alum feed line and installed heat tape.

e Rebuilt High Service Pump #1.

Replaced the VFD for RO Feed Pump #3.
Replaced the diaphragm in Primary Pump #11.
Repaired the wiring on Odor Control Fan #2.
Repaired the GDK Wetlands under soakers.

6.4 Collection Systems Superintendent’s Report

The following comments are as presented to the Board in the written report prepared by Daren Brown,
Collection System Superintendent.

Mainline Maintenance:

Mainline Cleaning — 11,168 ft cleaned/cut with root cutter.
Mainline televising — 0 ft televised — 98 manholes inspected.
New lateral install (Memorial Dr. Harris Township)
Worked in shop and office

Brushing backlot right of ways

Locating cleanouts for GIS

Lift Station Maintenance:

Cleaned (17) wet wells.
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Had startup at Persia lift station new control panel and pumps
Next Month Projects:

Cleaning and T.V. mainlines
GIS for mapping
Lateral installation for Clear water (1601 Houserville Rd)

Inspection:

Mt. Nittany Elementary (complete)

335 Innovation Park (90% complete)

Shiloh Commercial Park (held pre-construction meeting)
Patton Crossings (Cava Restaurant — 75% complete)
Blaise Alexander Hyundai (10% complete)

Mainline Construction:

a. Grayspointe 7B (waiting on pre-construction meeting)
b. Summit Park (waiting on pre-construction meeting)

New Connections:

a. Single-Family Residential 5 c. Commercial 1
b. Multi-Family Residential 0 d. Non-Residential 0
TOTAL 6

PA One-Calls Responded January 1 thru January 31, 2026: 264
6.5 Consulting Engineer’s Report

The following comments are as presented to the Board in the written report prepared by the Consulting
Engineer.

Retainer Services (001178.0693)

e HRG is preparing the pump station capacity tables for the Chapter 94 Report.

Puddintown Interceptor Act 537 Special Study (P001178.0725

e The CRPA submitted compiled comments from various stakeholders consisting of local organizations,
municipalities and agencies.

e Comment responses are to be returned to CRPA so that a new schedule can be developed.

West Patton (Meeks Lane) Pump Station Basis of Design (R001178.0730)

e HRG is working with Developer (S&A Homes) to design the proposed pump station and force main.
e The revised special study was presented at the Patton Township Planning Commission meeting, at the
LUCI meeting, and at the CRPA meeting.

e The special study will now be discussed at the COG General Forum meeting on March 23, 2026.
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Reclaimed Water Storage Tanks Rehabilitation (R001178.0742)
e The project has been advertised with a bid opening on February 13, 2026, at 11 AM.
Oakwood Trunk Sewer Relocation and Upgrade (R001178.0749)

e Design drawings were updated to address comments from PSU.
e The Component 3 Sewage Facilities Planning Module has been prepared and will be provided for
signatures and then submitted to College Township.

Developer Plan Reviews:

e Mount Nittany Elementary Additions & Renovations (R001178.0756): As-built drawings were
reviewed and recommended for approval on February 3, 2026.

e 335 Innovation Building at Innovation Park (R001178:0757): As-built drawings were returned with
comments on February 4, 2026.

6.6 Construction Engineer’s Report

WWTP NPDES Permit — Phosphorus Study (094612027)
e We are working with a firm to develop a scope to model Spring Creek based on data collected.

Ozone Disinfection for Effluent (094612023)
e The Contractor and the manufacturer (Aqua Aerobics) are completing punchlist items, including
additional training for the operators.

Payment Requests to Date
Contract Application Current Contract Price | Total Work to % Balance of
Number for Payment | Payment Due to Date Date Monetarily Contract
i incld/CO Complete Amount
2021-05 GC $5,458,723.91 | $5,323,473.91 97.52% $401,423.70
2021-06 EC $350,000.00 $326,500.00 93.29% $39,825.00
2021-07 MC $223,000.00 $223,000.00 100.00% $0.00
$0.00 $6,031,723.91 | $5,872,973.91 97.37% $441,248.70
e No applications to process this month.
Ozone Disinfection for Effluent Project Schedule
Milestone Date
Notice to Proceed Issued 12/27/2021
Substantial Completion 03/27/2023
Requested Substantial Completion Date 11/10/2025

Anaerobic Digestion Project (094612026)

e All four contractors have continued with equipment installations, conduits, wiring, and pipe insulation.
RETTEW and Quandel have been coordinating with Veolia for scheduling of the anaerobic digestion
commissioning tasks, which should begin within the next month.
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e Contract 2022-01 (GC) — Change Order No. 13 — RETTEW has prepared and recommends Change
Order No. 13 in the amount of $151,548.00 and an increase of 0 days to the Contract. This Change
Order includes the work associated with additional work for the truck scale foundation, added
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ductwork for the Dryer and an extension of the fire wall in the Dryer Building to satisfy comments

from Code.

Contract 2022-04 (EC) — Change Order No. 10 — RETTEW has prepared and recommends Change
Order No. 10 in the amount of $24,480.65 and an increase of 0 days to the Contract. This Change

Order includes the work associated with adding heaters to the new garage in the Anaerobic Process
building and relocating motor disconnects to address concerns from Code.

Payment Requests to Date
Contract | Application Current Contract Price | Total Work to % Balance of
Number for Payment | Payment Due to Date Date Monetarily Contract
# incld/CO Complete Amount
2022-01 26 $469,840.07 | $69,285,635.42 | $62,951,060.40 | 90.86% $9,482,128.05
2022-02 16 $62,271.55 $892,290.99 $767,639.42 86.03% $163,033.53
2022-03 21 $19,333.48 $1,165,424.00 $888,406.55 76.23% $321,437.82
2022-04 22 $530,577.58 | $7,566,471.39 | $5,460,865.97 72.17% $2,651,692.02
$1,082,022.68 | $78,909,821.80 | $70,067,972.34 | 88.79% | $12,618,291.42

Application for Payment No. 26 has been received for Contract 2022-01 (General Construction) in the
amount of $469,840.07. RETTEW recommends payment of Application for Payment No. 26 in the

amount of $469,840.07.
Application for Payment No. 16 has been received for Contract 2022-02 (Plumbing Construction) in the
amount of $62,271.55. RETTEW recommends payment of Application for Payment No. 16 in the
amount of $62,271.55.
Application for Payment No. 21 has been received for Contract 2022-03 (HVAC Construction) in the
amount of $19,333.48. RETTEW recommends payment of Application for Payment No. 21 in the

amount of $19,333.48.
Application for Payment No. 22 has been received for Contract 2022-04 (Electrical Construction) in the
amount of $530,577.58. RETTEW recommends payment of Application for Payment No. 22 in the
amount of $530,577.58.

Anaerobic Digestion Project Schedule

Milestone

Date

Notice to Proceed Issued

January 8, 2024

Revised Substantial Completion

March 31, 2026

College-Harris Pump Station

The initial scope of work to clean and re-coat the piping has been completed. The new check-valve

components have arrived, and the Contractor will begin installation the week of February 16,

Payment Requests to Date
Contract | Application Current Contract Price | Total Work to % Balance of
Number for Payment | Payment Due to Date Date Monetarily Contract
# incld/CO Complete Amount
2025-01 $168,340.50 $111,155.00 66.03% $57,185.50
$0.00 $168,340.50 $111,155.00 66.03% $57,185.50

No application has been received this month for Contract 2025-01.
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6.7 Executive Director’s Report

e The billing department of the authority has received roughly 33% of its yearly questionnaires back
within the first two weeks of issuing them — much greater return than previous years.

e Progress continues to be made into the investigation of water meter readings versus EDU assessed
connections.

e Comments were made to the board about how important water conservation is to the authority.

7. Other Business

None.

Executive Session
A motion was made by Mr. Nucciarone, second by Mr. Auman, to go into an executive session at 4:51 pm,
to discuss real estate negotiations. A motion was then made by Mr. Auman, second by Mr. Guss to come

out of executive session at 5:28 pm. Both motions passed unanimously.

8. Adjournment
A motion was made by Mr. Auman, second by Mr. Guss, to adjourn the meeting at 5:28 pm. The motion

was passed unanimously.

Respectfully submitted,
UNIVERSITY AREA JOINT AUTHORITY

Secretary/Assistant Secretary
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L/

UNIVERSITY AREA JOINT AUTHORITY
<X &
To: UAJA Board
From: Jason Brown
Re: Financial Report - End of February 2026

Cash Accounts
General Checking
Payroll Checking
PLIGIT Checking
Petty Cash
Revenue Fund Accounts
Revenue Sweep
Revenue Trustee
Savings Accounts
PLIGIT Plus

93 BRIF

Dedicated Accounts

2015 DSF

2017A DSF

2017 B & C DSF

2018 DSF

2020 DSF

2020A DSF

2021 DSF

2021A DSF

2022 DSF

2024 DSF

2025 DSF

2021 Construction Fund

2024 Construction Fund - Biosolids
2024 Construction Fund - Solar Purchase
2025 Construction Fund - Biosolids
2024 Capitalized Interest Fund
2025 Capitalized Interest Fund

Restricted Accounts
93 Oper. Expense Reserve
93 Debt Service Reserve

Receivables Outstanding
UAIJA Sewer

UAJA Surcharge
Borough Sewer

PGM Sewer

PSU Sewer

$253,970.80
$5,985.05
$1,782.84
$81.81

$569,142.30
$5,558,289.64

$9,987.31
$1,305,410.82
TOTAL LIQUID ASSETS

$241.47
$171.75
$827.08
$316.96
$6,547.98
$6.53
$8.45
$1,019.04
$4,795.79
$16,054.00
$5,648.83
$952,321.81
$216.02
$17,740.16
$16,526,520.90
$1.30
$6,031.66
TOTAL DEDICATED ASSETS

$949,767.18
$9,587,096.15

$414,323.43
$4,840.00
$4,630,331.87
$12,480.25
$0.00
TOTAL OUTSTANDING

$7,704,650.57

$17,538,469.73

$10,536,863.33

$5,061,975.55
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SUPERINTENDENT'S REPORT
Andrew Breon, Superintendent

February 2026 Data
PLANT OPERATIONS:
12-Month Rolling Effluent Average: 3.04 MGD Average Plant Effluent Temperature:
Current Year Effluent Average: 3.54 MGD Highest Daily Influent Flow (2/20):
Total Monthly Influent Flow: 148.81 MG Lowest Daily Influent Flow (2/5):
Average Monthly Influent Flow: 5.31 MGD Average GDK Wetlands Temperature:
On-Line Treatment Units:
4—Primary Clarifiers 4—Secondary Clarifiers
2—~Aeration Basins 8—Denitrification Filters
REUSE WATER DISTRIBUTION:
February Year to date gallons
Best Western Hotel 22,000 47,000
Centre Hills Country Club 0 0
Stewart Drive Hydrant 0 0
UAJA Collections Garage 2,000 2,000
Cintas 490,872 1,164,546
Red Line Car Wash 640,000 1,192,000
Centre Concrete 360,000 360,000
UAJA Plant Site Wetlands 4,859,000 11,387,000
UAJA Plant Ozone Heat Exchanger 2,743,058 6,454,922
UAJA Plant Usage 16,000 77,000
GDK Park Vault 22,016,000 47,362,000
Kissinger's Pond 0 0
Mountain View Country Club 0 0
TOTAL GALLONS 31,148,930 68,046,468

SEPTAGE OPERATIONS REPORT FOR FEBRUARY 2026:

56.4°
6.20 MGD
4.92 MGD
51.7°

The Millheim Borough WWTP ran into operational difficulties and is out of service. The Millheim borough influent flow of 30-50,000 GPD wiill
be brought here until emergency repairs can be completed. UAJA has offered assistance and will provide seed sludge when needed.

Pounds of Solids Received:

SEPT OCT NOV DEC JAN FEB
Port Matilda 780 2,469 2,339 1009 734 963
Huston Township 517 434 584 267 600 534
Eagle Creek Mobile Home 367 0 0 0 0 0
Gallons Received:
Residential/Commercial 38,215 37,345 20,075 10,195 5,450 1,200
Eagle Creek Mobile Home 2,000 0 0 0 0 0
Port Matilda 5,500 10,500 11,000 5,500 5,500 5,500
Huston Township 6,000 6,000 8,000 8,000 6,000 8,000
Millheim Borough 0 0 0 0 0 79,600
Total Gallons 51,715 53,845 39,075 23,695 16,950 94,300

PLANT MAINTENANCE:

e Repaired the Mountain Tank control panel heater.
e Replaced the lamps in the AWT UV Disinfection System.

e  Repaired AWT Chlorine Pump #2 and replaced the calibration cylinders.

e Replaced the yard valves for Dewatering Tank 4 Scum and Primary Sludge lines.
e  Replaced the diaphragm in Primary Pump #2.
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UNIVERSITY AREA JOINT AUTHORITY State College, PA 16801

1576 Spring Valley Road

XX &

COLLECTION SYSTEMS SUPERINTENDENT’S REPORT
Activities for the month of February 2026
Daren Brown, Superintendent

MAINLINE MAINTENANCE:

Mainline Cleaning — 31,596 ft cleaned/cut with root cutter.

Mainline televising — 5,108 ft televised — 28 manholes inspected.

Lateral repair at 504 Sierra Dr.

New lateral installation for 1601 Houserville Rd (Clear Water Conservancy)
Worked in shop and office

Locating cleanouts for GIS

LIFT STATION MAINTENANCE:

Cleaned (18) wet wells.
Replaced E-One grinder pump at 131 Banner Way (Laurel Hills)

NEXT MONTH PROJECTS:

Cleaning and T.V. mainlines

GIS for mapping

New Lateral installation at Ross St. (Pine Grove Mills)
New lateral installation at 3759 S. Atherton St.

Prep work for 2" Ave. Project

INSPECTION:

335 Innovation Park (90% complete)

Shiloh Commercial Park (held pre-construction meeting)
Patton Crossings (Cava Restaurant) 90% complete
Blaise Alexander Hyundai (10% complete)

MAINLINE CONSTRUCTION:

a) Grays Pointe 7B (waiting on pre-construction meeting)
b) Summit Park (waiting on pre-construction meeting)

NEW CONNECTIONS:
a. Single-Family Residential 0 c. Commercial 0
b. Multi-Family Residential 0 d Non-Residential 0

TOTAL 0
PA One-Calls Responded to February 1 thru 28 =299
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Herbert, Rowland & Grubic, Inc.

' 2568 Park Center Boulevard
State College, PA 16801

T 814.238.7117
www.hrg-inc.com

CONSULTING ENGINEER’S REPORT

UNIVERSITY AREA JOINT AUTHORITY
HRG Project Number: 001178.0693
March 18, 2026

The following summarizes our recent services performed on behalf of the University Area Joint Authority
(Authority):

RETAINER SERVICES (R001178.0693)

m  HRG is preparing the pump station capacity tables for the Chapter 94 Report and will assist with the
preparation of the sewer extension map.

PUDDINTOWN INTERCEPTOR ACT 537 SPECIAL STUDY (R001178.0725)

m  The CRPA submitted compiled comments from various stakeholders consisting of local organizations,
municipalities and agencies.

m Comment responses have been drafted, and input is being obtained from the Authority Staff and the
Authority’s Solicitor.

®  The special study has bene updated to account for the proposed Greystar Development and sewer
segment capacities based on a third-party survey.

WEST PATTON (MEEKS LANE) PUMP STATION BASIS OF DESIGN (R001178.0730)

m  HRG is working with the Developer (S&A Homes) to design the proposed pump station and force main.
®  The special study will now be discussed at the COG General Forum meeting on March 23, 2026.

RECLAIMED WATER STORAGE TANKS REHABILIATION (R001178.0742)

m  Attached is a bid summary.
m Itis recommended that a notice of intent to award be issued to Worldwide Industries Corp.
($363,875.00)

OAKWOOD TRUNK SEWER RELOCATION AND UPGRADE (R001178.0749)

m  Design drawings were updated to address comments from PSU.
m  The Component 3 Swage Facilities Planning Module has been prepared and is being compiled for
submission to College Township.
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DEVELOPER PLAN REVIEWS:

m  Crew 814 Phase 1, Design (R001178.752): Revised design drawings were submitted and are being
reviewed.

HERBERT, ROWLAND & GRUBIC, INC.
V(R

Benjamin R. Burns, P.E.
Team Leader | Water & Wastewater

P:\0011\001178_0693\Ph 01 Meeting Attendance\HRG Board Reports\2026\HRG 03-18.docx
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RETTEW B

330 Innovation Boulevard, Suite 104, State College, PA 16803 @ Phone: (800) 738-8395
E-mail: rettew@rettew.com @ Website: rettew.com

Engineers

Environmental
Consultants

University Area Joint Authority

Summation of Project Activities Surveyors
Landscape

March 2026 Architects

Safety

Consultants

WWTP NPDES Permit — Phosphorus Study (094612027)
= We are working with a firm to develop a scope to model Spring Creek based on the data collected.

Ozone Disinfection for Effluent (094612023)
=  The Contractor and the manufacturer (Aqua Aerobics) are completing punchlist items, including
additional training for the operators.

Payment Request to Date

Balance of
Contract Price % Contract Amount
Contract Application for Current To Date Total Work To  Monetarily Including
Number Payment # Payment Due incld/CO Date Complete Retainage
2021-05GC $5,458,723.91 S5,323,473.91 97.52% $401,423.70
2021-06 EC $350,000.00 $326,500.00 93.29% $39,825.00
2021-07 MC $223,000.00 $223,000.00 100.00% $0.00
$0.00 $6,031,723.91  $5,872,973.91 97.37% $441,248.70
=  No applications to process this month.
Ozone Disinfection for Effluent Project Schedule
Milestone Date
Notice to Proceed Issued 12/27/2021
Substantial Completion 03/27/2023
Requested Substantial Completion Date 11/10/2025
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Page 2 of 4
University Area Joint Authority
March Board Meeting

Anaerobic Digestion Project (094612026)

= Work is proceeding with installation of the stainless-steel biogas pipe, flare, and pipe insulation. The
Contractor has installed the first of the two new headworks screens. Veolia has been on-site
performing dry checks of their control panels.

= Contract 2022-03 (HVAC) — Change Order No. 06 — RETTEW has prepared and recommends Change
Order No. 06 in the amount of $38,695.12 and an increase of 3 days to the Contract. This Change
Order includes addition of damper to breeching in the Dewatering Building, heaters anaerobic
building garage and heaters in the thickening building.

RETTEW
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Page 3 of 4
University Area Joint Authority
March Board Meeting

= Contract 2022-04 (EC) — Change Order No. 11 — RETTEW has prepared and recommends Change
Order No. 11 in the amount of $28,672.15 and an increase of 0 days to the Contract. This Change
Order includes the work associated with Work Change Directive No. 07 with added lights, pressure
switches, flow meter and also includes credit for the elimination of light switches. Change Order also
includes work associated with Work Change Directive No. 08, back-up power supplies for
telecommunication cabinets and pump wiring modifications.

Payment Requests To Date

Balance of
Contract Price % Contract Amount

Contract Application for Current To Date Total Work To  Monetarily Including

Number Payment # Payment Due incld/CO Date Complete Retainage
2022-01 27 $684,022.50  $69,437,183.42 $63,671,084.09 91.70% $8,949,653.55
2022-02 17 $83,354.48 $892,290.99 $855,380.98 95.86% $79,679.05
2022-03 22 $55,054.25 $1,165,424.00 $946,358.39 81.20% $266,383.57
2022-04 23 $291,055.19 $7,587,952.04 $5,784,260.62  76.23% $2,382,117.48
$1,113,486.42 $79,082,850.45 $71,257,084.08  90.10% $11,677,833.65

= Application for Payment No. 27 has been received for Contract 2022-01 (General Construction) in the
amount of $684,022.50. RETTEW recommends payment of Application for Payment No. 27 in the
amount of $684,022.50.

= Application for Payment No. 17 has been received for Contract 2022-02 (Plumbing Construction) in
the amount of $83,354.48. RETTEW recommends payment of Application for Payment No. 17 in the
amount of $83,354.48.

= Application for Payment No. 22 has been received for Contract 2022-03 (HVAC Construction) in the
amount of $55,054.25. RETTEW recommends payment of Application for Payment No. 22 in the
amount of $55.054.25.

= Application for Payment No. 23 has been received for Contract 2022-04 (Electrical Construction) in
the amount of $291,055.19. RETTEW recommends payment of Application for Payment No. 23 in
the amount of $291,055.19.

Anaerobic Digestion Project Schedule

Milestone Date

Notice to Proceed Issued January 8, 2024

Revised Substantial Completion March 31, 2026

College-Harris Pump Station

=  The new check valve components have been installed and the work is complete.

Payment Requests To Date

Balance of
Contract Price % Contract Amount

Contract Application for Current To Date Total Work To Monetarily Including

Number Payment # Payment Due incld/CO Date Complete Retainage
2025-01 4-Final $57,190.50 $168,345.50 $168,345.50 100.00% $0.00
$57,190.50 $168,345.50 $168,345.50 100.00% $0.00

RETTEW
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Page 4 of 4
University Area Joint Authority
March Board Meeting

= Application for Payment No. 04-Final has been received for Contract 2025-01 (General Construction)
in the amount of $57,190.50. RETTEW recommends payment of Application for Payment No. 04-Final
in the amount of $57,190.50.

Z:\Shared\Projects\09461\0946105687 General Services 2026\MU\Board Reports\03_March\March 2026_Board Report.docx

RETTEW
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- 1576 Spring Valley Road

UNIVERSITY AREA JOINT AUTHORITY State College, PA 16801

X &

EXECUTIVE DIRECTOR’S REPORT

March 18, 2026
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Executive Director’'s Report March 18, 2026
Page 2

INFORMATION ITEMS
State College Borough Delinquency
The unpaid balance for the State College Borough is $4,630,354.01.
ACTION ITEMS
2. Approval of the Minutes
3. Public Comment
3.1 Other items not on the agenda
4. Old Business
None
5. New Business
5.1 Change Order No. 06 Contract 2022-03 Myco Mechanical (HVAC)
This change order is for a damper in the dryer building, and heaters in the Anaerobic Building garage
and Thickening building. During the extreme cold weather, it became quite apparent that additional
heating was needed to keep areas from freezing in the future. The total for the change order is

$38,695.12 and the addition of three days to the contract time.

Recommendation: Approve Change Order No. 06, Contract 2022-03, in the amount of $38,695.12 and
the addition of three days.

5.2 Change Order No. 11 Contract 2022-04 Hayden Power Group

This change order is for additional lights, pressure switches, and a flow meter, and a credit for the
elimination of several light switches, as well as modification of wiring. The net amount is $28,672.15.

Recommendation: Approve Change Order No. 11 Contract 2022-04 in the amount of $28,672.15.

5.3 Biosolids Processing Contract Denali Water Solutions LLC

Included in the agenda report is a draft agreement between UAJA and Denali Water Solutions LLC for
processing biosolids. The agreement does not commit UAJA to a set quantity to receive, nor does it
commit Denali to supplying a set quantity of biosolids. Most of the conditions are the same as our other

already executed biosolids processing agreements.

Recommendation: Approve the Biosolids Processing Agreement with Denali Water solutions LLC, as
presented.
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Executive Director’'s Report March 18, 2026
Page 3

5.4 Organics Processing Contract Organix Recycling LL.C

Included in the agenda report is a draft agreement between UAJA and Organix Recycling LLC for
processing organics. The agreement does not commit UAJA to a set quantity to receive, nor does it
commit Organix to supplying a set quantity of organics. Most of the conditions are the same as our other

already executed organics processing agreements.

Recommendation: Approve the Organics Processing Agreement with Organix Recycling LLC, as
presented.

5.5 Requisitions

BRIF #1067 Rettew $985.00
Main Station Rehab Project- Engineering

BRIF #1068 Greenland Construction $57,190.50
Main Station Rehab Project

TOTAL BRIF- $58,175.50

Construction Fund #060 Rettew $132,058.00

Sludge Drying Project- Engineering

Construction Fund #061 Sherwood Logan $721,808.00
Sludge Drying Project- Headworks Screens

Construction Fund #062 Grainger $10,988.16
Sludge Drying Project- Start Up Supplies

Construction Fund #063 L/B Water $2,447.95
Sludge Drying Project- Valve

Construction Fund #064 Best Line Equipment $81,044.00
Sludge Drying Project- Scissor Lift

Construction Fund #065 ULINE $727.04
Sludge Drying Project- Start Up Supplies

Construction Fund #066 Hach Company $9,198.51
Sludge Drying Project- Start Up Supplies

Construction Fund #067 Quandel Construction Group $684,022.50
Pay App. #27- Sludge Drying Project-General

Construction Fund #068 Myco Mechanical $83,354.48
Pay App. #17- Sludge Drying Project-Plumbing

Construction Fund #069 Myco Mechanical $55,054.25
Pay App. #22- Sludge Drying Project-HVAC
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Executive Director’'s Report March 18, 2026
Page 4

Construction Fund #070 Hayden Power Group $291,055.19
Pay App. #23- Sludge Drying Project-Electrical

TOTAL 2025 CONSTRUCTION FUND (Biosolids)- $2,071,758.08

Revenue Fund #226 Debt Service, Operation and $1,250,000.00

Maintenance Expenses
TOTAL REVENUE FUND- $1,250,000.00
6. Reports of Officers
7. Other Business
Executive Session — to discus real estate negotiations.

8. Adjournment
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M Contract No. 2022-03

Change Order No. __ 06

Date of Issuance: (3/11/2026 Effective Date: Date executed by Owner
Owner: University Area Joint Authority Owner's Contract No.. 2022-03

Contractor: Myco Mechanical, Inc. Contractor’s Project No.:

Engineer:  RETTEW Associates, Inc. Engineer's Project No.: 094612026

Project: Biosolids Upgrade Contract Name: HVAC Construction

The Contract is modified as follows upon executicn of this Change Order:
Description/Reascn for Change:

ltem Reference | Description Amount Time
1 COR 12 Added damper to breeching in Dryer Building $2,609.98 1
COR 13 Added heaters to Anaerobic Building garage {WCD #4) $8,850.51 1

COR 14 Added heaters to Thickening Building (WCD #5) $27,234.63 1

Total for Change Order No. 6 = $38,695.12 3

Attachments: Attachment No. 01 — Myco Mechanical Change Order Request No. 12, dated 03/04/2026
Attachment No. 62 — Myco Mechanical Change Order Request No. 13, dated 03/05/2026
Attachment No. 03 — Myco Mechanical Change Order Request No. 14, dated 03/09/2026

CHANGE IN CONTRACT PRICE CHANGE IN CONTRACT TIMES
Original Contract Price: Original Contract Times:
Substantial Completion: __730 Days
$759,000.00 Ready for Final Payment: __45 Days
days or dates
[Increase] [Becrease} from previously approved Change [Increase] {Becrease} from previously approved Change
Orders No. 01 to No. 05: Orders No. 01 to No. 05:
Substantial Completion: 8 Days
S 406,424.00 Ready for Final Payment: N/A
days
Contract Price prior to this Change Order: Contract Times prior to this Change Order:
Substantial Completion: 738 Days
$1,165,424.00 Ready for Final Payment: 45 Days
days or dates
{Increase] [Peerease} of this Change Order: fincrease] {besrease} of this Change Order:
Substantial Completion: 3 Days
$38,695.12 Ready for Final Payment: N/A
days or dates
Contract Price incorporating this Change Order: Contract Times with all approved Change Orders:
Substantial Completion: 741 Days
$1,204,119.12 Ready for Final Payment: 45 Days
days or dates
Page lof 2
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RETTEN

Contract No. 2022-03

RECOMMENDED: ACCEPTED: ACCEPTED:
By: ; . By: By:
Engineer {if required) Owner (Authorized Signature) Contractor {Authorized Signature)
Title: Project Manager Title Title
Date: 03/11/2026 Date Date
Approved by Funding Agency (if
applicable)
By: Date:
Title:
Page2of 2
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Contract No. 2022-04

Change Order No. 11

Date of Issuance: 03/11/2026

Owner: University Area Joint Authority
Contractor: George J. Hayden, Inc.
Engineer:  RETTEW Associates, Inc.
Project: Biosolids Upgrade

Effective Date: Date executed by Owner

Owner's Contract No.: 2022-04
Contractor’s Project No.:
Engineer's Project No.: 094612026

Contract Name: Electrical Construction

The Centract is modified as follows upon execution of this Change Crder:

Description/Reason for Change:

Iltem | Reference | Description

Amount Time

1 COR 25 | Added lights, pressure switches, and flow meter. Includes $22,711.89 0
credit for elimination of light switches. {WCD #7)

2 COR 26 | Back-up power supplies for telecommunication cabinets $3,165.76 0
(WCD #8)

3 COR 27 Pump wiring modification $2,794.50

Total for Change Order No. 11 =

$28,672.15 0

Attachments: Attachment No. 01 — Hayden Change Order Request No. 25, dated 02/16/2026
Attachment No. 02 - Hoyden Change Order Request No. 26, dated 02/20/2026
Attachment No. 03 - Hayden Change Order Request No. 27, dated 03/09/2026

CHANGE IN CONTRACT PRICE
Original Contract Price:

$.6,598,900.00

CHANGE IN CONTRACT TIMES

Original Contract Times:

Substantial Completion: _730 Days

Ready for Final Payment: _ 45 Days

days or dates

[Increase] {Becrease} from previously approved Change
Orders No. 01 to No. 10:

$.989,052.04

[Increase] {Pecrease] from previously approved Change
Orders No. 01 to No. 10:
Substantial Completion: 105 Days

Ready for Final Payment: N/A

days

Contract Price prior to this Change Order:

$.7,587,952.04

Contract Times prior to this Change Order:
Substantial Completion: 835 Days

Ready for Final Payment: 45 Days

days or dates

[Increase] [Peerease} of this Change Order:

$28,672.15

[rereaseHPeerease] of this Change Order:
Substantial Completion: N/A

Ready for Final Payment: N/A

days or dates

Contract Price incorporating this Change Order:

$.7,616,624.19

Contract Times with all approved Change Orders:
Substantial Completion: 835 Days

Ready for Final Payment: 45 Days

days or dates

Page1of2
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TTE l lsu Contract No. 2022-04

RECOMMENDED: ACCEPTED: ACCEPTED:

By: ) By: By:
Engineer (if required) Owner (Authorized Signature) Contractor {Authorized Signature)

Title: Project Manager Title Title
Date: 03/11/2026 Date Date
Approved by Funding Agency {if
applicable)
By: Date:
Title:

Page 2 of 2
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BIOSOLIDS PROCESSING AGREEMENT

This Biosolids Processing Agreement (this “Agreement’) is made and entered into on
(the “Effective Date”), by and between the University Area Joint Authority (“UAJA”), a Pennsylvania municipal
authority located at 1576 Spring Valley Road, State College, Pennsylvania, 16801, and Denali Water Solutions
LLC (“Denali”), a Delaware limited liability company located at 220 S. Commerce Ave., Russellville, AR 72801.

ARTICLE I: SCOPE AND TERM

1.01  Agreement. This Agreement sets forth the conditions under which UAJA will receive Wet Cake
Biosolids for drying and disposal (the “Project”) at the Spring Creek Pollution Control Facility (the “Facility”) and
the conditions under which Denali will supply biosolids to the Facility as part of the Project.

1.02  Term. This Agreement will commence on the Effective Date and continue for a period of ten (10)
years (the “Initial Term”). The Agreement will renew automatically for successive five-year terms unless either
party gives written notice to the other party at least one (1) year prior to the expiration of the Initial Term or any
term thereafter (“Renewal Term”). The Initial Term and any Renewal Term may be otherwise terminated as set
forth in Article 5.

1.03  Fundamental Principle of Good Faith and Fair Dealing. In entering into this Agreement, UAJA and
Denali each acknowledge and agree that all aspects of the relationship set forth herein will be governed by the
fundamental principle of good faith and fair dealing, with the desire to work reasonably and mutually together to
accomplish the importation of Wet Cake Biosolids to UAJA from Denali. UAJA and Denali shall assure that each
of their representatives, including their employees, will comply with such principles.

ARTICLE II: DEFINITIONS

Capitalized terms shall have the meanings set forth below, in addition to the designations appearing
elsewhere in this Agreement:

2.01  “Biosolids” means solid, semisolid, or liquid residues generated during primary, secondary, or
advanced treatment of domestic sanitary sewage through one or more controlled processes that reduce pathogens
and attractiveness to vectors.

2.02  “Natural Gas Utility Cost” means the rate that UAJA pays for natural gas at the Facility as of
December 31 of the immediately preceding year.

2.03  “Services” shall mean all designing, engineering, permitting, building, operating, processing, and
maintaining services and related activities that are provided by UAJA under the terms of this Agreement.

2.04  “Wet Cake Biosolids” means dewatered Biosolids with a solids content greater than 13% solids
and less than 90% solids and may include undigested or digested, primary or waste activated sludge, etc. Wet Cake
Biosolids does not include lime stabilized sludge, pasteurized sludge, composted Biosolids, or other Biosolids
products that include bulking agents or other feed stocks.

ARTICLE III: INVOICING AND PAYMENT

3.01  Pricing, Discounts, and Terms. Denali shall pay a fee equal to $40.00 per wet ton of Biosolids
delivered to UAJA. On the anniversary of the Effective Date during the Term, the fee will increase by the higher of
1.5% or the annualized rate of increase of UAJA’s Natural Gas Utility Cost. In the event that the UAJA elects to
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utilize biogas or renewable natural gas produced on-site for the fuel for sludge drying in lieu of Natural Gas, the fee
increase will still be based upon UAJA’s Natural Gas Utility Cost.

3.02 Invoicing. UAJA will issue invoices to Denali on a monthly basis, provided, however, that UAJA’s
failure to issue invoices on such basis will not waive any rights to payment. All fees are due and payable forty-five
(45) days from the date of the invoice. In the event that Denali disputes any invoice or portion thereof, the parties
shall work reasonably and mutually together to resolve such dispute. If they are unable to do so, after reasonably
conferring, the parties shall resort to any dispute resolution procedures, including by going to court. All payments
made under this Agreement shall be made in U.S. dollars via wire transfer, bank draft, or check unless otherwise
agreed in writing by UAJA. Denali shall follow all additional reasonable UAJA policies regarding the processing
and payment of invoices.

3.03  Late Payments, Collections, and Suspension of Service. A late payment charge of one and a half
(1.5%) percent per month, or the maximum percentage rate permitted by law, if lower, shall be charged on all past
due balances. Denali agrees to pay all costs and expenses incurred by UAJA in collecting or attempting to collect
past due balances, including, but not limited to, third party collection fees, reasonable attorneys’ fees, legal
expenses, and court costs. If Denali’s account is more than thirty (30) days overdue, UAJA shall be entitled to
suspend all Services to Denali until such amounts are paid in full, provided that such suspension shall not limit any
other remedies available to UAJA.

3.04  Costs of Delivery. All Biosolids delivered under the terms of this Agreement shall be F.O.B.
UAIJA’s Facility unless otherwise agreed in writing by UAJA, with risk of loss passing to UAJA upon UAJA’s
acceptance of the Biosolids at the Facility. Unless otherwise agreed in writing by UAJA, Denali shall be responsible
for all shipping charges and freight costs, taxes, insurance, and any other charge incidental to Denali’s delivery of
the Biosolids under this Agreement.

3.05 Insurance. Atall times during the term of this Agreement, Denali agrees to and shall carry insurance
equal to the types and in the minimum amounts required of UAJA in accordance with the listing below. Denali shall
name UAJA as an additional insured in Denali’s policies of insurance in the same manner as Denali’s requirements
under Exhibit A, and (ii) Denali shall cause its insurers to waive rights of subrogation against UAJA on all policies
of insurance required hereunder.

A. Statutory worker’s compensation insurance required by all applicable laws, rules, or
regulations of the Commonwealth of Pennsylvania.

B. Commercial General Liability (occurrence form) including coverage for: pollution
liability; premises/operations; independent contractors; and blanket contractual liability
specifically covering the obligations assumed by Denali under this Agreement. Minimum
limit of liability: $1,000,000 each occurrence for bodily injury or property damage.

C. Excess liability/umbrella liability insurance in the amount of $3,000,000.
ARTICLE IV: REPRESENTATIONS AND WARRANTIES

4.01  Representations and Warranties of UAJA. UAJA provides the following representations and
warranties under this Agreement:

A. UAJA shall process all Biosolids delivered to UAJA by Denali according to the parameters
set forth in Exhibits A and B.
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B. UAIJA is in the business of providing and accomplishing the Services set forth under this
Agreement and will do so in a timely, professional, and workmanlike manner with a level
of care, skill, practice, and judgment consistent with generally recognized industry
standards and practices for similar services, including personnel with the requisite skill,
experience, and qualifications.

C. Throughout the Term and except as otherwise stated herein, UAJA will maintain the ability
to process Wet Cake Biosolids from Denali, at the amounts contemplated hereunder,
without undue delay.

D. UAJA will comply with all laws, rules, and regulations pertaining to the Services provided
under this Agreement, including, without limitation, all environmental permitting laws and
regulations implemented and/or enforced by the Pennsylvania Department of
Environmental Protection and the U.S. Environmental Protection Agency. In the event
that new regulations are adopted relating to the subject matter set forth herein, and such
regulations impact the importation of biosolids from Denali, UAJA will promptly notify
Denali and the parties will negotiate a mutually agreeable amendment to the Agreement,
or a termination strategy where the regulations prevent continued importation of biosolids.

E. UAJA will install, provide, and maintain all reading, metering, measuring, and weighing
equipment necessary for accepting and processing Denali’s Biosolids. UAJA will,
moreover, allow Denali to inspect, observe tests, and, at upon reasonable advance notice
and at Denali’s sole cost and expense, conduct Denali’s own tests of the metering
equipment.

F. UAIJA will accomplish all Services set forth in this Agreement in a manner that results in
the production, using Denali’s Biosolids, of a Biosolids product that will meet the criteria
set forth in 40 C.F.R. Part 503 for Class A Biosolids.

G. UAJA will work reasonably and mutually with Denali to accomplish Denali’s deliverables
set forth in this Agreement, including, for example, Denali’s obtaining and maintaining all
permits necessary for the delivery of Biosolids to the Facility.

4.02  Representations and Warranties of Denali. Denali provides the following representations and
warranties under this Agreement:

A. Denali shall deliver to UAJA an annualized anticipated quantity of 40 wet tons per day,
five (5) days per week, of Wet Cake Biosolids to UAJA at the times and on the terms
reasonably agreed to by the parties. All Wet Cake Biosolids delivered to UAJA by Denali
shall conform to the requirements set forth in Exhibits A and B. The annualized quantity
shall be calculated on a rolling basis and is provided on estimated basis and is not a
guarantee for delivery. In the event that Denali delivers significantly less than the
annualized anticipated quantity over a period of at least 90 days, UAJA can market this
capacity to other customers.

B. Denali is in the business of providing and accomplishing its respective deliverables set
forth under this Agreement and will do so in a timely, professional, and workmanlike
manner with a level of care, skill, practice, and judgment consistent with generally
recognized industry standards and practices for similar deliverables, including personnel
with the requisite skill, experience, and qualifications.

Page 48 of 64



C. Denali will comply with all laws, rules, and regulations pertaining to its deliverables set
forth under this Agreement, including, without limitation, all environmental permitting
laws and regulations implemented and/or enforced by the Pennsylvania Department of
Environmental Protection and the U.S. Environmental Protection Agency.

D. Once Biosolids are delivered to UAJA, Denali shall have no right, title, or interest in or to
any environmental attributes of the Biosolids, nor will Denali have any right, title, or
interest in or to any tax benefits based on the processing of such Biosolids, except as
otherwise set forth by law.

E. UAIJA is solely responsible for the securing and maintenance of all licenses or permits it
requires in order to operate its Facility. Denali shall not subcontract additional biosolids or
wastes to be transported to UAJA. Additionally, Denali shall not import liquid biosolids
or liquid sludges from other communities without notice and approval from the UAJA to
ensure that any potential sources of biosolids or sludge meet the requirements of Exhibits
A and B.

ARTICLE V: MISCELLANEOUS

5.01  Relationship of Parties. The parties to this Agreement are independent entities, and this Agreement
will not be construed to create an agency, partnership, joint venture, or employment relationship between UAJA
and Denali. Neither party is an agent, employee, or partner of the other party. Neither party will represent itself to
be an employee or agent of the other party or enter into any agreement on the other party’s behalf or in the other
party’s name. Each party will retain full control over the manner and means by which it conducts its business, and
neither party will be entitled to waive any entitlement to workers’ compensation, disability, retirement, insurance,
stock options, or any other benefits afforded to its employees.

5.02  Mutual Representations. Each party represents and warrants to the other party that: (i) it is duly
organized, validly existing, and in good standing as a corporation or other entity as represented herein under the
laws and regulations of its jurisdiction of incorporation, organization, or chartering; (ii) it has, and throughout the
Initial Term and any Renewal Term will retain, the full right, power, and authority to enter into this Agreement and
perform its obligations hereunder; (iii) the execution of this Agreement by its representative whose signature is set
forth at the end hereof has been duly authorized by all necessary action of the party; and (iv) when executed and
delivered by such party, this Agreement will constitute the legal, valid, and binding obligation of such party,
enforceable against such party in accordance with the Agreement terms, except as the enforceability thereof may
be limited by bankruptcy and similar laws affecting creditors’ rights generally and by general equitable principles.

5.03  Termination. This Agreement may by terminated by either party: (A) upon the commission of a
material breach, including the non-payment of any amounts due hereunder, by the other party that is not cured
within fifteen (15) days of receipt of written notice from the non-breaching party; or (B) upon the bankruptcy or
insolvency of the other party. Except as otherwise set forth herein, if either party directly incurs any costs or
expenses or any other liabilities, or suffers any loss due to the material breach of this Agreement by the other party,
the breaching party shall indemnify the non-breaching party against such costs, expenses, liabilities, and losses,
including any paid, payable, or past interests.

5.04  Mutual Indemnity. Each Party shall indemnify, defend and hold harmless the other Party, and all
of its Indemnified Parties, from and against any and all Losses, which any or all of them may hereafter suffer, incur,
be responsible for or pay as a result of: (a) any bodily injuries (including death) to any person; (b) damage (including
loss of use) to any property (in any case under clauses (a) or (b) to the extent caused by, or arising out of, breach by
the first Party of this Agreement); or (c) any negligent act or omission or willful misconduct, or any violation or
alleged violation of Laws by such first Party or any of its employees, agents or subcontractors. “Indemnified Parties”

4
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means, with respect to a Party, such Party and each of its current and former Affiliates, along with such Party’s and
each of its Affiliate’s respective officers, directors, partners, sharecholders, managers, members, investors, agents,
employees, successors and assigns. “Losses” means all costs, liabilities, penalties, fines, forfeitures, demands,
claims, causes of action, suits, investigations, and costs and expenses incidental thereto (including costs of defense,
settlement, and reasonable attorney’s fees). Denali’s liability under this Agreement shall be expressly limited to and
shall not excess the amount of three (3) months’ tip fees paid to Denali by UAJA.

5.05  Waiver of Consequential Damages. NOTWITHSTANDING ANYTHING TO THE CONTRARY
CONTAINED IN THIS AGREEMENT OR PROVIDED FOR UNDER ANY APPLICABLE LAW, UNDER NO
CIRCUMSTANCES SHALL ORGANIX OR UAJA BE LIABLE TO ANY PERSON, EITHER IN CONTRACT
OR TORT, FOR ANY CONSEQUENTIAL, SPECIAL, INDIRECT, INCIDENTAL, EXEMPLARY, OR
PUNITIVE DAMAGES, INCLUDING, WITHOUT LIMITATION, DIRECT AND INDIRECT LOSS OF
PROFITS, LOSS OF BUSINESS OPPORTUNITY, OR LOSS OF PROSPECTIVE REVENUE, RELATING TO
THIS AGREEMENT OR TO ANY WORK PERFORMED OR TO BE PERFORMED HEREUNDER, WHETHER
OR NOT THE POSSIBILITY OF SUCH DAMAGES HAS BEEN DISCLOSED TO THE OTHER PARTY IN
ADVANCE OR COULD HAVE BEEN REASONABLY FORESEEN BY SUCH OTHER PARTY.

5.06  Choice of Law. The Agreement shall be governed by and construed in accordance with the laws of
the Commonwealth of Pennsylvania, without regard to principles of conflicts of law.

5.07  Notices. Any notice or consent required under this Agreement shall be in writing, addressed to the
other party at its respective address first stated above, and delivered by US first-class, certified mail, return receipt
requested, effective three days after deposit in the US mail with adequate postage prepaid thereon.

If to

Denali: Denali Water Solutions LLC
220 S. Commerce Ave.

Russellville AR 72801

Attn: General Counsel

5.08 No Assignment. This Agreement may not be assigned, leased, sold, or otherwise transferred by
either party without prior written consent from the other party, and any transfer made without such prior written
consent shall be null and void.

5.09  Severability and Non-Waiver. If any provision of the Agreement shall be held void, voidable,
invalid, or inoperative, no other provision hereof shall be affected as a result, and accordingly, the remaining
provisions shall remain in full force and effect as though such void, voidable, invalid or inoperative provision had
not been contained herein, provided, however, that if such void, voidable, invalid or inoperative provision is a
material term or condition, the parties shall be compelled to supply a substitute provision, negotiated in good faith,
which comes closest to their original intention. No provision of the Agreement shall be deemed to have been waived
by any act or acquiescence on the part of either party, it being understood that waiver may only occur by an
instrument in writing signed by an authorized officer of the party against whom such waiver is sought to be enforced.
In the event of a waiver, whether in writing or by operation of law, such waiver shall not constitute a waiver of any
other provision or of the same provision on another occasion.

5.10  Force Majeure. Except for obligations to make payments, neither UAJA nor Denali will be liable
for delay or failure to perform obligations under this Agreement where the delay or failure results from a cause
beyond either party’s reasonable control, such as utility failures, acts of God, riots, war, terrorist activity, epidemic,
pandemic (including the COVID-19 pandemic), natural catastrophes, fuel or labor shortages governmental acts or
omissions, or generalized lack of availability of raw materials. Failure of equipment at the Facility, resulting in
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UAJA’s inability to accept Denali material for greater than seven (7) days shall not be considered a Force Majeure
event unless said failure results from natural catastrophe such as flood, hurricane or tornado.

5.11  Entire Agreement. This Agreement supersedes all prior or contemporaneous oral or written
communications, proposals, and representations with respect to the subject matter and shall prevail over any
conflicting or additional terms of any quote, order, previous agreement, acknowledgment, or similar
communications between UAJA and Denali.

Signature page follows.
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IN WITNESS WHEREOF, with the intent to be bound, the parties have executed this Agreement on the

date written above.

UNIVERSITY AREA JOINT AUTHORITY:

DENALI WATER SOLUTIONS LLC:

Signature Signature
Printed Name Printed Name
Title Title

7
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EXHIBIT A
INFLUENT SLUDGE SPECIFICATIONS AND GUARANTEE PERFORMANCE PARAMETERS
INFLUENT SLUDGE SPECIFICATION
A) The Influent Sludge, a combination of Thickened Waste Activated Sludge, Primary Sludge or Fixed
Film Media Sludge that has been further dewatered to a wet cake, shall meet the “Satisfactory Sludge
Requirements” shown in Exhibit B.

GUARANTEE PERFORMANCE PARAMETERS

A) Solids Handling shall refer to the UAJA Facility that comprises generally of the following unit

processes:
a. Sludge Cake Receiving, Weighing and Conveyance
b. Equalization and Storage
c. Biosolids Drying
d. Dried Biosolids Conveyance, Storage and Offloading
e. Odor Control

B) Guarantee Performance Parameters:

Maximum Excess Daily Biosolids Capacity 40.0 Wet Tons per Day, 5 Days per Week
System Output Type EPA 40 CFR Part 503 “Class A” Biosolid

NON-COMPLIANCE AND REMEDY

C) UAJA shall not be liable for failure to meet any Guarantee Performance Parameters because of the
occurrence of any of the following conditions:

a. Influent Sludge from Denali fails to meet the Influent Sludge Specification detailed in Exhibit

B
b. Uncontrollable Circumstances such as Natural Disaster, Fire, Act of Terrorism or other Force

Majeure Condition as defined in the Agreement.
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EXHIBIT B
SATISFACTORY SLUDGE REQUIREMENTS
Satisfactory Authority Sludge shall meet the following criteria:

A) Influent Sludge (“Wet Cake”) Specifications:

Sludge Sources (Municipal POTW) Thickened  Waste  Activated
Sludge, Primary Sludge and/or
Fixed Film Media Sludge

Total Dry Solids (Minimum) 13%

B) The above parameters will be verified through analytical testing and measurements of the feed sludge
to the Solids Handling system from Denali to UAJA on a rolling 30-day average. Deviations in influent
sludge quality will be denoted by UAJA.

C) The feed sludge provided by Denali shall meet the federal requirements as defined in 40 CFR EPA 503
and elsewhere for maximum pollutant concentrations related to heavy metals, radioactivity and other
trace contaminants that would invalidate the Class A Certification of the final biosolids (“Federal
Parameters”).

D) The Federal Parameters will be verified through analytical testing and measurements of the feed sludge
to the Sludge Handling system from Denali to UAJA on a rolling quarterly average. UAJA shall conduct
the testing and provide results to Denali.  Exceedances to the sludge contaminant maximum
concentrations will be denoted by UAJA and shall invalidate the Guarantee Performance Parameters
for Sludge Processing for a period of not less than 60 days.

E) If UAJA detects influent sludge that is not in compliance with the Influent Sludge Specifications or
Federal Parameters, UAJA will endeavor to promptly notify Denali in regards the out of specification
parameters and allow Denali to correct the deficiency. If the deficiency cannot be corrected in a timely
manner as to not impact the performance of the UAJA Solids Handling Facility, UAJA will endeavor
to adequately process the out of specification sludge.

F) Ifthe out of specification sludge cannot be safely processed by the UAJA Solids Handling Facility (e.g.
radioactive contaminated sludge), UAJA shall arrange for the off-site transport and disposal of the
influent sludge. All costs associated with the off-site transport and disposal, and rehabilitation or
cleaning of UAJA facilities shall be responsibility of Denali.
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ORGANICS PROCESSING AGREEMENT

This Organics Processing Agreement (this “Agreement”) is made and entered into on
(the “Effective Date”), by and between the University Area Joint Authority (“UAJA”), a Pennsylvania authority
located at 1576 Spring Valley Road, State College, Pennsylvania, 16801, and Organix Recycling LLC, a Delaware
limited liability company located at 220 S. Commerce Ave., Russellville, AR 72801 (“Organix”).

ARTICLE I: SCOPE AND TERM

1.01  Agreement. This Agreement sets forth the conditions under which UAJA will design, engineer,
permit, build, own, operate, and maintain an addition to the Spring Creek Pollution Control Facility (the “Facility”)
to receive Organics for processing and disposal (the “Project”), and the conditions under which Organix will supply
Organics to UAJA as part of the Project.

1.02  Term. This Agreement will commence on the Effective Date and continue for an initial term of ten
(10) years (the “Initial Term”). The Agreement will renew automatically for additional five (5) year terms thereafter
(each, a “Renewal Term”) unless and until Organix gives written notice to UAJA at least ninety (90) days prior to
the expiration of the Initial Term or the Renewal Term then in effect . The Initial Term and any Renewal Term may
be collectively referred to herein as the “Term”. This Agreement may be terminated by the parties in accordance
with Article 5.

1.03  Fundamental Principle of Good Faith and Fair Dealing. In entering into this Agreement, UAJA and
Organix each acknowledge and agree that all aspects of the relationship set forth herein will be governed by the
fundamental principle of good faith and fair dealing, with the desire to work reasonably and mutually together to
accomplish the stated goals. UAJA and Organix shall assure that each of their representatives, including their
employees, will comply with such principles.

ARTICLE II: DEFINITIONS

Capitalized terms shall have the meanings set forth below, in addition to the designations appearing
elsewhere in this Agreement:

2.01  “Organix” means the Organics Supplier identified in the opening paragraph hereto.

2.02  “County” means Centre County, Pennsylvania.

2.03  “DEP” means the Department of Environmental Protection of the Commonwealth of Pennsylvania.

2.04  “Organics” means any solid, semi-solid, or liquid waste that is derived from plant or animal and is
biodegradable without requiring excessive treatment or contamination removal. A list of acceptable Organics is
contained in Exhibit A-1. If a material is not listed in Exhibit A-1, Organix can contact the UAJA for individual
wastes to be appended to Exhibit A-1 or taken on a singular basis at the sole discretion of the of the UAJA. All
wastes not included in Exhibit A-1, and not preapproved by the UAJA on a singular basis, shall be deemed

unacceptable.

2.05  “Party” and “Parties” means one of or both of UAJA and Organix, as the case may be.

2.06  “Residual Waste” any residual waste that is separated by the UAJA from the processing of Organics
including packaging, bone, plastics, or other inert materials.
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2.07  “Services” shall mean all designing, engineering, permitting, building, operating, processing, and
maintaining services and related activities that are provided by UAJA under the terms of this Agreement.

2.08  “UAJA” means University Area Joint Authority.

2.09  “Wastewater Treatment Plant” means the UAJA’s wastewater treatment plant at 1576 Spring
Valley Road, State College, Pennsylvania 16801.

ARTICLE III: INVOICING AND PAYMENT

3.01  Pricing, Discounts, and Terms. Organix shall pay a fee equal to $40 per wet ton of Organics
delivered to UAJA. On each annual anniversary of the Effective Date during the Term, the fee will increase by
2.5%.

3.02  Invoicing. UAJA will issue invoices to Organix on a monthly basis. All fees are due and payable
forty-five (45) days from the date of the invoice. In the event that Organix disputes any invoice or portion thereof,
Organix shall deliver written notice of the disputed invoice and the parties shall work reasonably and mutually
together to resolve such dispute. If they are unable to resolve the dispute amicably within thirty (30) days of the
date of such dispute notice from Organix, then either party may pursue any rights and remedies available law or
under this Agreement All payments made under this Agreement shall be made in U.S. dollars via wire transfer,
bank draft, or check unless otherwise agreed in writing by UAJA.

3.03  Late Payments, Collections, and Suspension of Service. A late payment charge of one and a half
(1.5%) percent per month, or the maximum percentage rate permitted by law, if lower, shall be charged on all past
due balances. Organix agrees to pay all costs and expenses incurred by UAJA in collecting or attempting to collect
past due balances, including, but not limited to, third party collection fees, reasonable attorneys’ fees, legal
expenses, and court costs. If Organix’s account is more than thirty (30) days overdue, UAJA shall be entitled to
suspend all Services to Organix until such amounts are paid in full, provided that such suspension shall not limit
any other remedies available to UAJA.

3.04  Costs of Delivery. All Organics delivered under the terms of this Agreement shall be F.O.B.
UAJA’s Facility unless otherwise agreed in writing by UAJA, with risk of loss passing to UAJA upon UAJA’s
acceptance of the Organics at the Facility. Unless otherwise agreed in writing by UAJA, Organix shall be
responsible for all shipping charges and freight costs, taxes, insurance, and any other charge incidental to Organix’s
delivery of the Organics under this Agreement.

ARTICLE IV: REPRESENTATIONS AND WARRANTIES

4.01  Representations and Warranties of UAJA. UAJA hereby makes the following representations and
warranties to Organix under this Agreement:

A. UAIJA shall process all Organics delivered to UAJA by Organix according to the
procedures set forth in Exhibit A-1.

B. UAIJA is in the business of providing and accomplishing the Services set forth under this
Agreement and will do so in a timely, professional, and workmanlike manner with a level
of care, skill, practice, and judgment consistent with generally recognized industry
standards and practices for similar services, including personnel with the requisite skill,
experience, and qualifications.
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C. UAJA will comply with all laws, rules, and regulations pertaining to the Services provided
under this Agreement, including, without limitation, all environmental permitting laws and
regulations implemented and/or enforced by the Pennsylvania Department of
Environmental Protection, the U.S. Environmental Protection Agency, and the County.

D. UAJA will install, provide, and maintain all reading, metering, measuring, and weighing
equipment necessary for accepting and processing Organix’s Organics. UAJA will,
moreover, allow Organix to inspect, observe tests, and, at upon reasonable advance notice
and at Organix’s sole cost and expense, conduct Organix’s own tests of the metering
equipment.

E. UAJA will accomplish all Services set forth in this Agreement in a manner that results in
the production, using Organix’s Organics, of a dried product that will meet the criteria set
forth in 40 C.F.R. Part 503 for Class A Biosolids as the Organics will be mixed with
Biosolids for further processing at the Facility (Drying).

4.02  Representations and Warranties of Organix. Organix hereby makes the following representations
and warranties to UAJA under this Agreement:

A. All acceptable Organics that will be delivered by Organix to UAJA under this Agreement
will be in conformance with Exhibit A-1, at the times and on the terms reasonably agreed
to by the parties. For purposes of estimation only, the parties anticipate that the Organics
to be delivered will be approximately 11,000 tons per year. UAJA acknowledges and
agrees that Organix may curtail or cease delivery of Organics to the Facility due to
unforeseen circumstances or any requirement of any laws or regulations as provided in
Section D below. UAJA further acknowledges that Organix’s anticipated tonnage will vary
from month to month, and Organix makes no guaranty of any minimum monthly tonnage.

B. Organix is in the business of providing and accomplishing its respective deliverables set
forth under this Agreement and will do so in a timely, professional, and workmanlike
manner with a level of care, skill, practice, and judgment consistent with generally
recognized industry standards and practices for similar deliverables, including personnel
with the requisite skill, experience, and qualifications.

C. Organix will comply with all laws, rules, and regulations pertaining to its deliverables set
forth under this Agreement, including, without limitation, all environmental permitting
laws and regulations implemented and/or enforced by the Pennsylvania Department of
Environmental Protection, and the U.S. Environmental Protection Agency.

D. Once Organics are delivered to UAJA, Organix shall have no right, title, or interest in or
to any environmental attributes of the Organics, nor will Organix have any right, title, or
interest in or to any tax benefits based on the processing of such Organics, except as
otherwise set forth by law. Provided, however, UAJA acknowledges and agrees that upon
delivery of Organics to UAJA, all of Organix’s obligations with respect to such delivered
Organics shall end, and that Organix shall have no further liability or responsibility to
UAJA or to any third parties thereafter arising out of or relating to such delivered Organics.
UAJA shall indemnify, defend and hold Organix harmless from any and all claims,
damages, liabilities, losses, costs, expenses (including reasonable attorneys’ fees) arising
from the UAJA’s processing and/or disposal of the Organics at the Facility. Organix shall
indemnify, defend and hold UAJA harmless from any and all claims, damages, liabilities,
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losses, costs, expenses (including reasonable attorneys’ fees) arising from the Organix’s
transportation of Organics.

E. UAIJA is solely responsible for the securing and maintenance of all licenses or permits it
requires in order to operate its Facility.

ARTICLE V: MISCELLANEOUS

5.01  Relationship of Parties. The parties to this Agreement are independent entities, and this Agreement
will not be construed to create an agency, partnership, joint venture, or employment relationship between UAJA
and Organix. Neither party is an agent, employee, or partner of the other party. Neither party will represent itself to
be an employee or agent of the other party or enter into any agreement on the other party’s behalf or in the other
party’s name. Each party will retain full control over the manner and means by which it conducts its business, and
neither party will be entitled to waive any entitlement to workers’ compensation, disability, retirement, insurance,
stock options, or any other benefits afforded to its employees.

5.02  Mutual Representations. Each party represents and warrants to the other party that: (i) it is duly
organized, validly existing, and in good standing as a corporation or other entity as represented herein under the
laws and regulations of its jurisdiction of incorporation, organization, or chartering; (ii) it has, and throughout the
Initial Term and any Renewal Term will retain, the full right, power, and authority to enter into this Agreement and
perform its obligations hereunder; (iii) the execution of this Agreement by its representative whose signature is set
forth at the end hereof has been duly authorized by all necessary action of the party; and (iv) when executed and
delivered by such party, this Agreement will constitute the legal, valid, and binding obligation of such party,
enforceable against such party in accordance with the Agreement terms, except as the enforceability thereof may
be limited by bankruptcy and similar laws affecting creditors’ rights generally and by general equitable principles.

5.03  Termination. This Agreement may by terminated by either party: (A) upon the commission of a
material breach of any representation, warranty or covenant under this Agreement, including the non-payment of
any amounts due hereunder, by the other party that is not cured within thirty (30) days of receipt of written notice
from the non-breaching party; or (B) upon the bankruptcy or insolvency of the other party; or (C) a change in law
or regulation that causes a regulatory agency (US Environmental Protection Agency or PA Department of
Environmental Protection) to outlaw, forbid, or otherwise bar the importation of Organics at the UAJA or otherwise
impedes Organix’s ability to deliver the material as contemplated in this Agreement. Organix may terminate this
Agreement on ten (10) days’ notice in the event that UAJA suspends acceptance of Organix materials for more than
seven (7) consecutive days for reasons other than Force Majeure, as set forth at Section 5.09 herein. Except as
otherwise set forth herein, if either party directly incurs any costs or expenses or any other liabilities, or suffers any
loss due to the material breach of this Agreement by the other party, the breaching party shall indemnify the non-
breaching party against such costs, expenses, liabilities, and losses, including any paid, payable, or past interests.

5.04  Mutual Indemnity. Each Party shall indemnify, defend and hold harmless the other Party, and all
of its Indemnified Parties, from and against any and all Losses, which any or all of them may hereafter suffer, incur,
be responsible for or pay as a result of: (a) any bodily injuries (including death) to any person; (b) damage (including
loss of use) to any property (in any case under clauses (a) or (b) to the extent caused by, or arising out of, breach by
the first Party of this Agreement); or (c) any negligent act or omission or willful misconduct, or any violation or
alleged violation of Laws by such first Party or any of its employees, agents or subcontractors. “Indemnified Parties”
means, with respect to a Party, such Party and each of its current and former Affiliates, along with such Party’s and
each of its Affiliate’s respective officers, directors, partners, shareholders, managers, members, investors, agents,
employees, successors and assigns. “Losses” means all costs, liabilities, penalties, fines, forfeitures, demands,
claims, causes of action, suits, investigations, and costs and expenses incidental thereto (including costs of defense,
settlement, and reasonable attorney’s fees). Organix’s liability under this Agreement shall be expressly limited to
and shall not excess the amount of three (3) months’ tip fees paid to Organix by UAJA.

4
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5.05  Choice of Law; Dispute Resolution. The Agreement shall be governed by and construed in
accordance with the laws of the Commonwealth of Pennsylvania, without regard to principles of conflicts of law.
Any and all claims, disputes or controversies (a “Dispute”) arising under, out of, or in connection with this
Agreement shall be communicated in a written notice to the other party (a “Dispute Notice) pursuant to Section
5.09 below. Each party shall appoint a representative to attempt to amicably negotiate a resolution of such Dispute.
If the representatives of the parties have not been able to resolve the Dispute within fifteen (15) business days after
the Dispute Notice has been given, the parties shall have the right to pursue any other remedies legally available to
resolve such Dispute in either the Courts of the Common Pleas of Centre County of Pennsylvania, or in the United
States District Court for the Middle District of Pennsylvania, to whose jurisdiction for such purposes both parties
hereby irrevocably consents and submits. The parties shall be free to request that the court order mediation, if
available under the then existing local rules of court.

5.06  Waiver of Special Damages. Furthermore, under no circumstances will either party be liable to
the other for special, indirect, incidental, punitive or consequential damages for any matter arising from, relating to
or connected with this Agreement, and each party expressly waives and releases all claims against the other party
and its members, directors, officers, employees, agents, and representatives for the same. .

5.07  Waiver of Consequential Damages. NOTWITHSTANDING ANYTHING TO THE CONTRARY
CONTAINED IN THIS AGREEMENT OR PROVIDED FOR UNDER ANY APPLICABLE LAW, UNDER NO
CIRCUMSTANCES SHALL ORGANIX OR UAJA BE LIABLE TO ANY PERSON, EITHER IN CONTRACT
OR TORT, FOR ANY CONSEQUENTIAL, SPECIAL, INDIRECT, INCIDENTAL, EXEMPLARY, OR
PUNITIVE DAMAGES, INCLUDING, WITHOUT LIMITATION, DIRECT AND INDIRECT LOSS OF
PROFITS, LOSS OF BUSINESS OPPORTUNITY, OR LOSS OF PROSPECTIVE REVENUE, RELATING TO
THIS AGREEMENT OR TO ANY WORK PERFORMED OR TO BE PERFORMED HEREUNDER, WHETHER
OR NOT THE POSSIBILITY OF SUCH DAMAGES HAS BEEN DISCLOSED TO THE OTHER PARTY IN
ADVANCE OR COULD HAVE BEEN REASONABLY FORESEEN BY SUCH OTHER PARTY.

5.08 No Assignment. This Agreement may not be assigned, leased, sold, or otherwise transferred by
either party without prior written consent from the other party, and any transfer made without such prior written
consent shall be null and void.

5.09  Severability and Non-Waiver. If any provision of the Agreement shall be held void, voidable,
invalid, or inoperative, no other provision hereof shall be affected as a result, and accordingly, the remaining
provisions shall remain in full force and effect as though such void, voidable, invalid or inoperative provision had
not been contained herein, provided, however, that if such void, voidable, invalid or inoperative provision is a
material term or condition, the parties shall be compelled to supply a substitute provision, negotiated in good faith,
which comes closest to their original intention. No provision of the Agreement shall be deemed to have been waived
by any act or acquiescence on the part of either party, it being understood that waiver may only occur by an
instrument in writing signed by an authorized officer of the party against whom such waiver is sought to be enforced.
In the event of a waiver, whether in writing or by operation of law, such waiver shall not constitute a waiver of any
other provision or of the same provision on another occasion.

5.10  Force Majeure. Except for obligations to make payments, neither UAJA nor Organix will be liable
for delay or failure to perform obligations under this Agreement where the delay or failure results from a cause
beyond either party’s reasonable control, such as utility failures, acts of God, riots, war, terrorist activity, epidemic,
pandemic (including the COVID-19 pandemic), natural catastrophes, fuel or labor shortages, governmental acts or
omissions, or generalized lack of availability of raw materials. Failure of equipment at the Facility, resulting in
UAIJA’s inability to accept Organix material for greater than seven (7) days shall not be considered a Force Majeure
event unless said failure results from natural catastrophe such as flood, hurricane or tornado.
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5.11  Notice. All notices, demands and other communications provided for hereunder shall be in writing,
sent by express, registered or certified mail, return receipt requested, email, telecopy, courier service or personal
delivery, addressed to the parties as follows:

If to Organix: Organix Recycling LLC
220 S. Commerce Ave.
Russellville, AR 72801
Attn: Legal Department

Copy to: contracts@denaliwater.com

If to UAJA: University Area Joint Authority
1576 Spring Valley Road
State College, PA, 16801
Attn: Cory Miller, Executive Director

Entire Agreement. This Agreement supersedes all prior or contemporaneous oral or written communications,
proposals, and representations with respect to the subject matter and shall prevail over any conflicting or
additional terms of any quote, order, previous agreement, acknowledgment, or similar communications between

UAJA and Organix.

Signature page follows.
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NOW THEREFORE, with the intent to be bound, the parties have executed this Agreement on the date

written above.

UNIVERSITY AREA JOINT AUTHORITY: ORGANIX RECYCLING, LLC:
Signature Signature
Printed Name Printed Name
Title Title
7
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EXHIBIT A-1
ACCEPTABLE ORGANICS AND PROCEDURES
ACCEPTABLE ORGANICS

A) Pre-Consumer Leftover Food and Expired Food

B) Post-Consumer Leftover Food and Expired Food

C) Packaged and Prepared Food

D) Restaurant Waste

E) Food Byproducts, such as Coffee Grounds and Fruit Residuals (Apple Cores)

F) Industrial Food Production Wastes, such as cheese whey and animal innards

G) Industrial Organics Production Wastes such as glycerin

H) Fats, Oils and Greases

I) Cut Flowers

J) Pet Food

K) Putrescible Solids, such as organic sludges, manures, dissolved air float, fatty acid residues, and spent
yeast

L) The above parameters will be verified through periodic observation and investigation by UAJA.
Deviations in Acceptable Organics will be denoted by UAJA to Organix.

M) The Organics shall be screened on-site by UAJA for radioactivity in accordance with UAJA’s DEP
issued permit. Should UAJA fail to screen the Organics at its site, Organix will not be responsible for
screening the Organics for radioactivity.

N) If Organix provides Organics that are not acceptable or cannot be safely processed by the UAJA (e.g.
radioactive contaminated materials), UAJA shall notify Organix of the unacceptable materials and
arrange for the off-site transport and disposal of the Organics. All costs associated with the off-site
transport and disposal, and rehabilitation or cleaning of UAJA facilities shall be the responsibility of
Organix. All such costs shall be at cost plus 15% and itemized for labor, transportation, and disposal.

ORGANICS PROCEDURES

A) All Organics shall be delivered to UAJA on a daily basis during the Organix’s and UAJA’s normal
days and hours of operation.

B) UAJA and Organix shall monitor all loads of Organics for radiation prior to delivering such loads to
the Wastewater Treatment Plant and divert any “out of specification” loads for disposal elsewhere in
accordance with DEP regulations.
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10375 Richmond Ave
Suite 700

'MANTIS Houston, TX 77042

INNOVATION

To: University Area Joint Authority
From: Craig Wall, Mantis Innovation
Date: March 12, 2026

Subject: Summary of Recent Energy Invoice, Exceptional PJM Market Conditions, and Potential Cost
Management Options under Constellation Contract

Dear University Area Joint Authority,

This memo summarizes your recent energy invoice, provides detailed context on the extraordinary PJM
market conditions during winter 2025-2026, and outlines options for managing future exposure under
your 36-month agreement with Constellation (effective between 12/2024 - 12/2027).

Your contract applies a fixed adder $0.01393/kWh to market-based energy pricing, with flexibility to
hedge load portions at fixed rates. One 25% hedge expired in December 2025, leaving 100% of
your electricity usage subject to day-ahead Locational Marginal Prices (LMPs) for the billing period.

The invoice totaled approximately $301,257, primarily from elevated day-ahead LMPs, averaging
~$0.265/kWh for market energy (~$251,087).

Winter 2025-2026 (driven by Winter Storm Fern and prolonged arctic conditions in late January—early
February) saw unprecedented PJM day-ahead LMP volatility from extreme demand, generation outages
(~18-19 GW average during peaks), gas constraints, and congestion. Key figures include:

- PJM West Hub Day-ahead LMP reached a record of $890/MWh; certain off-peak/intervals hit
$1,200/MWh.

- System marginal prices spiked to $1,348/MWh in intervals (e.g., Jan. 23).

- January 2026 load-weighted average day-ahead LMP was ~$163/MWh, a significant increase over prior
winters (e.g., historical 10-year averages)

- Peak demand approached record levels (forecasts near 147 GW, actual sustained highs 130+ GW for
extended periods), far exceeding typical winter patterns.

These conditions were exceptional and driven by rare, prolonged factors—not standard market
behavior.

877.459.4728  info@mantisinnovation.com mantisinnovation.com
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Illustrative scenarios:
- Had the prevailing 25% hedge been extended the invoice would have been $247,000.

- However, the hedge cost would have potentially been through calendar year 2026 and could not have
been advantageous during the milder shoulder periods in PJM.

This specific scenario highlights the impact of full exposure risks during outlier events.

To help minimize the budget impact Constellation is willing to work with you to spread this winter's
elevated costs across the year (rather than concentrated in winter bills), Constellation

has indicated willingness to explore hedge structuring solutions. This could involve incorporating

a portion of the impact into forward hedges over the remaining contract term (through 2027), effectively
amortizing costs while maintaining Unbundled Commodity Billing compliance. Any such approach would
depend on market conditions, your risk preferences, and contract terms.

Best Regards,
Craig Wall
Vice President - Energy Operations

cwall@patriotenergygroup.com | T:781-376-1888 X262 | M:520-668-5903
200 Summit Drive. | Suite 320 | Burlington, MA 01803

20f2
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